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EXECUTIVE SUMMARY  

The Project titled Protecting garment sector workers: occupational safety and health and income support 

in response to the COVID-19 pandemic, herein referred to as “the Project”, has been implemented by 

the International Labour Organisation (ILO), specifically by SOCPRO and LABADMIN/OSH (VZF), 

in collaboration with Better Work of the ILO and partner organisations – under the Global Flagship 

Programme on Building Social Protection Floors for All. The latter is  a flagship programme aiming at 

developing a comprehensive and coherent global programme on social protection. 

The German Federal Ministry for Economic Cooperation and Development (BMZ) has funded the 

Project with a total budget of €14.5 million ($ 17,180,095). It has been in operation between 3 

September 2020 and 30 June 2022, with three “no-cost” project extensions. The key stakeholders and 

partners are government ministries and national agencies, employers, business associations and workers 

organisations/unions.  

The Project has responded to disruptions in the garments industry caused by the COVID-19 pandemic 

which created havoc in the industry and led to cancellations of orders, resulting in closing of factories 

and establishments, at least temporarily. The situation, as it developed after March 2020 greatly 

impacted a large number of garment sector workers - and their families - in the majority being women. 

Seven countries participated in the Project: Bangladesh, Cambodia, Ethiopia, Indonesia, Lao PDR, 

Madagascar and Vietnam. 

Two key components constituted the structure of the Project, namely preventing exposure to COVID-

19/OSH1 and ensuring that policies are in place for future epidemics; and providing income support to 

workers e.g. in the form of cash transfer.  

The immediate goals are: 

1) Strengthened safety and health protection measures, to ensure that employers, workers, and 

their families are protected from the direct and indirect health risks of COVID-19 and that 

workplaces are not negatively impacted by further outbreaks due to a poor management of 

OSH hazards; and  

2) Cushioned enterprises against immediate employment and income losses and to compensation 

to workers for their loss of income due to COVID 19, through providing wage subsidies and 

other cash transfers; and to facilitate “back to normality” by maintaining an employment 

relationship. 

The evaluation has taken place between the 1st week of January and 1st week of July 2022, with about 

two months “halt” in the evaluation process in April and May due to the fact that the Project 

unexpectantly was granted another “no-cost” extension to allow the Project to complete the remaining 

activities until 30 July. 

CONCLUSIONS  

Relevance and validity of design 

The ILO has responded to the pandemic crisis in the garment industry with the intention to mitigate the 

negative effects of the COVID-19 pandemic, which resulted in momentous disruptions of global and 

domestic supply chains. The majority of the stakeholders have appreciated the Project’s activities, and 

partnered with the ILO in the process of reaching the project outcomes. 

The immediate outcomes relate to strengthening safety and health protection measures in relation to 

Covid-19 and build resilience/systems in view of future crisis; and cushioning enterprises against 

immediate employment and income losses and to compensation to workers for their loss of income due 

to the pandemic. The evaluation concludes that the Project overall is relevant, as regards its design, 

and that it is in line with the DWCP and ILO policy framework on OSH and social protection as well 

as national priorities. However, the way the cash transfer component eventually played out, it is 

 
1 The Vision Zero Fund (VZF) is implementing the OSH component, in close collaboration with the Better Work 

Programme. 
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concluded that it was less relevant in a few countries in comparison with the OSH component - for 

which the implementation was much more straightforward. The reason for this is that, generally, 

beneficiaries received funds very late; not at the time that they needed it the most. The situation 

demonstrates the necessity to thoroughly discuss similar projects’ strategies at the design stage in close 

communication with the national constituents/stakeholders, so as to serve the beneficiaries in the best 

way in the future, even if the projects are to address crisis/covariate situations. 

Only Cambodia and Madagascar had included the informal economy actors as beneficiaries in their 

“logframes”. The project could have been more relevant if it had paid much more attention to garment 

workers in the informal economy. 

The Project lacked a valid Theory of Change and has no Logical Framework Analysis matrix, but has 

listed outcomes, outputs and sub-outputs in a logical order.  

Coherence 

Regarding internal coherence, concluded that coherence vis-à-vis national priorities in relation to 

Covid-19 was found in the majority of countries, while coherence with the Bangladesh situation seemed 

to be lacking. There clearly exist synergies and interlinkages between the Project under evaluation, and 

the major ILO interventions in the garment sector (BWP), as well as ILO’s interventions in the field of 

OSH (VZF). Regarding external coherence with the work of other actors, the Project has made efforts 

to avoid duplication of effort. 

Effectiveness 

Overall, the Project’s effectiveness lies in the extent of the achievements and in reaching the outputs 

and outcomes towards the end. Much has been achieved with generally a high level of effort and with 

a medium-high level of effectiveness as regards the COVID-19/OSH component. Protection campaigns 

reached large numbers of people with relevant messages, in some countries also outside the garment 

sector, thus meeting the assessed needs of the beneficiaries for more awareness and knowledge.  

A number of internal and external circumstances affected the outcomes. It is concluded that the 

implementation of the social protection (cash transfer/funds disbursement) component has a lower level 

of effectiveness in comparison with the OSH component. The reason for this is that in early June 2022 

- after three “no-cost” project extensions - Cambodia had only been able to pay 4 000 out of the intended 

18 000 plus female beneficiaries. In Bangladesh no SMEs or workers had yet received any payments in 

early June when the evaluation work was resumed. Towards the very end of June, just before the closing 

of the Project, it was reported that most of the payments finally were disbursed. Project staff stated that 

ILO’s part “was done” as the funds had left the ILO and were transferred to BGMEA and BKMEA. 

Although DIFE is the agency that has been tasked to conduct random checking, Bangladesh (and 

Cambodia) need to conduct some form of independent follow-up to confirm that workers actually have 

received the funds – even if the Project officially closed 30th June. 

It is also concluded that the result of policy level work is rather weak which may be attributed to the 

fact that all the project country frameworks had low level policy outputs (sub-outputs) under the OSH 

component (except two countries that had none) and that policy is not mentioned at all in the Social 

Protection component outputs. The evaluation has assessed that for an emergency-oriented project, 

which initially was meant to be one-year project, contributing to policy changes was probably not 

regarded as very realistic by the project designers. 

The Project’s efforts to integrate cross-cutting issues has been quite successful as gender equality issues, 

social dialogue, tripartism and labour standards have been important aspects in the majority of the 

countries – but only a few countries, have addressed non-discrimination as regards people with 

disabilities.  

Efficiency 

The vast majority of the funds have been spend, and the budget delivery rate is now over 95%. However, 

the overall efficiency of the Project is assessed to be at medium level. Looking at the two components 

separately, the OSH/Covid protection component has been more efficient in terms of benefitting the 
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intended target groups, while the cash transfer component was problematic and only after three project 

extensions (at the end of June 2022) did the disbursements to the SMEs materialize in Bangladesh, and 

most of the remaining stipends were disbursed to female workers in Cambodia.  

The approach of using staff who work fulltime in other ILO projects has kept costs down but several of 

the staff in the field have opined that this “undercutting of resources” approach should be revisited by 

the ILO as it may not actually lead to efficiency in terms of reaching the outcomes.  

Impact 

The full impact of the Project cannot be known to date but it is clear that through e.g. webinars, social 

media campaigns and training, the Project has been able to spread information/messages about COVID-

19, and ways to minimise the risks of spreading infections at the workplace, and in communities and at 

home too. The project has also imparted knowledge regarding behaviour change; and enhanced 

government officials insight in garment industry realities, as well as ILO key principles related to the 

word of work. Stakeholders learning how to utilize/apply information and communications technology 

(ICT) have played a big role in the Project’s efforts to reach large populations with messages. Some 

beneficiaries who received income support have confirmed its usefulness (examples from Lao and 

Indonesia) while others stated that the support didn’t bring any change to their lives as the amount was 

small, and they had to use their life time savings and money borrowed from friends during the pandemic. 

In a few cases beneficiary enterprises viewed the support as immense and that it had helped the business 

to flourish. 

Sustainability 

The emergency/pilot nature of the Project and the need for rapid action, is most likely a reason that 

sustainability has not been of primary issue, neither in the eyes of the Project staff, nor in the eyes of 

the stakeholders. However, as the COVID prevention and protection activities have been closely linked 

to, or even part of, the VZF and Better Work programmes – there is a chance that some of the activities  

and/or learning will remain in the garment/industry sector and among the various actors.. The variations 

of income support (wage subsidy support/job retention, salary compensation, training stipends) are 

perceived as “one-off event” that will end when the project closes. The social protection approach of 

disbursing funds (cash transfer) to factories and workers have in some cases met with initial reluctance 

from stakeholders (e.g. employers and factories) and in a few countries it has been perceived as 

detrimental vis-à-vis the aim to develop sustainable national social protection (contributory) systems in 

the formal economy. However, the result of the Project’s awareness-raising and capacity building; 

mechanisms and work on developing eligibility criteria and various tools, e.g. guidelines for Labour 

Inspectors and factory managers, webinars, and apps, may very well be sustained and could come to 

use when/if new epidemics occur in the industry in the future.  

Monitoring and evaluation  

It is concluded that overall M&E plans should be to developed by all ILO projects as key strategic  

management instruments with information to users about monitoring questions and relevant data 

collection processes. Designing detailed LFA matrices providing the basis for operational and M&E 

plans is important for all ILO technical assistance projects. 

RECOMMENDATIONS 

The following are recommendations based on the findings in chapter 3 and conclusions in chapter 4: 

Recommendation No 1.  

a) The ILO should ensure that multi-country/interregional technical cooperation projects, even 

emergency -oriented or pilot projects, have necessary key strategic and management tools such as an 

overall Theory of Change; and/or an overall Logical Framework Analysis matrix, and detailed 

Monitoring and Evaluation plans in each country – to enable strategic management and a smoother 

follow-up on results, benefitting both projects and evaluators; 
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b) The Project is a product of rapid action, with less than adequate participation of the national tripartite 

stakeholders in its design. The ILO should make sure that also emergency oriented projects follow the 

rule of involving/consulting with the relevant stakeholders at the very formulation stage. 

c) When designing new similar projects, the ILO should ensure that garment workers in the informal 

economy also are targeted (in this Project, only Cambodia and Madagascar had included the informal 

economy actors as beneficiaries in their “logframes”). 

d) If policy change/influence is crucial to the Project’s attainment of the overall (immediate) objectives 

or development objectives, the ILO should in the future emphasise the importance at the level of 

outcomes or immediate objectives - not at sub-output level.  

The recommendation is directed to: ILO (SOCPRO), LABADMIN/OSH), VZF, BWP and donor 

agency. 

Timeframe: Immediate (or when new projects are being formulated);Priority: High; Level of resources: 

Low-Medium 

Recommendation No. 2  

The way the cash transfer component eventually played out it was found to be less relevant in a few 

countries, in comparison with the OSH component - for which the implementation was much more 

straightforward. In the future, the ILO should concentrate its technical cooperation and assistance 

efforts, in the field of social protection, on systems, policies, knowledge development and institutional 

change which are core mandate .The recommendation is directed to: ILO (SOCPRO). 

Timeframe: Immediate (or when new projects are being formulated); Priority: Medium; Level of 

resources: Medium 

Recommendation No. 3  

When designing new cash transfer interventions, the ILO should engage in cash transfer when the 

circumstances are straight forward and can be perceived to have a reasonable and realistic chance to 

reach the set objectives - in view of the complexities described by this evaluation. Discussions and 

consultations with key project stakeholders about strategies should be done at the design stage, so as to 

eventually serve the beneficiaries in the best way, even if the project is to be implemented under 

crisis/covariate conditions. 

The recommendation is directed to ILO (SOCPRO). 

Timeframe: Immediate (or when new projects are being formulated); Priority: High ; Level of 

resources: Low-Medium  

Recommendation No. 4  

In future projects that have high complexities (as in the case of the income support/cash transfer) the 

ILO should ensure that a dedicated Project Coordinator/Manager, or Chief Technical Adviser, is posted 

in nearer proximity to the project countries (“field level as opposed to HQs”) as there is a lot to win in 

terms of physical closeness to country implementation, monitoring, and follow-up. The 

recommendation is directed to: ILO (SOCPRO), LABADMIN/OSH), VZF, BWP, donor agency 

(BMZ). 

Timeframe: Immediate (or when new projects are being formulated); Priority: Medium; Level of 

resources: High 

Recommendation No. 5  

The use of ICT, including apps ,have played a big role in reaching large populations with Covid-19/OSH  

protection/prevention and related messages, and actual training. As the pandemic is not likely to go 

away any time soon, the ILO should, in future projects make use of /build on video clips and webinars 

directed to factory owners/managers and workers - on how to avoid the spread of the virus in the 

workplace and at home too, and related OSH issues (notwithstanding difficulties with weak internet 
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connections in some areas). The recommendation is directed to: ILO (SOCPRO), LABADMIN/OSH, 

VZF, BWP. 

Timeframe: 6 months - 1 year; Priority: Medium; Level of resources: Low-Medium 

Recommendation No. 6 

In this Project, sustainability efforts have not been a primary concern, as other activities were in the 

foreground. ILO should in future projects clarify the importance of sustaining the activities and make 

projects develop realistic sustainability plans, in close cooperation with the constituents and partners in 

which national stakeholders are encouraged to take the bulk of responsibility for the continuation of 

activities or upholding systems created. The recommendation is directed to ILO (SOCPRO), 

LABADMIN/OSH), VZF, BWP, ILO constituents. 

Timeframe: 6 months-1 year; Priority: Medium, Level of resources: Medium-High  

Recommendation No. 7  

The ILO should make sure that successful activities in the Project related to the COVID-19 

protection/prevention campaigns; and raising awareness through media are integrated and sustained 

even after the closing of the garment sector protection project. The recommendation is directed to: ILO 

(LABADMIN/OSH), ILO (SOCPRO), VZF, BWP and ILO constituents. 

Timeframe: Immediate-6 months- , Priority: High, Level of resources: Low 

Recommendation No. 8 

As Bangladesh and Cambodia were very late in disbursing the funds of the income support/social 

protection, the ILO should conduct independent and rapid follow-ups/checks to confirm that workers 

actually have receive the funds as has been stipulated. The recommendation is directed to the ILO 

project staff and country offices in these countries in particular - as well as the national/local 

organisations that have assumed the responsibility to follow-up that the funds reached the beneficiaries. 

Timeframe: Immediate; Priority: High, Level of resources: Low-Medium. 
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1 CONTEXT 

Globally it is estimated that there are 60–70 million garment workers worldwide. The vast majority are 

engaged in informal employment. The COVID-19 pandemic has threatened livelihoods and well-being 

of people around the world. According to the International Labour Organization (ILO), it is the greatest 

public health and socioeconomic crisis, globally, in the century, and it has led to worsened inequalities 

that already were systemic before it started spreading in early 2020.2 The pandemic has resulted in 

momentous disruptions of global and domestic supply chains.3 In the garments industry, many factories 

had to close their businesses, at least temporarily and many workers lost their jobs and/or incomes 

because of lock downs and orders that were cancelled. This situation has greatly impacted a large 

number of workers - and their families - in the industry, the majority being women (75 per cent), who 

already may be vulnerable and/or living in poverty, although the extent of which may differ in the seven 

countries involved in the Project.4 

Social protection is a crucial part of inclusive development and social justice and can reduce poverty 

and inequality. It promotes domestic consumption and contributes to economic growth. It is a powerful 

instrument to prevent and mitigate economic crises, natural disasters and conflicts. However, only 46.9 

per cent of the global population are effectively covered by at least one social protection benefit. The 

remaining 53.1 per cent (4.14 billion people) do not have any protection.5 

Social protection consists of policies and programmes that include benefits for individuals and families 

to cushion shocks, including covariate shocks, that may be faced throughout the life cycle. It covers 

child and family benefits, maternity benefits, unemployment benefits, employment injury, sickness, old 

age, disability, survivors, as well as health protection. It can be a set of policies and programmes that 

are specifically designed to prevent people/families including children to fall into poverty. The social 

protection/security schemes and programmes are contributory schemes (social insurance) and non-

contributory tax-financed benefits, including social assistance.6 

COVID-19 has generated an increased global interest in extending and strengthening social protection 

systems, as it has been realised that both employers and employees are losing out heavily. Many 

employers in the garment producing countries in e.g. Asia and Africa, do not offer severance payment 

or (partial or full) unemployment benefits/insurance or wage supplements to their workers in crisis 

situations, such as the one brought on by the pandemic.  

The German Federal Ministry for Economic Cooperation and Development (BMZ), the key donor 

agency for this Project, initiated contact with Vision Zero Fund (VZF)7 at the ILO. VZF supports 

sustainable, safe and healthy supply chains and is part of ‘Safety and Health for All’ (promoting safe 

and healthy work environments) located within the Labour Administration, Labour Inspection and 

Occupational Safety and Health Branch (LABADMIN/OSH). The contact was a bid to identify ways 

and means to act urgently to support suppliers and temporarily secure their business continuity, and 

help alleviate the situation for both employers and employees in selected garment-producing countries. 

As neither the LABADMIN/OSH Branch nor the VZF have experience in cash transfers it was decided 

that it would join hands with other departments in the ILO, such as the Social Protection Department 

(SOCPRO), to implement the Project.” 

The ILO has provided support in the context of various humanitarian crisis and emergency situations, 

such as the Haiti earthquakes, the Tsunami in 2004, the financial crisis in 2008-2009, the Typhoon 

Haiyan in the Philippines, however it has limited experience in delivering emergency humanitarian cash 

 
2 Secretary-General’s Policy Brief Investing in Jobs and Social Protection for Poverty Eradication and a Sustainable 

Recovery, 28 September 2021. 
3 Source: Terms of Reference.  
4 Source: Garment Worker Sector Focus, https://16dayscampaign.org/campaigns/garment-worker-sector-focus/ 
5 Source: ILO. 2021. World Social Protection Report 2020–22: Social protection at the crossroads ‒ in pursuit of a better 

future (Geneva). https://www.ilo.org/global/research/global-reports/world-social-security-report/2020-22/lang--en/index.htm 
6 Source: Ibid. 
7 VZF was launched by the G7 and endorsed by the G20. Source: https://vzf.ilo.org/. 
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transfers. The aim of the project is to strengthen national delivery systems and institutions where they 

exist and help build new systems to deliver assistance to those affected where they don’t exist.8 

ILO’s development/technical assistance are normally designed and implemented within a tripartite 

arrangement involving governments, employers and workers organisations, aiming at long-term 

institution-building goals and sustainability – arrangements that not easily render quick actions or 

humanitarian-oriented assistance when calamities/covariate shocks occur.  

1.1 THE PROJECT – SOME BASIC FACTS 

The Project titled Protecting garment sector workers: occupational safety and health and income 

support has been implemented in 7 countries, namely Bangladesh, Cambodia, Ethiopia, Indonesia, 

Madagascar, Lao PDR and Vietnam.9 It should be seen in the context of the COVID-19 pandemic as it 

was designed to respond to the socio-economic effects of the pandemic on owners, managers and 

workers in the garments industry in those countries.  

It is implemented jointly by SOCPRO and LABADMIN/OSH (VZF) in collaboration with Better Work 

of the ILO and partner organisations – under the Global Flagship Programme on Building Social 

Protection Floors for All flagship programme which works toward the development of a comprehensive 

and coherent global programme on social protection. The Project was signed in August 2020 with a 

project start date of 3 September 2020 and actual implementation starting in October/ November 2020. 

It was designed as a multi-donor project with the BMZ being the key donor agency. The total allocation 

amount for the Project is €14.5 million ($ 17,180,095), with the cash transfer component by far being 

the largest component. 

 “No-cost” extensions have been requested and granted three times: First until 31/12 2021; the second 

until 31/03 2022; and the third until 30 June 2022.  

The main problems that the Project is tackling are the negative consequences of the COVID-19 

pandemic in the garments industry in the seven countries that are “covered” by the evaluation i.e. the 

consequences for both factory owners and workers caused by the disruptions on the industry’s supply 

chain, and the health and safety risks in the industry’s working environment. The activities were 

expected to have direct impact on both suppliers and workers in the context of the COVID-19 pandemic 

– in helping to secure businesses by helping them pay wages of their workers, or providing direct 

income support to affected workers and simultaneously ensuring their safety and health.” 

The key activities were designed to produce the Project’s outputs and reach outcomes; such as drawing 

agreements with the partners; raising awareness and building capacity; designing databases; devising 

mechanisms to facilitate cash transfers; working at policy level to strengthen social protection systems; 

and advising and supporting constituents in various ways. From a learning perspective the project is 

regarded as important as it is expected to generate information and valuable lessons for the future, 

particularly in strengthening ILO’s capacity/ability to respond to crisis and/or similar situations in the 

world of work.10 

The Project conducted an internal evaluability assessment/mid-term evaluation (MTE) during March-

June 2021, which included six recommendations.11  

 
8 Source: This aim is provided as a written comment from KII at headquarters (the Project Document does not include a 

clear statement as to the aim, or purpose, of the Project).  
9 Herein it is referred to as “the Project”, or “Protecting garment sector project”. See: 

https://www.ilo.org/jakarta/whatwedo/projects/WCMS_766702/lang--en/index.htm 
10 Source: Interview with ILO. 
11 Midterm Evaluation Report, “Protecting garment sector workers: occupational safety and health and income support in 

response to the COVID-19 pandemic” project, June 2021. The evaluability assessment of the exercise served two purposes: 

(i) Review the quality of the project’s M&E plan and systems in the light of implementation realities; and (ii) Recommend 

changes in the Theory of Change (ToC) and results frameworks to make the project evaluable. 
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Strategies for preventing exposure to COVID-19 and implementing income support  

Two key components constitute the structure of the Project, namely a component on preventing 

exposure to COVID-19/OSH12 and ensuring that policies are in place for future epidemics; and the other 

component on income support, e.g. in the form of cash transfer.13 The first component is implemented 

in all seven countries. Two out of the seven countries are only implementing this component, namely 

Madagascar and Vietnam. The social protection component is implemented only in five countries to 

enable employment retention, namely Bangladesh, Cambodia, Ethiopia, Indonesia and Lao PDR. This 

component was adjusted to each country’s context to build, or strengthen, existing social protection 

mechanisms/systems, and support unemployment insurance initiatives. 

Project management, staff and project framework (outcomes, outputs) 

The ILO staff involved at HQs include a Social Transfers Expert (who was the only full time staff on 

the Project), with support from a Monitoring and Evaluation (M&E) Officer, a Legal officer; a 

Management Information Systems (MIS) officer and a Communication Officer for a limited amount of 

time. These work under the supervision of a Chief Technical Adviser (CTA) who is the Head of the 

Actuarial Services Unit of the Social Protection Department (SOCPRO). Currently 19 staff members, 

based in the 7 project countries are providing support to the Project. Technical backstopping is drawn 

from SOCPRO and LABADMIN/OSH in the ILO Headquarters, Geneva. 

The Project´s immediate goals14 are: 

i) Strengthened safety and health protection measures, to ensure that employers, workers, and 

their families are protected from the direct and indirect health risks of COVID-19 and that 

workplaces are not negatively impacted by further outbreaks due to a poor management of 

OSH hazards; and  

ii) Cushioned enterprises against immediate employment and income losses and to compensation 

to workers for their loss of income due to COVID 19, through providing wage subsidies and 

other cash transfers; and to facilitate “back to normality” by maintaining an employment 

relationship. 

The (original) outcomes and outputs for each of the seven countries from the Project Document are15: 

Bangladesh: the garment sector workers in Bangladesh are protected in response to the COVID-19 

pandemic (Outcome 1) 

- -Ready-Made Garments (RMG) sector’s workers received wage subsidy and retained 

employment relation in response to the impact of the COVID-19 pandemic (output 1); 

- -Policy options and e-payment mechanism available for the government and global supply chain 

partners to develop an Unemployment Insurance for the formal sector (output 2); and 

- -Reinforced OSH measures in the enterprises of the garment sector (output 3);  

Cambodia16: Workers, in particular female workers, in the garment factories are better equipped to 

deal with the impact of the crisis (Outcome 2) 

 
12 The Vision Zero Fund (VZF) is implementing the OSH component, in close collaboration with the Better Work 

Programme. 
13 See Annex I for details of planned provisions of income support/cash transfer.  
14 Source: Project document, however it is noted that goal ii) is slightly differently phrased in the Terms of Reference: “(ii) 

Cushioning enterprises against immediate income losses; and compensating workers for the loss of income due to COVID 

19 by providing wage subsidies and other cash transfers; this helps to prevent a chain of supply shocks (e.g. losses in 

workers’ productivity capacities) and demand shocks (e.g. suppressing consumption among workers and their families) that 

could lead to a prolonged economic recession.” 
15 For more details see Annex III.  
16 This framework was changed. The new outcome is “Livelihood of suspended maternity workers is sustained and their 

knowledge on soft skills including social security, labour law, and financial management are enhanced”.  
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- Maternity allowance to every garment female workers (with children between 3 months and 27 

months) in factories that have suspended operations, through NSSF (Output 2.1); 

- Employers and workers in the garment sector benefit from better employment protection 

measures through RGC measures (Output 2.2); and 

- OSH measures in the garment factories are reinforced (Output 2.3). 

Ethiopia: Targeted garment and textile enterprises are able to sustain business continuity through 

retaining their workers (Outcome 3) 

- Workers incomes temporarily protected from the impact of COVID-19 (Output 3.1); 

- Selected factories are supported to repurpose their production to COVID-19 prevention 

products (Output 3.2); and 

- Health and Safety of workers protected (Output 3.3). 

Indonesia: Workers in the garment and footwear sectors are better protected through wage subsidies 

(Outcome 4) 

- Workers are protected through temporary and partial income replacement and employment 

retention in the garment sector in Indonesia (Output 4.1); and 

- Strengthened OSH measures in the garment industry Output 4.2. 

Lao PDR: Workers in the garment sector are better equipped to deal with the impact of the crisis 

(Outcome 5) 

- All garment factory workers registered in NSSF (18 500) receive a wage subsidy (Output 5.1); 

- Employers in the garment sector are supported  to maintain their operations during the crisis 

(Output 5.2); and 

- Strengthened OSH measures in the garment industry (Output 5.3). 

Madagascar: COVID-19 Response - Protection for Garment Factory Workers (Outcome 6) 

- OSH Support (Output 6.1). 

Vietnam: COVID-19 Response - Protection for Garment Factory Workers (Outcome 7) 

- OSH Support (Output 7.2). 

1.2 EVALUATION FRAMEWORK 

The evaluation has taken place between the 1st week of January and 1st week of July 2022, with about 

two months “halt” in the evaluation process in April and May due to the fact that the Project was granted 

another late “no-cost” extension to allow the Project to complete the remaining activities until 30 July. 

The purposes of the evaluation are as follows: 

• Assess progress achieved towards the outcomes of the project at the end of the 

implementation period for both OSH and income support component. 

• Assess the relevance and validity of project design and the efficiency, effectiveness and 

sustainability of its outcomes 

• Identify the key strengths and shortcomings in the design and implementation of both 

components. 

• Assess how well intervention-level actions supported COVID-19 response strategies and 

policies.  

• Provide in-depth reflection on the strategies and assumptions that have guided the 

interventions at country level  
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• Make recommendations towards design and implementation management for future projects 

from the perspective of emergency response in the area of OSH and through cash transfer 

modality. 

The chronological scope of the evaluation is to assess and evaluate the Project implementation for the 

entire duration of (3 September 2020 – 30 June 2022) and the thematic scope include assessing its 

progress, its implementation, partnerships, achievements, challenges, good practices, and lessons 

learned during the project´s life. Geographically, the scope includes all seven countries: Bangladesh, 

Cambodia, Ethiopia, Indonesia, Lao PDR, Madagascar and Viet Nam. 

The key clients of this evaluation are the ILO constituents, the development partner, the project teams 

at global and country levels, and their implementing partners across the project countries. These users 

interest lies primarily, although not exclusively, in learning from experience to inform future 

interventions and investments in this area.17 

ILO, the development partner, the implementing partners across the project countries: 

Bangladesh:  Department of Inspection for Factories and Establishments (DIFE); Bangladesh 

Garment Manufacturers and Exporters Association (BGMEA); Bangladesh Knitwear 

Manufacturers and Exporters Association (BKMEA); Bangladesh Employers’ 

Federation (BEF);  

Cambodia:  Ministry of Labour and Vocational Training OSH Department; Garment 

Manufacturing Association in Cambodia (GMAC), National Social Security Fund 

(NSSF); and National Employment Agency (NEA)18;  

Ethiopia:  Bureau of Labour and Social Affairs (SNNPR)19; Ministry of Women and Social 

Affairs, Employers' Confederation, Confederation of trade union, Private 

Organizations Employees Social Security Agency (POESSA); Industrial Park 

Development Corporation (IPDC); Hawassa Industrial Park Investors Association 

(HIPIA);  

Indonesia:  Ministry of Manpower, Indonesia Employer Association (APINDO), Partnership at 

Work Foundation/YKK(BWP), Trade Unions, garments companies and factories 

Lao PDR:  Association of Lao Garment Industries (ALGI), Lao Social Security Organization 

(LSSO), garments companies and factories. 

Madagascar:  General Directorate of Labour and Social Laws (DGTLS) of the Ministry in charge of 

Labour; Department of Workers' Social Security (DSST); Labour Inspectorate in the 

Analamanga, Vakinankaratra and Southwest Regions and various OSH institutions, 

garments companies and factories; 

Vietnam:  VIHEMA (Viet Nam Health Environment Management Agency, Ministry of Health, 

Director of Bureau for Employer’s Activities (VCCI); General Confederation of 

Labour (VGCL), Director of Bureau for Employer’s Activities, garments companies 

and factories. 

The direct beneficiaries are selected garment and textile factories and factory workers, and the indirect 

beneficiaries are their family members.20  

The evaluation criteria21are relevance, coherence, effectiveness, efficiency, results/impact 

orientation and sustainability. Cross-cutting concerns were part of the work process throughout, such 

 
17 Source: ToR. 
18 Eventually, the NEA assumed the task as implementing agency for the social protection/cash transfer component as the 

National Social Security Fund (NSSF) declined to take on this responsibility, as explained in this report. 
19 Under the Ministry of Labor and Social Affairs, MOLSA. 
20 Source: The Project Document.  
21 These are the OECD-DAC evaluation criteria for evaluating development assistance projects. Source: 

https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm. They are also defined in the ILO 

https://www.oecd.org/dac/evaluation/daccriteriaforevaluatingdevelopmentassistance.htm
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as gender equality, disability inclusion and other non-discrimination issues, ILO standards, social 

dialogue and tripartism, and medium and long-term effects of capacity development initiatives 

throughout the evaluation methodology and all deliverables, including the final report.22 An inception 

report was produced.23 

A number of key evaluation questions, sorted under each evaluation criteria, guided the evaluation´s 

data gathering process and analysis (Annex I). 

 
Policy Guidelines for results-based evaluation, 2020 (https://www.ilo.org/eval/Evaluationpolicy/WCMS_571339/lang--

en/index.htm).  
22 Source: ToR. 
23 See: https://www.ilo.org/ievaldiscovery/#bd7z9vm 

https://www.ilo.org/eval/Evaluationpolicy/WCMS_571339/lang--en/index.htm
https://www.ilo.org/eval/Evaluationpolicy/WCMS_571339/lang--en/index.htm
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2 METHODOLOGY AND LIMITATIONS  

2.1 METHODOLOGY 

This chapter outlines the methodology applied during the evaluation, selection criteria, quality 

assurance, evaluation norms and standards, gender equality and non-discrimination; and limitations to 

the methodology. 

The evaluation team was made up of one external consultant as team leader, and seven consultants 

based in the respective seven countries. Information was collected through several means from many 

different sources, in order to look for any trends or evidence of achievement and performance, and to 

determine their relative contribution to the Project’s outputs and outcomes. The documentation review 

phase included developing data collection instruments and compiling the Inception report. The 

evaluation team had access to a number of documents, received from the Project, requesting for clarity 

and some more documents during the course of the data collection phase. For the key documents 

reviewed, see Annex IX. Briefing sessions were held with the two Evaluation Managers, key staff at 

ILO headquarters and stakeholders in the project countries.   

The Key Informant interviews (KII) consisted of semi-structured in-depth interviews, both virtual and 

face-to-face (Annex VIII). Altogether 88 interviews were done (33 women; 55 men). A preliminary 

interview guide (with questions for each category of stakeholder) and a report template were developed 

for the national consultants. A brief questionnaire survey was developed and sent to 19 ILO staff 

members in the seven project countries on 16th February (see Annex X). 18 staff members in 7 countries 

responded. A limitation with a questionnaire survey is that it usually is difficult to get replies from non-

ILO stakeholders, i.e. from the government and social partners.  

Only a few factory visits could take place to meet beneficiaries (factory managers/staff and workers) 

due to the COVID-19 pandemic-induced restrictions on movement. Altogether 25 persons (18 women; 

7 men) working in garment factories took part in Focus Group Discussions (FGD) in Cambodia, 

Indonesia, Madagascar and Vietnam, ranging from sewing workers, quality control, sample production 

assistants, chiefs and supervisors to project managers and executive directors (Annex VIII). Field work 

took place between mid-February and mid-March 2022.  

Selection of participants to participate in the KIIs, and sites for field visits was purposive. To the extent 

possible the evaluation team (through triangulation) mitigated any bias arising from the risk involved 

in having a purposive sampling in the selection of the interviewees.  

A (virtual) Stakeholder workshop took place on 10 March 2022, from 9 am to 10:35 CET. In total 50 

persons participated including the evaluation team, the first evaluation manager and interpreters (Annex 

VIII.)24 The evaluation team leader presented the preliminary findings during 45 minutes. The 

presentation was followed by a participatory Question & Answer session for 40 minutes. The evaluation 

manager introduced and closed the workshop. This was a good opportunity for the evaluation team to 

collect more information and receive feedback on the preliminary findings. 

To ensure quality assurance, credibility and validity of the results, methodological triangulation of the 

data/information from the various above-mentioned methods was applied, i.e. information received was 

cross-checked from more than one source. The methods described above were relevant for the 

evaluation team to find answers to the specific evaluation questions and the team made efforts to ensure 

data quality and evidence to enable sound and relevant assessments contributing to the conclusions. The 

two Evaluation Managers have also provided quality assurance of the deliverables. 

The evaluation has adhered to evaluation norms, standards and ethical considerations followed by the 

ILO, such as the United Nations Evaluation Group (UNEG) norms and standards for evaluations 

(revised in 2020)25, as well as the OECD/DAC Evaluation Quality Standards (2010). The ILO´s policy 

 
24 Comprising 39 Stakeholders (= 23 ILO staff + 14 national constituents/partners + 1 from WHO + 1 donor representative) 

and 11 others (=8 evaluation team members + 1 Evaluation manager + 2 Interpreters). 
25 Source: http://www.unevaluation.org/document/detail/2866) revised in 2020 
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guidelines for results-based evaluations (2020)26 and relevant Guidance Notes have been 

observed.27Regarding gender issues, ILO guides are also relevant, such as Guidance 1.1 Integrating 

Gender Equality in Monitoring and Evaluation; and ILO Action Plan for Gender Equality (2018-2021). 

Gender mainstreaming/integration of gender equality and non-discrimination (particularly disability) 

were addressed in the data collection, as well as social dialogue, tripartism and international labour 

standards. When assessing the relevance and validity of the Project’s design, implementation as well as 

follow-up, the evaluation team has also been considering the extent to which the Project has addressed 

the needs of persons with disabilities.  

COVID-19 pandemic has posed limitations to the evaluation methodology in the sense that the 

international consultant (team leader) could not travel to any of the Project countries, and the national 

consultants could not (with one exception) travel outside of the cities and visit factories. The situation 

was mitigated through triangulation at each step of the process. 

2.2  LIMITATIONS 

The fact that the evaluation team leader could not visit any of the seven project countries is a clear 

limitation, however, this has been mitigated by triangulation and checking, and close coordination and 

communication with the seven national consultants who have worked on the evaluation.  

Another limitation was the disruption of the evaluation process after it was decided to put the final 

evaluation on “halt” for two months between end March and end May 2022. This was done after it 

became known that a third “no-cost” extension had been requested and granted by the donor agency. 

The decision was made to allow the final evaluation to fully reflect and document the project. The 

extension was requested to allow two countries to spend the cash transfer amounts which not yet had 

been disbursed in Bangladesh and Cambodia. This unfortunate disruption in the evaluation process was 

mitigated by renewing contacts with the Project to update the data on activities and expenditures at end 

May/early June 2022, prior to submitting the 2nd draft evaluation report to the ILO on 6th June. 

 
26 ILO policy guidelines for results-based evaluation: Principles, rationale, planning and managing for evaluations 

4th Edition, 2020. 
27 Checklist No. 3 (Writing the inception report); Checklist No. 5 (Preparing the evaluation report, including the two 

templates for Lessons learned and Emerging good practices); and Checklist No. 7 (Filling in the title page). 
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3 FINDINGS  

This chapter accounts for the key findings of the evaluation, in relation to each of the standard 

evaluation criteria and the evaluation questions.  

3.1 RELEVANCE AND VALIDITY OF DESIGN 

The evaluation found that overall the Project can be said to be relevant as regards its design to support 

factories and workers in the garment industry that were impacted negatively due to the COVID-19. The 

stakeholders have (generally) appreciated the Project’s activities and partnered with the ILO in reaching 

the goals. However, the way the cash transfer component eventually “played out” (see the section under 

Effectiveness in this chapter) it was found to be less relevant in comparison with the OSH component 

which was also found to be more straightforward in implementation. This is mainly due to the fact that 

generally beneficiaries received the cash transfer funds late and not at the time they needed it most, i.e. 

at the time when the effects of the pandemic created havoc in the industry and had an adverse impact 

on the employees. 

The Project is aligned with the Sustainable Development Goals28 (SDGs) 1,3,8,10, 16 and 17 and its 

promotion of international labour standards, and legal instruments drawn up by its constituents i.e. 

Governments, Employers and Workers organisations, with the basic principles and rights at work. The 

Project is also aligned with the ILO Programme and Budget (biennium 2020–21),29 the Decent Work 

Country Programmes (DWCP)30 and the ILO conventions ILO C168 (wage subsidy), C102 (Social 

Security, Minimum Standards). At the country level, all activities are aligned with UN support, 

including the UN support to national COVID-19 response plans. 

The pandemic that spread in 2020 created an extraordinary situation in the world. It hit the garment 

sector in countries in Asia and Africa hard, affecting millions of workers and enterprises in the supply 

chains. Large parts of the garment supply chain jobs were dependent on domestic or foreign consumer 

demand - from countries that had rigorous lockdowns, and where retail sales declined sharply.31 

According to the ILO, the garment industry was in a state of chaos, experiencing panic in the supply 

chain. Some extreme actions in terms of cancellation of orders led to collapse in employment and 

incomes. Workers, mainly women, were most vulnerable as social protection and safety systems were 

weak but mostly non-existent and many workers lost whatever savings they had which in turn 

contributed to families falling into poverty.  

The ILO had information about the actions of some companies in the sector, e.g. H&M that did pay for 

orders they had made even though it was not sure to be able to sell, but many companies did not reveal 

what their actions or contractual arrangements were in this respect.32 ILO initiated a Call to Action33 

with a document of intent, to which about 100 organisations signed up. Non-Governmental 

Organisations (NGOs) campaigned, putting huge pressure on the organisations and companies saying 

“you have signed, but not acted”. EU’s assistance to the garment sector and workers proceeded slowly; 

governments were reluctant to help; employers federations and workers unions did not provide any 

strong support to the sector. Many organisations became engaged in cash transfer, such as other UN 

agencies, and international and bilateral development organisations. 34 Any assistance from the ILO to 

the garments sector had to be channelled through national authorities. Clearly, the Project under 

evaluation was developed very rapidly with the understanding that the cash transfer support in particular 

 
 

29 P&B Policy Outcome 8. and Outcome 7 (7.2 in particular). Source: Terms of Reference.  
30 DWCPs in Bangladesh 2017-2020; Cambodia: 2019-2023; Ethiopia 2021-2025; Indonesia 2020-2025; Lao PDR: 2017-21; 

and Vietnam 2017-2021 (Madagascar does not have a DWCP). 
31 The supply chain ripple effect: How COVID-19 is affecting garment workers and factories in Asia and the Pacific. ILO 

research brief, 2020. 
32 Source: In-depth interview with the Director, Better Work Programme, ILO, who researched and worked on the “Call to 

Action 22 April 2020”. 
33 Source: COVID-19: Action in the global garment industry, ILO, 22 April 2020. 
34 Source: In-depth interview with Director, Better Work Programme, ILO. 
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could involve various risks in terms of effectiveness and is/was viewed as a pilot project and 

experimental in nature.35  

ILO’s core assistance is technical assistance. Nevertheless, it has shown a great deal of interest in cash 

transfer over the years as a means of social protection and combatting poverty. ILO has closely studied 

cases from Latin America and the Caribbean where households and workers with no formal 

employment - and no contributions to social security – have received cash transfers from the State.36 

ILO is also a member of the Grand bargain cash workstream subgroup37 which the mid-term evaluation 

in 2021 pointed out. In the case of the Project under evaluation, the emergency and humanitarian needs 

brought on by the pandemic were obvious and acute in a large sector that ILO for many years have 

contributed to the raised labour standards and workers’ rights. Thus it was considered justified that cash 

transfer be used as an instrument in development cooperation although it could come with certain 

“risks”38 - which are highlighted by this evaluation.  

In some countries, stakeholders have opined that the Project would have been more relevant if it had 

paid much more attention to garment workers in the informal economy including other sectors than the 

garment sector, as they do not receive any support or protection from the respective employers and 

governments.39 An example is Madagascar, where a KII from the government opined that the Project 

also should have addressed the needs in “all the trades” e.g. agro-food industry, transport and 

particularly those of the informal economy. The reason being that they constitute the bulk of the 

activities at risk in the country – while the large textile companies “already have their regulatory 

provisions in line with international standards imposed by their clients and the market”.40 

Regarding validity of design, the evaluability assessment/MTE in 2021 recommended that the Project 

should develop a simple Theory of Change (ToC) or logic structure, summarising key expected 

outcomes and causal linkages from each country, and also develop an overarching “summary” 

logframe. However, it does not have a ToC, e.g. a matrix with a narrative that explains how change will 

occur as a result of the project’s activities. The evaluation has also not been able to identify a Logical 

Framework Analysis (LFA) matrix for the Project, with the understanding that an LFA clearly shows 

the outputs, outcomes, development objective, means of verification and assumptions and their logical 

relationship. However, a framework of sorts does exists - separate and different for each country - 

which shows that 16 outputs and a number of sub-outputs are intended to generate 7 outcomes. There 

are different outcomes and outputs for the most of the involved countries, adapting to the relevant 

contexts, except for Madagascar and Viet Nam that have identical logical structures/formulations.  

The MTE also recommended to update baselines and associated targets to present a clearer 

representation of what the Project is seeking to achieve, and that SOCPRO should ensure that all future 

projects have some form of M&E plan that is specifically devoted to operationalising relevant ToCs 

and logframes. As for the baselines and targets – this seems no to have been acted upon. At the time of 

the MTE, the Project was expected to close soon after it was conducted  (November 2021) i.e. it was 

believed that there was not much time left for making improvements in this area.41 The evaluation’s 

own assessment is that the emergency nature in the eyes of the Project management perhaps did not 

warrant that these documents be drawn with the same “rigour” as when designing other development 

cooperation projects.  

All the project country frameworks had low level policy outputs (sub-outputs) under the OSH 

component (except two countries that had none) but policy is not mentioned at all in the Social 

Protection component outputs. None of the countries had policy changes at outcome level and none of 

 
35 KII interviews (triangulated).   
36 See Cash transfer programmes, poverty reduction and empowerment of women: A comparative analysis 

Experiences from Brazil, Chile, India, Mexico and South Africa, Working Paper 2013, ILO; and The employment situation in 

Latin America and the Caribbean, Number 10, Conditional transfer programmes and the labour market, ECLAC/ILO May 

2014.  
37 Source: Linking humanitarian cash and social protection for an effective cash response to the Covid-19 Pandemic. 
38 Source: Interviews. 
39 Source: Interviews.  
40 Source: Interview. 
41 Source: Interviews with Project staff. 
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the two immediate goals feature policy.42 The evaluation has assessed that for an emergency-oriented 

project, which initially was meant to be one-year project, contributing to policy changes was probably 

not regarded as very realistic by the project designers. 

Covid-19 crisis has highlighted the urgency for the ILO of building national social protection 

systems.43Critical voices regarding the Project’s relevance (both components) were voiced in this 

evaluation, in particular regarding this issuee. Social protection activities in ILO’s technical assistance 

targets all sectors, but this Project’s emergency approach has, by some, been perceived as contradictory, 

or detrimental to this objective as its purpose is quick disbursement of funds only in the garment sector. 

In Cambodia (as explained in detail in the effectiveness section) the National Social Security Fund 

(NSSF) declined to be associated with the Project, as it perceived it as a means to support the industry 

itself, as well as the government - but not the employees. This posed a "political risk" to ILO’s social 

protection activities in Cambodia. In Indonesia, Project staff who have handled the social protection 

component brought up similar views. The involved ACTRAV and ACTEMP Hq officials, who had 

been involved in the project at the design stage and had voiced strong concerns at that stage continued 

to be critical to the cash transfer component when interviewed by the evaluation. They opined that 

although they appreciated many of the good efforts in the project, cash transfer is “not part of ILO’s 

mandate” and “Covid-19 prevention work should not be seen as being part of OSH”.44 

3.2 COHERENCE 

Coherence looks at the compatibility of the intervention with other interventions in the country, sector 

or institution. Internal coherence has been found as there were synergies and interlinkages between 

the Project under evaluation, and the major ILO intervention in the garment sector (BWP), as well as 

ILO’s interventions in the field of OSH (VZF). It was noted, though, that national stakeholders have 

viewed the Project as being part of the BWP and/or VZF, and many times have not been able to 

differentiate between these and the Project under evaluation. As regards ILO’s activities in the area of 

social protection45, voices of concern were raised in two countries - as described above - opining that 

the cash transfer/income support component has undermined ILO’s efforts to contribute the long term 

goals of sustainable social protection systems.  

External coherence vis-à-vis national priorities in relation to Covid-19 was found in all countries, i.e. 

to work towards increasing workers protection against Covid-19 and raise awareness about the virus. 

Regarding the social protection (cash transfer) component, coherence was less obvious in Bangladesh. 

Regarding the with the work of other actors, the Project has avoid duplication of effort. In some 

countries it was mentioned that coordination with others is important, e.g. in Madagascar where new 

initiatives are emerging where three EU projects are being launched with the same theme.  

3.3 EFFECTIVENESS 

This section brings out findings regarding the two distinct project components; COVID-19/OSH- and 

social protection) as well as stakeholder involvement.  

It is clear that much has been achieved with a high level of effort and, in parts with good effectiveness 

and in a few cases targets have been exceeded. At the headquarter level, the VZF, Better Work and 

SOCPRO have developed visibility and knowledge products to generate reference documents for the 

future, e.g. a video on the Project and two human interest stories (Ethiopia on cash transfer and 

Cambodia on OSH digital campaign46). Regarding OSH, a lessons document was also produced, based 

 
42 Source: Project Document, pp. 63-66. 
43 Source: The strategy for building social protection floors for all (the ILO Global Flagship Programme Strategy) for the 

second phase 2021–2025. 
44 Source: In-depth interviews and e-mail correspondence with ILO Headquarter staff in the respective departments.  
45 This refers to the Global Flagship Programme on Building Social Protection Floors for All, the SPF Flagship Programme 

which works toward the development of  a comprehensive and coherent global programme on social protection. 
46 The Cambodia campaign with related information is now available online: “BetterWork Cambodia: Su Su Cambodia” – 

meaning "together we can make it." (https://betterwork.org/2022/05/10/su-su-means-together-we-can-make-it-digital-

behaviour-change-campaign-in-cambodia/) 
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on five digital workshops47, and a compendium of tools and training related products developed by the 

countries. SOCPRO has also developed some learning documents. 

In some parts, effectiveness has been lower which is seen in this chapter, mainly related to the late 

disbursement of the social protection cash funds to the beneficiaries, in particular in Bangladesh and 

Cambodia. The Project has held many extensive discussions/dialogues with stakeholders over many 

months and has, whenever feasible, coordinated with other ILO and government initiatives in social 

protection and OSH. All country projects have made good efforts to implement the project activities 

and most of the them, as well as the outputs , were finally achieved at the end of June 2022.  

The Project had to be flexible in its implementation strategy, e.g. in deciding on eligibility criteria, i.e. 

who should receive support, and in which way it should be delivered? In this process adjustments and 

changes were done to adapt to the realities, including stakeholders’ wishes and the socio-political 

contexts in the respective countries. Project staff and partners needed to act rapidly and timely while at 

the same time adhere to the ILO key principles, e.g. apply tripartism and social dialogue, and integration 

of other cross-cutting issues in the implementation. 

The flexibility of Project staff is perceived as particularly important and necessary due to its pilot 

/experimental nature. The staff were employed full time in other projects, which in fact was one of the 

Project strategies i.e. to rely on staff from the other established projects (BW, VZF and social 

protection). A number of staff members claimed that the Project was time consuming due to the 

complexities and that their “own” projects’ activities suffered. These complexities relate to the fact that 

developing tailor made approaches to suit each country takes time and requires a lot of openness. 

Various national institutional frameworks were involved in the implementation, which varied from one 

country to the other. Another complexity was the a rapidly changing environment related to COVID 19 

which also took different shapes in the respective project countries. 

This challenges were real even though national consultants were commissioned to monitor the day-to-

day work, and technical support from ILO headquarters and the regions was availed. Tripartite 

committees and technical working groups have been (temporarily) formed and mostly functional.  

The evaluation has not been able to identify instances where the project has substantially contributed to 

OSH policies or systems or social protection policies or systems (e.g. employment insurance) in the 

short term. In a few countries regarding the implementing of the OSH component, the mechanisms that 

the Project worked on extensively together with partners could be of use in future health crisis situations, 

for instance the development and updating of eligibility criteria for receiving support; and guidelines 

on the prevention of COVID-19 in the garment industry. Implementing the income support/cash transfer 

component - which is the component of the two with the largest budget - has taken place successfully 

in three countries (Ethiopia, Lao PDR and Indonesia) while Bangladesh and Cambodia lagged behind 

significantly and only managed the pay-out to SMEs and workers in June 2022. 

Below is an account of the evaluation’s findings in the seven participating countries - regarding the 

many achievements and challenges. The section is divided in i) OSH component; ii) social protection 

component; iii) stakeholder involvement; iv) cross-cutting issues; and v) monitoring and evaluation: 

OSH component – effectiveness and challenges 

This component has been quite effective although not without challenges. On the whole, it was less 

complicated to implement than the social protection component.  

In Bangladesh, protecting garment sector workers, in response to COVID-19 pandemic was the planned 

outcome (outcome 1) which was to be reached through reinforced OSH measures in the garment 

enterprises through practical workplace prevention and mitigation measures; Personal Protective 

Equipment (PPE) and disinfection; and awareness raising and communication. The Project reached out 

to 301 factories for workplace prevention and mitigation measures. Twenty Master Trainers were 

trained who, in turn, trained 2000 people (mainly using virtual/online training) of garment factory 

employees from health and safety committees; Nurses and Doctors in large Better Work factories (4-5 

 
47 These involved stakeholders from all seven project countries, specialists and development partners. Source: Written 

comments by KII at ILO headquarters. 
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from each factory). In connection with the celebration of the national OSH Day in April 2021, PPEs, 

disinfection, 5000 face masks and 5000 hand sensitizers were distributed to the garment industry.  

A COVID-19 prevention and awareness campaign for workers in six RMG locations was completed48, 

entailing a drama titled “Get Vaccinated, Wear a Mask” in the communities; demonstration of personal 

hygiene; distribution of masks and leaflets. The campaigns were held in Savar, Gazipur and Tongi and 

reached about 51,000 people.49 Project staff was also involved in the 3rd UN South Asia Forum on 

business and human rights, co-organized by UNDP, UNWG and ILO in which OSH and COVID 

recovery were part of the themes covered. The session on OSH took stock of success stories and good 

practices in South Asia. 

In Cambodia, the Project was able to adopt a flexible approach and most of the garment factory worker 

population was reached with COVID prevention and protection messages. After finding out how people 

were affected in terms of stress and anxiety levels, the Project was able to bring messages and reach 2.3 

million people through a digital campaign on Communication and Behavioural Change and it was able 

to verify that 2.4 million engagements were made on social media – and in this way it was able to 

connect as a community. In addition, 300 workers were reached in a large-scale survey via SMS and 

social media, and (physical) interviews with factory workers. At the time of the evaluation Stakeholder 

workshop held on 10th March, some outputs still remained, however, the third and last “no-cost” 

extension of the Project to 30 June, enabled it to use some savings to support the Ministry of Labour to 

sustain awareness and hygienic practices in factories.50 Labour offices and factories benefitted from this 

activity and the IEC materials they received. A short animated video targeting factory managers was 

also produced to be disseminated (with USB stick) to 200 factories before the end of June intended to 

be viewed during lunch breaks.  

In Ethiopia, the Project’s activities generated an increase in the number of factory labour inspections, 

which reportedly resulted in increased awareness about Covid-19 prevention. It enabled the coming-

together of OSH and labour inspectors, employers representatives and workers’ organisations in the 

regions in carrying out covid related inspections which was described as a “unique undertaking”.51  

The Project was engaged with e.g. Covid-19 prevention mechanisms. risk assessment, emergency 

preparedness, response plans and inspection exercises. In collaboration with regional Bureaus of Labour 

and Social Affairs (BoLSA), covid protection task forces were set up.52 295 labour inspections with 

focus on Covid-19 protocol took place in Oromia, SNNPR53, Amhara and Addis Ababa, in enterprises 

including garment and textile and high-risk sectors. This was done both with government and tripartite 

inspection approaches. Taskforces and OSH committees were trained in factories and workplaces.54 

Awareness creation campaigns were also organized in ten sub-cities, reaching 28,935 workers in 

industrial parks and more than 130,000 surrounding communities through gender sensitive awareness 

raising campaigns. The Project Steering Committee and Technical Working Group worked well, 

enabling results.55 

Challenges 

The workers were initially reluctant to apply for Covid-19 prevention measures and vaccinations - 

demanding continuous engagement which took focus from other Project activities. There was a slow 

response from the implementing partners, and factories would not fulfil all the required PPEs for Covid-

 
48 This was done in six communities in Savar, Gazipur and Tongi, which reached about 51,000 people.  
49 Source: Project staff. 
50 This was part of a MOL activity named “Post-Covid-19 measure in the new normal”. Source: Project staff. 
51 Source: KII 
52 These were established in Regional, Zonal, City (town) and Woreda (District) Offices in the three regions of SNNPR, 

Amhara and Oromia (22 representatives from the constituents participated). 
53 SNNPP: Southern Nations, Nationalities, and Peoples' Region 
54 The training provided on COVID 19, was part of a larger training programme outside of the scope of this evaluation – 

which activated bipartite committees, social dialogue and establishment of 15 labour unions in project targets in 

collaboration with the Confederation of Workers Trade Union (CETU). Source: ILO’s written comments. 
55 ILO’s written comments. 
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19 prevention on time. The security situation during the Project period led to some delays and some 

activities were halted e.g.in the Amhara region, bordering the conflict torn Tigray region. 

In Indonesia, the Project provided hand sanitizers (80,000 litres); hand soaps (64,000 litres) and masks 

(60,000) to 198 factories registered with Better Work Indonesia (Partnership at Work Foundation/BWI). 

Posters, campaign materials to encourage companies to comply with health protocols were distributed 

and safety in the workplace was promoted in a timely manner. It also facilitated a COVID-19 

vaccination program with Apindo (the Indonesia Employers Association) to around 10,000 workers in 

central Java. A Labour Inspection Manual with the Ministry of Manpower was also published, and the 

Project cooperated with BWI and others that were concerned with OSH, e.g. an HIV/AIDS project and 

an ILO/Japan Covid-19 Project. Close coordination existed and commitment was extended from the 

Employers, factories and workers unions. 

Challenges 

Covid-19 cases increased in Indonesia until August 2021 which caused delays and limited movement 

of the Project staff and partners and hindered new inspection arrangements in factories. The enactment 

of the new Omnibus Law on Employment Creation impacted on social dialogue. During October 2020 

– March 2021, tripartite partners did not want to meet and discuss any labour issues. The Project 

mitigated this situation by encouraging partners to focus on COVID-19 protection and OSH for the 

interest of the workers and employers. It had to cancel the plan to pilot the Labour Inspection Manual 

in some BWI factories because of time constraint. 

In Lao PDR, the Project worked in cooperation with the National Chamber of Commerce and Industry 

(LNCCI), the Association of Lao Garment Industry (ALGI) and the Ministry of Health, as well as the 

garment factories. 54 ALGI member factories were supported with COVID 19 prevention materials and 

equipment. Dormitory managers and HR officers from 47 garment factories in Vientiane participated 

in training on Covid-19 prevention and protection measures. The project also provided support for 

training to OSH committees in garment factories (40 garment factories and two footwear factories) on 

Covid-19 emergency preparedness and response plans. LFTU also held information sessions on its roles 

and responsibilities, and workers’ rights. It has generated increased awareness and contributed to 

strengthened knowledge of workers and staff of garment factories, leading to minimized risk of 

COVID-19 infection and outbreak.  

Challenges 

The work was channelled through Vision Zero Fund (VZF) but the Project closed in March 2021, just 

a few months after the start of this project, which reportedly made resources and expert technical advice 

less accessible – however, it is noted that the Project Manager (LABADMIN/OSH) at HQs stated that 

resources in fact were available despite the closing of the VZF project in the country.56  

In Madagascar, the Project is closely linked to the ILO VZF project on improving safety and health in 

the textile supply chain. It has been involved in deploying resources to other non-garment sectors - 

including in the informal economy where the demands are reported to be considerable.57 The Project 

trained a core group of Labour Inspectors through Training of Trainers,  who, in turn, trained others. 

Together with the Labour Inspectorate it also provided support to 113 enterprises which exceeded the 

initial target of 77 enterprises – and which is reported to have enabled continuation of the production in 

the sector. PPEs and hygienic products were delivered to stakeholders including 14 (tripartite) 

organizations and almost 100 companies. The project enabled access to Covid-19 vaccines to 6400 

persons in cooperation with WHO and the Ministry of Public Health. Training sessions and awareness-

raising campaigns were organised and it is reported that capacity building involved nearly 986 persons 

(government, employers, workers’ organizations, companies et. al.). No online training was done 

against the background that, compared to the other project countries, Madagascar faced less lockdowns. 

 
56 Source: Stakeholder Workshop discussion. 
57 It is noted that Madagascar is one of the two countries that had included the informal economy in the “logframe” (as a sub-

output), the other is Cambodia (see Annex III). 
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Developing online training would have been too time consuming and many stakeholders have a very 

limited access to internet. 

Challenges 

There was no Project Manager in place during the first period of the pandemic which limited the 

capacity of the Project team on the ground (who work in the VZF project)58. The Covid-19 and State of 

Sanitary Emergency in the country, between March and October 2020, led to a closing of the borders – 

which resulted in temporary difficulties to acquire large quantities of PPE. The autonomous Trade 

Union of Labour Inspectors (SAIT) went on strike in November 2020 which also impacted negatively 

on the PPE supply. According to the Project Manager, the strike had threatened to impact negatively on 

the overall Project´s mission, but ways were found to continue activities while reassuring the labour 

inspectors who feared being stigmatized by their striking colleagues.59  

In Viet Nam, the Better Work Vietnam project issued guidelines for prevention, control and assessment 

of COVID-19 infection risk for employees in the workplaces and dormitories. It has built capacity and 

raised awareness among factories and workers on Covid-19 – and worked with VIHEMA, of the 

Ministry of Health. The Project under evaluation organised 2 training courses on risk assessment and 

developed a responsive plan for workplaces. In 2021, the VCCI (Chamber of Commerce) had a series 

of seminars and training for factories; webinars were used in the campaign; and messages were passed 

on to raise awareness through community radio channels, reaching workers in other industries beyond 

the garments. The application and updating of technology for webinars and the GOPY app/social 

platform to which documents, guidelines and tools (e.g. a self-assessment checklist) were uploaded, 

with the purpose of helping enterprises and workers to respond to COVID-19 and generate impact at 

many more factories than those that were within the scope of the BWV project.  

Guidelines were produced to prevent COVID; and the Ministry of Health is better able to provide 

guidance to businesses and employees in epidemic prevention and control measures in the garment 

factories. 

Challenges 

Helping all partners to understand the common goal of the Project and to follow the time schedule was 

a challenge. The fact the Project does not have dedicated staff resulted in BWV staff having to, at times, 

leave their own project activities behind in order to implement the tasks in the Project, particularly in 

terms of communicating and coordinating activities with partners. This made it necessary to undertake 

some activities online which enabled factories and partners to participate virtually. However, activities 

such as training of the medical team at the enterprise level, demonstration activities to build scenarios 

in dealing with similar epidemics could not be implemented. Also adjusting the Project’s activities with 

the business practices was a challenge. VIHEMA (MoH) found that the financial process and 

procedures “a bit complicated” and the funds for the COVID-19 protection and prevention component 

was divided into small parts, disbursed in three stages, and each time the financial procedures had to be 

done all over again.60  

Social protection component – effectiveness and challenges/ 

The work under this component has proved to be more challenging to implement than the COVID/OSH 

component and the objectives have, at least parts, proved to be quite unrealistic, especially regarding 

the timing. The original intervention strategy was to provide income support (“immediate income 

security”)61 to the direct beneficiaries to enable employment retention and contribute to sustainable 

social protection systems. The evaluation found that the setting up the necessary institutional 

framework, adopting the necessary implementation agreements, and establishing eligibility criteria 

 
58 The Project took off in October, and the Manager was in place from November 2020 (source: ILO Hqs.). 
59 The Social Security representative of Madagascar and the ILO Manager of LABADMIN/OSH, who participated in the 

Stakeholder Workshop, confirmed that the situation did not impact negatively on the project as a whole - only the  

distribution of PPEs. 
60 Source: KII. 
61 Source: Project Document, p. 70 
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depending on the country specificities - proved to be more complicated than envisaged, a fact that was 

also mentioned by the MTE.  

In Bangladesh (IFC-Better Work Bangladesh) 

In early June the Project reported that it finally had been able to transfer funds to BGMEA and BKMEA 

(USD 3,14m split equally between the two). It was done on the basis of signed implementation 

agreements with these associations, stipulating that they would, in turn, pay the factories, who in turn 

would pay the workers. The workers would receive Tk. 3000 each, combined with one monthly salary 

by 15 June 2022.62 The initial plan at the design stage of the Project, and in discussions with employers 

and workers representatives, was to transfer the amounts directly to the workers. However the two 

garment associations suggested that it would be more efficient to pay the amounts to the workers as 

part of the wages through the employer. The Project also realised that issuance of contracts with more 

than 200 employers would be logistically challenging, and therefore the Project requested the 

associations to do the contracts on behalf of the ILO - which would be more efficient.  

In early June Project staff stated that ILO’s part “was done” as the funds had left the ILO. In late July, 

the staff reported that BGMEA and BKMEA hade disbursed the funds. DIFE is the agency that has 

been tasked to conduct random checking that that workers actually receive the money. This clearly also 

needs to be monitored and follow-up also by the ILO. The Project has informed the evaluation that 

a “post distribution monitoring” activity will be conducted for this purpose. 

Challenges 

The social protection component has met with serious challenges in Bangladesh. After many meetings 

and discussions with the key stakeholders regarding eligibility criteria and ways to benefit the industry, 

a mechanism was developed and agreed upon to disburse funds as employment retention through 

subsidy disbursement targeting small and medium size enterprises (SMEs). The criteria was that they 

should not have received any government support and that they employ 250-500 workers. Should no 

payments be disbursed; this mechanism could remain as a policy option for the stakeholders to deploy 

in future crisis in any formal sector of the country. 

The delay in the support to the enterprises depended on various factors: It took time to finalise the 

design of the disbursement mechanism and eligibility criteria63 and integrate the feedback from all 

stakeholders including the Ministry of Labour and Employment (MoLE). The Economic Resource 

Division (ERD) found it difficult to appreciate why the funds would be disbursed through the ILO - and 

not as a part of government budget support.64 Initially, the amount to be disbursed was considered much 

too small and did not generate interest among the employers. By end March 2022, at the time of the 

evaluation’s Stakeholder workshop, the Project outputs 1.1 and 1.2 had not been implemented, mainly 

because of the lack of approval by the ERD. Granting the Project a three months no-cost extension up 

to June 30th (three months), enabled some break in the deadlock. In April, two important tripartite 

meetings were held on 19th and 27th April, respectively.65 The involved parties agreed on the 

implementation strategy with the assumption that transfers would happen before the end of that month 

- however this did not happen.. After April, new agreements with the parties had to be negotiated and 

signed as by this time some garment factories originally targeted had been closed, and some were newly 

established. Thus, new lists of workers had to be drawn to enable the process of identification and 

verification of factories and workers who would benefit from the support - which took some more time. 

In Cambodia (BFC Better Work Cambodia) it was decided that women workers who took maternity 

leave during the peak period of the COVID-19 pandemic in 2020-21, and who had been affected and/or 

suspended from their jobs, were particularly vulnerable and should receive support. 18,785 female 

 
62 The previous budget amount for was USD 2,1 - but savings from Indonesia could be used to increase the cash amount in 

Bangladesh (source: Project staff).  
63 Source: Project Progress report, 2021. 
64 Here it is interesting to note that an EU-KfW project has a target to support 1m workers (cash transfer to RMG and 

Leather factory workers) but has only been able to issue funds to a few thousands workers. It plans to support the 

government in implementing sustainable social protection systems, including social insurance-unemployment insurance. 

Source: ILO office, Dhaka. 
65 Source: Two meeting minutes, and project staff. 
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workers in over 400 factories would receive USD 90 each as training stipend (the cash transfer 

component). The money would be paid directly to beneficiaries as training stipends - conditional to 

beneficiaries undergoing ILO training including six subjects.66 By March 2022, only 4000 workers were 

identified, to participate in ILO training, and 500 were trained, however, nobody had received any funds 

at the time of the evaluation’s Stakeholder workshop on 20th March. The last project no-cost extension 

up to June 30th enabled the Project to progress and 18,785 beneficiaries identified (all female 

workers), and the 4000 women identified earlier finally received stipends in May 2022. By 30th 

June, the last day of the Project, 17, 971 beneficiaries received the stipend. 

According to Project staff, NEA has also benefitted from the involvement as it now is able to issue 

digital (electronic) payments - thus a new channel has been opened for possible use/replication in the 

future. 

Challenges 

The component has been surrounded by difficulties, partly due to political circumstances, resulting in 

several deviations from the original plans. The National Social Security Fund (NSSF) was supposed to 

be the intermediary for the component but in the end it was unwilling to take on this responsibility and 

reluctant to be linked to the Project, as were some other agencies. The reasons given were that it is 

perceived to be supporting the industry itself, as well as the government -  not the workers. This has 

posed a “political risk” to the work of the ILO Social Protection project operating in the country which 

provides technical support to the Royal Government of Cambodia (RGC) in the implementation of a 

social policy framework - rather than a scheme. The work entails raising awareness in the process of 

developing sustainable social protection systems. The Project under evaluation has been perceived as 

contradicting the SP project’s long term efforts to contribute to system development, as it has adopted 

a rapid fund disbursements approach to be applied in one sector - while the SP project is looking at all 

sectors.67 

In the actual implementation there were also complications surrounding the cash payment 

arrangements. For the National Employment Agency (NEA) that finally was selected as the agency to 

assume the responsibility of issuing the stipends (cash payments) to garment workers, it was a new role 

and experience. It entailed a process of thorough verification, i.e. verifying the identity of the workers 

eligible to benefit from the stipends. This took a long time, some of the reasons being that workers’ 

phone numbers had changed and workers had changed jobs. A low-key independent follow-up was 

planned to take place before the end of the Project period.  

In Ethiopia (ILO-SIRAYE, incl. VZF) the social protection component has worked quite well and the 

Project received support from the government in transferring the money directly to the workers’ 

personal bank accounts without service charges during a five months period. A (temporary) technical 

working group, supported by a consultant, was formed to help develop eligibility criteria. USD 4,45m 

was transferred to 14 336 workers in 46 factories. 

Challenges/issues of concern 

The online application process was somewhat challenging for the enterprises involved, and developing/ 

agreeing upon the eligibility criteria took some time as all members of the tripartite committee had to 

be in agreement. Offline support was offered to help those who couldn’t register online. 

In Indonesia (ILO-IFC Better Work Indonesia). The initial strategy was to implement a wage subsidy 

scheme (or partial unemployment benefits). It was implemented at the lowest peak of the pandemic, 

one of the reasons being that by the time the Project was implemented, the sector had started 

experiencing recovery in orders and income for workers. It gave managers and workers the opportunity 

to experience bipartite cooperation at enterprise level.  

7 out of 16 BW enterprises benefitted (no the full sector); and 9,610 out of 15,631 workers. A planned 

continuation was delayed and the approach was replaced by a salary compensation scheme because 

 
66 This is a “soft conditionality” - as in fact they will receive the stipend regardless, and nobody will be excluded (source: 

Written comments from ILO).  
67 Source: In-depth interviews and questionnaires from several KIs (triangulation). 
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there was an interest in disbursing the funds to the BWI member factories and workers as soon as 

possible. The trade unions had an intermediary role in implementing the scheme, and this partnership 

helped them build their own capacity. The garment factories also contributed to the outcome.  

Challenges/issues of concern 

The first scheme (wage subsidy scheme) was discontinued although it reportedly worked quite well in 

terms of effective coverage - but the needs for wage subsidy to furloughed work increased quite 

substantially. The reasons that it was discontinued was die to operational burdens and to speed up the 

(cash transfer) implementation. The Project did not have any dedicated staff to handle this scheme.68 

Project staff have expressed that the decision not to continue it and replace it with a salary compensation 

scheme was a lost opportunity as it could have been used to advocate to the government to reform its 

wage subsidy programme. Staff also opined that the Project might have reached more beneficiaries and 

made wider impact had it been continued. The University of Indonesia was commissioned to conduct a 

randomized control trial to assess the impact of the wage subsidy scheme design but this was not 

completed because the shift in approach.  

In LAO PDR the approach was universal coverage, i.e. all workers in the garment sector who met the 

criteria were eligible for the support – with special attention to pregnant or lactating women. An income 

support system was implemented and more than 20,698 workers from 47 garment factories (44 garment 

factories, 3 footwear factories) have benefitted from the disbursements. This was a one-time cash 

assistance amount of 900,000k (approximately US$ 85) made to the beneficiaries between February 

and November 2021 through Lao Social Security Organisation (LSSO) - which already pays 

unemployment insurance to its members. It is noted that the regular unemployment insurance requires 

contributions during a minimum of 12 months, while this Project required only one month of 

contribution.69 

The project exceeded some of its planned outputs, for example, the total number of beneficiaries reached 

is, 20,698 workers, approximately 12 per cent higher than the plan targeted. Digital payment apps were 

used to transfer money to the beneficiaries and the LSSO has appreciated it as a new tool it can use in 

the future. This enhanced the number of garment workers as beneficiaries as those without bank 

accounts could easily be reached. There has been good tripartite participation in the day-to-day planning 

and implementation.  

Challenges 

In interviews with key informants, the issue of targeting was brought up, e.g. that informal economy 

workers should have been part of the beneficiaries (as they do not receive any support or protection 

from employers or LSSO) and that special attention should have been given to pregnant or lactating 

women. 

Table 1 shows the status of the cash transfer expenditures at the time of the evaluation.  

 

 

 

 

 

 

 

 

 

 
68 Source: Questionnaire surveys and interviews (triangulation). 
69 Source: Written comments from stakeholders. 
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Table 1. Summary of the expenditures of the cash transfer, including commitments, by country (as of 7 June 

2022) 

 

  Total amount 

(including 

commitments) 

(USD)70 

No. of workers 

identified to benefit 

from the cash 

transfer support 

Reported status of 

received payments 

by 30th June 2022 

No. of 

factories/SMEs 

benefitting from 

support 

Bangladesh (BDT 

128,976,000.00) 

90 144 90 69271 received 22372 (SMEs) 

 

Cambodia 1 710 000 18,785  17,97173 received74 474 

Ethiopia 4 450 000 14 336 Received 46  

Indonesia 2 schemes: 

1 752 199 

& 

1 704 915 

11 61475 

 

Received 776 

 

Lao PDR 1 979 487 20 69877 Received 4778 

 

Stakeholder involvement 

The Projects developed communication strategies adapted to the respective country context which have 

worked rather well in many countries. With a few exceptions, inputs and feedback from members of 

technical working groups and tripartite committees (in most cases temporarily set up for the purpose of 

the project) were taken into account in the development and/or updating of the eligibility criteria. In 

some cases, representatives of workers’ unions expressed that they had not been involved in the design 

and that there had been a lack of communication during the data collection process in factories. In some 

countries, the way to get things moving was to approach the factories directly instead of via employers 

or workers unions.79. In Madagascar, the project partnered with WHO in the implementation of the 

Covid-OSH component. 

3.4 EFFICIENCY OF RESOURCE USE 

The Project has had a tight budget. The  total expenditure is USD 16 627 497 including commitments 

out of the total budget of USD 17 180 095. - thus the budget delivery rate is finally high (97%).80 Efforts 

 
70 Source: ILO CTA, Hqs. 
71 Workers benefitting: 42 992 under BGMEA; and 47 700 under BKMEA. 
72 Factories involved: 113 under BGMEA and 110 under BKMEA. 
73 18,786 workers were identified and 17,963 workers had received funds by 30th June (source: Project staff). All workers are 

female. 
74 Source: ILO staff (info from attending a Final Steering Committee meeting in mid June). 
75 9 610 workers benefitting from the income subsidy scheme; and 2 004 workers benefitting from the salary compensation 

scheme. 
76 The Project paid directly to the workers´ accounts and it is not known in which factories they had worked. 7 out of 16 

enterprises benefitted.  
77 This is 12% higher than the planned targeted (source: Interview). 
78 This includes 44 garment factories and 3 footwear factories. 900,000k (approximate US$85) was paid to each of the 

beneficiaries between February and November 2021. Source: Post Distribution Monitoring Report. 
79 Source: Interviews and questionnaire survey. 
80 See Annex II. Summary of budget expenditures (source: ILO SOCPRO). 
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have been made to ensure that most of the funds are translated to actual benefits (implementation) 

in terms of the emergency cash transfer and OSH. In one case only it was reported that parts of the 

budget for direct payments to beneficiaries was used for the implementation activities, contrary to an 

agreement with the implementing/intermediary organisation - which seems to point to implementation 

budgets being underestimated.  

The overall efficiency of the Project is assessed to be at medium level. Looking at the two components 

separately, the OSH/Covid protection component has been more efficient in terms of benefitting the 

intended target groups, while the cash transfer component was problematic and only after three project 

extensions (at the end of June 2022) did the disbursements to the SMEs materialize in Bangladesh, and 

most of the remaining stipends were disbursed to female workers in Cambodia. 

The Project has commissioned consultants in the respective countries to work on the day-to-day tasks 

but the main responsibility lies with the ILO project staff who work fulltime in other projects. Several 

ILO project staff members have opined that the “undercutting of resources” for ILO implementation 

and management is an oversight and should be a lesson learned  – however, no doubt this approach has 

kept costs down considerably.  

3.5 IMPACT AND SUSTAINABILITY 

Impact and sustainability are closely related. The real impact of the Project cannot be known to date 

but it is clear that through webinars, social media campaigns and trainings, the Project has been able to 

impart knowledge, spread information/messages and thus raise awareness regarding COVID-19 

prevention, the need for behaviour change as well as some of the ILO principles in the world of work. 

In some cases, stakeholders have expressed that by being involved in the Project implementation, they 

have gained more knowledge about the realities in the garment industry. In one case, a Ministry 

representative stated that gaining knowledge about actual needs, difficulties, and conditions, s/he was 

now in a much better position to develop COVID-19 protection policies directed to the industry. 

Impact can also be seen in the sense that increased information and communications technology (ICT) 

among stakeholders have played a big role in the efforts to raise awareness through reaching large 

populations with messages. One example is the GOPY app/social platform developed in Vietnam, 

which helped raise awareness regarding COVID-19 risk assessments and prevention at the workplace 

and the new labour code, especially the new requirements relating to gender equality. 

The FGDs in Ethiopia revealed that workers who had received income support used the cash for food; 

remittances to family members in the provinces; buying household items; paying rent, utilities and bills. 

The support had reduced stress, given them better sleep and made them feel more secure. It had also 

provided them with better health protection as the money had also been used to buy face masks, alcohol 

gel, vitamins and supplements for their families. Other FGD participants stated that the support didn’t 

bring any change to their lives as the amount was small, and they had to use their life time savings and 

borrowing money from friends during the pandemic. Enterprises stated that the support had been 

immense and had helped the business to flourish because they were able to invest on raw materials, 

accept higher orders, hire more labour and pay loans. 

In Lao PDR, a survey found that top five usages of the income support included spending on food, 

remittances to family in the provinces, purchasing face masks, alcohol gel, vitamins, supplements and 

household items for their families; paying rent, utilities and bills. In Indonesia, the laid-off workers 

stated that the cash received was very beneficial during pandemic and was used when trying to start 

their own businesses; apply for a new jobs; pay for medical expenses; and daily expenses. 

The emergency nature of the latter, and the need for rapid action, has had the effect that sustainability 

has not been of primary concern, neither in the eyes of the Project staff nor stakeholders, perhaps 

with the exception of the COVID-19 prevention and protection activities that have been closely linked 

to the work of the VZF programme - here there is a chance that some of the activities will continue. The 

variations of income support such as wage subsidy support/job retention, salary compensation, training 

stipends have been perceived by most stakeholders involved as “one-off events” intended to end when 

the project closes. The social protection approach of disbursing funds  to factories and workers have in 
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some cases met with initial reluctance from stakeholders (e.g. employers and factories) and in a few 

countries (Indonesia and Cambodia) it was perceived as detrimental vis-à-vis the aim to develop 

national social protection (contributory) systems in the formal economy. However, the Project´s 

capacity building e.g. on developing eligibility criteria, awareness raising activities, tools (e.g. 

guidelines for Labour Inspectors and factory managers) and even covid/health related policies at factory 

level may very well be sustained, and could come to use when/if new epidemics occur in the industry 

in the future.  

3.6 CROSS-CUTTING ISSUES  

Gender equality and non-discrimination 

The country projects have taking into consideration most of ILO’s key cross-cutting issues, some to a 

large extent, others less. The Project produced materials that are gender sensitive and targeting risk 

groups, e.g. pregnant women; raising gender awareness among stakeholders with the message that more 

women than men will benefit from the wage subsidy. It raised awareness among Labour Inspectors 

through including discrimination and violence/harassment issues, in labour inspection manuals, that 

may workers may face during the pandemic; and addressing gender issues when designing training 

modules in combination with risk assessment, prevention/mitigation measures; and requesting the 

factories to supply gender/sex-specific information about beneficiaries (shoe sizes, size of fluorescent 

waistcoats) before distributing PPEs.  

In Ethiopia it was mentioned that there were many unwanted pregnancies during the pandemic (but no 

figures are available) and, after women had given birth, they did not return to the factories. In Vietnam, 

the manuals all refer to health and safety issues, particularly concerning female workers. The key 

employer stakeholder (VCCI - Chamber of Commerce) has drawn attention to the health of female 

workers, especially at project seminars. 

Most country projects have stated that the industry does not employ people with disability (PWD) and 

the Project has therefore, generally, not been concerned with paying attention to the issue of inclusion 

of PWD in the project, e.g. identifying beneficiaries in the industry who would warrant special support. 

Stakeholders and ILO staff have stated that this (cross-cutting) issue was not clearly communicated in 

the Project document. However, in some countries PWD was still addressed by the Project staff: In 

Bangladesh, the Project requested the implementing partners to have separate data on PWDs for 

receiving the subsidy. In Madagascar, many PWD were said to work in the cotton value chain and that 

the Covid-19 prevention campaign had spread beyond the garment sector to this sector.81 In Vietnam 

the training materials mention disadvantaged groups, including people with disabilities, and the Project 

provided hygienic products to women with disabilities through a training institute which organises 

textile-related trainings. 

Regarding other non-discrimination issues, the country projects attended to this issue in different ways, 

for instance in Indonesia the salary compensation scheme was provided to workers outside BWI 

factories; and in Lao, the approach was to involve all workers in the garment sector, not leaving out 

anyone for reasons, such as geographical distance among others.82 

Social dialogue, tripartism and labour standards 

Social dialogue is seen as a means, a vehicle to achieve social and economic progress and as an end in 

itself giving people a voice and a stake at their societies and workplace. Social dialogue is a prerequisite 

for ILO’s project implementation and in this pilot, the Project initiated and engaged in social dialogue83 

with ILO´s constituents (government, employers and workers) to higher extent in some countries, and 

with less intensity in some In all countries, tripartite committees such as Project Steering Committees 

and/or tripartite Working groups were either set up or already existing, to give key stakeholders/social 

 
81 Centre National de Formation des Personnes en Situation d’Handicap. Source: Interview. 
82 Source: Interviews, questionnaire survey. 
83 ILO defines social dialogue to include consultation, or simply exchange of information between, or among, representatives 

of governments, employers and workers, on issues of common interest, such as the two key components of this project – the 

main goal being promote consensus building and democratic involvement among the key stakeholders. 
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partners the opportunity to voice any concerns freely and participate in open exchanges of ideas and 

experiences to create consensus regarding the implementation.  

The stakeholders’ feedback and ideas were taken into account when working out eligibility criteria in 

the selection/targeting of beneficiaries. In some cases national stakeholders have highlighted that their 

participation took place in a series of consultations regarding how to implement the activities – rather 

than at the design, or preparatory stage. In Ethiopia, the tripartite technical committee met every week 

at least at the start of the implementation, and in Lao, the social partners in the tripartite committee did 

the day-to-day planning and implementation.  

The Project has also, to a varying degree, promoted  ILO labour conventions, particularly ILO C168 

(Employment Promotion and Protection against Unemployment Convention) and C102 (Social 

Security, Minimum Standards).84 In Madagascar, C155 (Occupational Safety and Health Convention), 

C161 (Occupational Health Services Convention) and C187 (Promotional Framework for Occupational 

Safety and Health Convention) were also among the promoted conventions.85 

3.7 MONITORING AND EVALUATION  

The Project has no detailed overall M&E plan as key strategic and management instrument with 

information to users about monitoring questions and relevant data collection processes. Possibly this is 

because there is not detailed LFA to provide the basis for it, e.g. indicating means of verification. 

However, in order to mitigate the risk of benefits not reaching the intended beneficiaries, the Project 

staff have held regular monitoring discussions with the stakeholders, such as in tripartite committees 

and working groups and established M&E routines, and also drawn on the implementing organisations’ 

technical and financial monitoring system. This has sometimes been challenging, as the COVID 

pandemic during peak periods limited mobility and visits to factories/enterprises. In some countries, 

specific post distribution monitoring surveys were carried out, however only one country has 

monitoring as a specific activity in the original “logical framework”.86 This evaluation has found it 

necessary that both Bangladesh and Cambodia need to conduct some form of rapid post implementation 

follow-up to confirm that funds from the cash transfer/social protection component were received by 

SMEs and workers. 

 
84 Source: Interviews, questionnaire survey.  
85 Source: E-mail with comments from ILO. 
86 See Sub-output 3.1.3. Project Document. 
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4 CONCLUSIONS 

The conclusions in this chapter are derived from the findings in Chapter 4.   

Relevance and validity of design 

The ILO has responded to the pandemic crisis in the garment industry with the intention to mitigate the 

negative effects of the COVID-19 pandemic, which resulted in momentous disruptions of global and 

domestic supply chains. The majority of the stakeholders have appreciated the Project’s activities, and 

partnered with the ILO in the process of reaching the project outcomes. 

The immediate outcomes relate to strengthening safety and health protection measures in relation to 

Covid-19 and build resilience/systems in view of future crisis; and cushioning enterprises against 

immediate employment and income losses and to compensation to workers for their loss of income due 

to the pandemic. The evaluation concludes that the Project overall is relevant, as regards its design, 

and that it is in line with the DWCP and ILO policy framework on OSH and social protection as well 

as national priorities. However, the way the cash transfer component eventually played out, it is 

concluded that it was less relevant in a few countries in comparison with the OSH component - for 

which the implementation was much more straightforward. The reason for this is that, generally, 

beneficiaries received funds very late; not at the time that they needed it the most. The situation 

demonstrates the necessity to thoroughly discuss similar projects’ strategies at the design stage in close 

communication with the national constituents/stakeholders, so as to serve the beneficiaries in the best 

way in the future, even if the projects are to address crisis/covariate situations. 

Only Cambodia and Madagascar had included the informal economy actors as beneficiaries in their 

“logframes”. The project could have been more relevant if it had paid much more attention to garment 

workers in the informal economy. 

The Project lacked a valid Theory of Change and has no Logical Framework Analysis matrix, but has 

listed outcomes, outputs and sub-outputs in a logical order.  

Coherence 

Regarding internal coherence, concluded that coherence vis-à-vis national priorities in relation to 

Covid-19 was found in the majority of countries, while coherence with the Bangladesh situation seemed 

to be lacking. There clearly exist synergies and interlinkages between the Project under evaluation, and 

the major ILO interventions in the garment sector (BWP), as well as ILO’s interventions in the field of 

OSH (VZF). Regarding external coherence with the work of other actors, the Project has made efforts 

to avoid duplication of effort. 

Effectiveness 

Overall, the Project’s effectiveness lies in the extent of the achievements and in reaching the outputs 

and outcomes towards the end. Much has been achieved with generally a high level of effort and with 

a medium-high level of effectiveness as regards the COVID-19/OSH component. Protection campaigns 

reached large numbers of people with relevant messages, in some countries also outside the garment 

sector, thus meeting the assessed needs of the beneficiaries for more awareness and knowledge.  

A number of internal and external circumstances affected the outcomes. It is concluded that the 

implementation of the social protection (cash transfer/funds disbursement) component has a lower level 

of effectiveness in comparison with the OSH component. The reason for this is that in early June 2022 

- after three “no-cost” project extensions - Cambodia had only been able to pay 4 000 out of the intended 

18 000 plus female beneficiaries. In Bangladesh no SMEs or workers had yet received any payments in 

early June when the evaluation work was resumed. Towards the very end of June, just before the closing 

of the Project, it was reported that most of the payments finally were disbursed. Project staff stated that 

ILO’s part “was done” as the funds had left the ILO and were transferred to BGMEA and BKMEA. 

Although DIFE is the agency that has been tasked to conduct random checking, Bangladesh (and 

Cambodia) need to conduct some form of independent follow-up to confirm that workers actually have 

received the funds – even if the Project officially closed 30th June. 
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It is also concluded that the result of policy level work is rather weak which may be attributed to the 

fact that all the project country frameworks had low level policy outputs (sub-outputs) under the OSH 

component (except two countries that had none) and that policy is not mentioned at all in the Social 

Protection component outputs. The evaluation has assessed that for an emergency-oriented project, 

which initially was meant to be one-year project, contributing to policy changes was probably not 

regarded as very realistic by the project designers. 

The Project’s efforts to integrate cross-cutting issues has been quite successful as gender equality issues, 

social dialogue, tripartism and labour standards have been important aspects in the majority of the 

countries – but only a few countries, have addressed non-discrimination as regards people with 

disabilities.  

Efficiency 

The vast majority of the funds have been spend, and the budget delivery rate is now over 95%. However, 

the overall efficiency of the Project is assessed to be at medium level. Looking at the two components 

separately, the OSH/Covid protection component has been more efficient in terms of benefitting the 

intended target groups, while the cash transfer component was problematic and only after three project 

extensions (at the end of June 2022) did the disbursements to the SMEs materialize in Bangladesh, and 

most of the remaining stipends were disbursed to female workers in Cambodia.  

The approach of using staff who work fulltime in other ILO projects has kept costs down but several of 

the staff in the field have opined that this “undercutting of resources” approach should be revisited by 

the ILO as it may not actually lead to efficiency in terms of reaching the outcomes.  

Impact 

The full impact of the Project cannot be known to date but it is clear that through e.g. webinars, social 

media campaigns and training, the Project has been able to spread information/messages about COVID-

19, and ways to minimise the risks of spreading infections at the workplace, and in communities and at 

home too. The project has also imparted knowledge regarding behaviour change; and enhanced 

government officials insight in garment industry realities, as well as ILO key principles related to the 

word of work. Stakeholders learning how to utilize/apply information and communications technology 

(ICT) have played a big role in the Project’s efforts to reach large populations with messages. Some 

beneficiaries who received income support have confirmed its usefulness (examples from Lao and 

Indonesia) while others stated that the support didn’t bring any change to their lives as the amount was 

small, and they had to use their life time savings and money borrowed from friends during the pandemic. 

In a few cases beneficiary enterprises viewed the support as immense and that it had helped the business 

to flourish. 

Sustainability 

The emergency/pilot nature of the Project and the need for rapid action, is most likely a reason that 

sustainability has not been of primary issue, neither in the eyes of the Project staff, nor in the eyes of 

the stakeholders. However, as the COVID prevention and protection activities have been closely linked 

to, or even part of, the VZF and Better Work programmes – there is a chance that some of the activities  

and/or learning will remain in the garment/industry sector and among the various actors.. The variations 

of income support (wage subsidy support/job retention, salary compensation, training stipends) are 

perceived as “one-off event” that will end when the project closes. The social protection approach of 

disbursing funds (cash transfer) to factories and workers have in some cases met with initial reluctance 

from stakeholders (e.g. employers and factories) and in a few countries it has been perceived as 

detrimental vis-à-vis the aim to develop sustainable national social protection (contributory) systems in 

the formal economy. However, the result of the Project’s awareness-raising and capacity building; 

mechanisms and work on developing eligibility criteria and various tools, e.g. guidelines for Labour 

Inspectors and factory managers, webinars, and apps, may very well be sustained and could come to 

use when/if new epidemics occur in the industry in the future.  
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Monitoring and evaluation  

It is concluded that overall M&E plans should be to developed by all ILO projects as key strategic  

management instruments with information to users about monitoring questions and relevant data 

collection processes. Designing detailed LFA matrices providing the basis for operational and M&E 

plans is important for all ILO technical assistance projects. 
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5 RECOMMENDATIONS 

The following are recommendations based on the findings in chapter 3 and conclusions in chapter 4: 

Recommendation 1.  

a) The ILO should ensure that multi-country/interregional technical cooperation projects, even 

emergency -oriented or pilot projects, have necessary key strategic and management tools such as one 

overall ToCs; one overall LFA and detailed M&E plans in each country – to enable strategic 

management and a smoother follow-up on results, for both projects and evaluators; 

b) The Project is a product of rapid action, with less than adequate participation of the national tripartite 

stakeholders in its design. The ILO should make sure that also emergency oriented projects follow the 

rule of involving/consulting with the relevant stakeholders at the very formulation stage. 

c) When designing new similar projects, the ILO should ensure that garment workers in the informal 

economy also are targeted (in this Project, only Cambodia and Madagascar had included the informal 

economy actors as beneficiaries in their “logframes”). 

d) If policy change/influence is crucial to the Project’s attainment of the overall (immediate) objectives 

or development objectives, the ILO should in the future emphasise the importance at the level of 

outcomes or immediate objectives - not at sub-output level.  

The recommendation is directed to: ILO (SOCPRO), LABADMIN/OSH), VZF, BWP and donor 

agency. 

Timeframe: Immediate (or when new projects are being formulated);Priority: High; Level of resources: 

Low-Medium 

Recommendation 2  

The way the cash transfer component eventually played out it was found to be less relevant in a few 

countries, in comparison with the OSH component - for which the implementation was much more 

straightforward. In the future, the ILO should concentrate its technical cooperation and assistance 

efforts, in the field of social protection, on systems, policies, knowledge development and institutional 

change which are core mandate .The recommendation is directed to: ILO (SOCPRO). 

Timeframe: Immediate (or when new projects are being formulated); Priority: Medium; Level of 

resources: Medium 

Recommendation 3  

When designing new cash transfer interventions, ILO should engage in cash transfer when the 

circumstances are straight forward and can be perceived to have a reasonable and realistic chance to 

reach the set objectives - in view of the complexities described by this evaluation. Discussions and 

consultations with key project stakeholders about strategies should be done at the design stage, so as to 

eventually serve the beneficiaries in the best way, even if the project is to be implemented under 

crisis/covariate conditions. 

The recommendation is directed to ILO (SOCPRO). 

Timeframe: Immediate (or when new projects are being formulated); Priority: High ; Level of 

resources: Low-Medium  

Recommendation 4  

In future projects that have high complexities (as in the case of the income support/cash transfer) the 

ILO should ensure that a dedicated Project Coordinator/Manager, or Chief Technical Adviser, is posted 

in nearer proximity to the project countries (“field level as opposed to HQs”) as there is a lot to win in 

terms of physical closeness to country implementation, monitoring, and follow-up. The 

recommendation is directed to: ILO (SOCPRO), LABADMIN/OSH), VZF, BWP, donor agency 

(BMZ). 
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Timeframe: Immediate (or when new projects are being formulated); Priority: Medium; Level of 

resources: High 

Recommendation 5  

The use of ICT, including apps ,have played a big role in reaching large populations with Covid-19/OSH  

protection/prevention and related messages, and actual training. As the pandemic is not likely to go 

away any time soon, the ILO should, in future projects make use of /build on video clips and webinars 

directed to factory owners/managers and workers - on how to avoid the spread of the virus in the 

workplace and at home too, and related OSH issues (notwithstanding difficulties with weak internet 

connections in some areas).  

The recommendation is directed to: ILO (SOCPRO), LABADMIN/OSH, VZF, BWP. 

Timeframe: 6 months - 1 year; Priority: Medium; Level of resources: Low-Medium 

Recommendation 6 

In this Project, sustainability efforts have not been a primary concern, as other activities were in the 

foreground. The ILO should in future projects clarify the importance of sustaining the activities and 

make projects develop realistic sustainability plans, in close cooperation with the constituents and 

partners in which national stakeholders are encouraged to take the bulk of responsibility for the 

continuation of activities or upholding systems created. The recommendation is directed to ILO 

(SOCPRO), LABADMIN/OSH), VZF, BWP, ILO constituents. 

Timeframe: 6 months-1 year; Priority: Medium, Level of resources: Medium-High  

Recommendation 7  

The ILO should make sure that successful activities in the Project related to the COVID-19 

protection/prevention campaigns; and raising awareness through media are integrated and sustained 

even after the closing of the garment sector protection project. The recommendation is directed to: ILO 

(LABADMIN/OSH), ILO (SOCPRO), VZF, BWP and ILO constituents. 

Timeframe: Immediate-6 months- , Priority: High, Level of resources: Low 

Recommendation 8 

As Bangladesh and Cambodia were very late in disbursing the funds of the income support/social 

protection, the ILO should conduct independent and rapid follow-ups/checks to confirm that workers 

actually have receive the funds as has been stipulated. The recommendation is directed to the ILO 

project staff and country offices in these countries in particular - as well as the national/local 

organisations that have assumed the responsibility to follow-up that the funds reached the beneficiaries. 

Timeframe: Immediate; Priority: High, Level of resources: Low-Medium. 
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6 LESSONS LEARNED AND GOOD PRACTICES 

See Annex VI. 
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ANNEX I. TERMS OF REFERENCE 

Final independent evaluation of the project titled “Protecting garment sector workers: 

occupational safety and health and income support in response to the COVID-19 pandemic” 

 

Beneficiary countries Bangladesh, Cambodia, Ethiopia, Indonesia, Lao PDR, 
Madagascar, Viet Nam 

Project codes GLO/20/20/MUL  

Development Partner  BMZ (Federal Ministry of Economic Cooperation and 
Development, Germany) 

Duration of project implementation September 2020 – March 2022  

Sustainable Development Goals 1, 3, 8, 10, 16, 17 

Total project funds Planned investment of €14.5 million or $ 17,180,095 in terms 
of the total allocation to the project 

Administrative offices CO-Dhaka (for Bangladesh) 

DWT/CO-Bangkok (for Cambodia and Lao PDR) 

CO-Addis Ababa (for Ethiopia) 

CO-Jakarta (for Indonesia) 

CO-Antananarivo (for Madagascar)  

CO-Hanoi (for Viet Nam) 

SOCPRO 

LABADMIN/OSH 

Technical units Social Protection Department (SOCPRO) and the Labour 

Administration, Labour Inspection and Occupational Safety and Health 

Branch (LABADMIN/OSH) 

Type of evaluation  Independent Final Evaluation 

Evaluation dates December 2021 – March 2022 
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6.1 INTRODUCTION 

These Terms of Reference provide the framework for the final independent evaluation of the project 

“Protecting garment sector workers: occupational safety and health and income support in 

response to the COVID-19” (GLO/20/20/MUL). Funded by the German Federal Ministry for 

Economic Cooperation and Development the project was signed in August 2020 and started 

implementation in November 2020. The project was initially foreseen to end activities on 31 October 

2021. Following a no-cost extension the project will end activities on 31 March 2022.  

As per ILO evaluation policy, the project will be subject to an independent final evaluation 

for the period of project activity (3 September 2020-31 March 2022). The evaluation will 

take place between December 2021 and February 2022.  

6.2 PROJECT’S THEORY OF CHANGE 

Global and domestic supply chains (GSC) across the world have been affected by significant 

disruptions due to the COVID-19 pandemic, linked to the barriers of lockdown and the 

cancellation of orders. In the garment GSC many factories in producing countries have 

reduced, temporarily suspended their activities and some have closed, leading to partial 

unemployment of workers or layoffs. Most of the affected workers do not receive any 

severance payment or (partial or full) unemployment benefits. This has left a large number of 

poor workers, primarily women, without any source of income. Urgent action was needed to 

support suppliers during this period and secure their business continuity when it is still 

possible, by helping companies paying wages of their workers. In addition to providing direct 

income support to these workers, it was imperative to simultaneously address the issue of 

occupational safety and health. It is clear that if appropriate OSH actions were not taken 

when countries have started easing lockdowns or other exceptional measures, there would 

have been a heightened risk of new infections in workplaces, which in turn would have 

resulted in increased absenteeism and possibly (re)suspension of operations. 

In this context, the “Protecting garment sector workers: occupational safety and health and income 

support in response to the COVID-19 pandemic” project has been implemented in 7 countries, 

namely Bangladesh, Cambodia, Ethiopia, Indonesia, Madagascar, Lao PDR and Vietnam.  

This Project focuses on two immediate goals:  

(i) Strengthening safety and health protection measures, to ensure that employers, workers, 

and their families are protected from the direct and indirect health risks of COVID-19 and 

that workplaces are not negatively impacted by further outbreaks due to a poor management 

of OSH hazards; and  

(ii) Cushioning enterprises against immediate income losses; and compensating workers for 

the loss of income due to COVID 19 by providing wage subsidies and other cash transfers; 

this helps to prevent a chain of supply shocks (e.g. losses in workers’ productivity capacities) 

and demand shocks (e.g. suppressing consumption among workers and their families) that 

could lead to a prolonged economic recession.  

The Project is structured around two components: (A) OSH and (B) Income support that 

operates jointly in Bangladesh, Cambodia, Ethiopia, Indonesia, Lao PDR, whereas in 

Madagascar and Vietnam the focus is on OSH only. Component (A) focuses on the OSH 

measures that are implemented under the auspices of the Vision Zero Fund (VZF) and in 
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close collaboration with the Better Work Programme. Component B focuses on providing 

income support for garments factory workers, facilitate employment retention and ultimately 

contribute to building strengthened and sustainable social protection systems. 

Under component (A), the project supports the implementation of quick OSH- oriented 

actions to support national efforts to mitigate the possible OSH impacts of the COVID-19 

pandemic in global supply chains and prepare for future epidemics/ pandemics. The actions 

have been designed to pay particular attention to vulnerable workers in the garment GSC (See 

Annex 2 for further information). In order to facilitate fast and efficient interventions, the 

ILO was to put in place a fast-track procedure to give small grants to key selected partners to 

implement activities whenever feasible. The OSH component is divided into three sub-

components and seven outputs: 

1. Prevention of exposure to SARS-CoV-2 and transmission of COVID-19 in the workplace 

i) Constituents’ efforts in the design and implementation of practical workplace 

prevention and mitigation measures are supported. 

ii) Public health measures with an impact in workplaces are in place. 

iii) Enhanced capacity of employers and workers on risk management and assistance in 

the development of preparedness and response plans for COVID-19 prevention at 

workplace 

iv) Enhanced awareness by all relevant stakeholders on the risks of COVID-19 in the 

workplace and effective responses 

2. Ensuring that policies are in place for future epidemics 

v) OSH issues are integrated into policy responses. 

vi) Emergency preparedness integrated into OSH management systems and policies at the 

enterprise level. 

3. Providing support to workers and their families through the employment injury insurance 

system 

vii) Provide support to modify the legal framework related to employment injury to 

include a flexible list of covered contingencies 

The project pursues a two-pronged strategy for social protection. Firstly, the project aimed to 

extend existing social security benefits or implement rapid compensation mechanisms for 

workers who had lost partially or fully their income, while promoting employment retention. 

Secondly, the project aimed to ensure that the rapid intervention is aligned with the principles 

enshrined in International Social Security Standards, and can serve as a basis for the 

development of more complete and sustainable social protection systems. These principles 

include:  

1. Pursuing the objective of universal and rights-based social protection  

2. Consolidating the responsibility of the State as the primary guarantor of the right to 

social security  

3. The principle of social dialogue and active engagement of the social partners.  

4. Making ODA part and parcel of the principle of solidarity in financing  
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This strategy was to be adjusted to the context in each country in order to build on existing 

social protection mechanisms and to develop or further strengthen existing initiatives that aim 

at providing unemployment insurance. 

6.3 MANAGEMENT SET-UP 

Project implementation is supported at global level by SOCPRO (component B) and 

LABADMIN/OSH, through Vision Zero Fund (component A). Country level activities are 

decentralised to the respective country teams. The specific implementation modalities, such 

as the agency in charge of the cash transfers/ income subsidies for example, depend on the 

country context. A schematic overview of the implementing partners for the SOCPRO and 

OSH components, related initiatives/ projects and relevant policies is provided in Error! 

Reference source not found..  

 

Table 1 Summary of implementation partners and related projects for the 7 countries. 

Country Implementing partner/partner 

institutions OSH component 

Implementing partner for 

income support/ wage 

subsidy/ Job Retention 

programmes  

Other projects/ 

partnerships 

Bangladesh Department of Inspection for 

Factories and Establishments 

(DIFE), Bangladesh Garment 

Manufacturers and Exporters 

Association (BGMEA), 

Bangladesh Knitwear 

Manufacturers and Exporters 

Association (BKMEA), BEF 

(Bangladesh Employers’ 

Federation) 

Employment retention 

External mechanism 

EC-INTPA on 

Social 

Protection (SP) 

and Public 

Finance 

Management 

(PFM) 

Cambodia Ministry of Labour and 

Vocational Training / 

Department of OSH, Garment 

Manufacturing Association in 

Cambodia (GMAC) 

Ministry of Labour and 

Vocational 

Training/National 

Employment Agency 

 

Ethiopia Industrial Park Development 

Corporation (IPDC); Hawassa 

Industrial Park Investors 

Association (HIPIA); Bureau 

of Labour and Social Affairs 

(SNNPR), POESSA 

Employment retention 

Ministry of Labour and 

Social Affairs 

EC-INTPA on 

SP and PFM 

Indonesia Ministry of Manpower, EOs 

and WOs. 

Wage subsidy (phase 1) + 

income support (phase 2) 

Partnership at Work 

Foundation (“Better Work 

Foundation”) 

Fast retailing 

project on 

Unemployment 

Insurance 
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Lao PDR Association of Lao Garment 

Industries (ALGI) 

Income support 

Lao Social Security 

Organization 

 

Madagascar General Directorate of Labour 

and Social Laws (DGTLS) of 

the Ministry in charge of 

Labour; Department of 

Workers' Social Security 

(DSST); Labour Inspectorate 

in the Analamanga, 

Vakinankaratra and 

Southwest Regions and 

various OHS institutions (a 

Tripartite Project Technical 

Committee is in place) 

  

Viet Nam Viet Nam Health 

Environment Management 

Agency, Ministry of Health, 

VGCL 

  

 

6.4 ALIGNMENT OF THE PROJECT WITH THE ILO’S STRATEGIC FRAMEWORK, THE SDGS 

AND THE COVID-19 CALL TO ACTION IN THE GLOBAL GARMENT INDUSTRY 

The cash transfer component provides short-term humanitarian assistance. However, the 

design of the transfers, including the development of selection criteria and transfer 

modalities, is based on ILO principles for strengthening sustainable national social protection 

systems. These principles are listed in the ILO Recommendation on social protection floors, 

2012 (No. 202) and include among others, the overall and primary responsibility of the State, 

social dialogue and tripartite participation, transparency, non-discrimination and solidarity in 

financing. The application of these principles is expected to facilitate the consolidation of the 

short-term measures into sustainable schemes or at least their contribution to the development 

of long -term national social protection schemes. To this effect, the cash transfer component 

is accompanied by a technical assistance component that allows supporting the development 

or further strengthening of national unemployment insurance schemes. It is aligned with the 

strategy of ILO’s Programme and Budget (2020-21) policy Outcome 8 on Comprehensive 

and sustainable social protection for all and Outcome 7 (7.2 in particular)87. At country level, 

it links to the priorities identified in the Country Programme Outcomes, namely BGD101 for 

Bangladesh, KHM226 for Cambodia, ETH154 for Ethiopia, IDN103 for Indonesia, and 

PDR226 for Lao PDR. The country programme Outcomes linked to OSH component are 

BGD 227 (Bangladesh); KHM 227 (Cambodia); ETH 152 (Ethiopia); IDN 152 (Indonesia); 

LAO 201 (Laos); MDG 202 (Madagascar); and VNM 107 (Vietnam) 

 
87 ILO P&B 2020-21: Outcome 7: Adequate and effective protection at work for all; Output 7.2. Increased capacity of 

member States to ensure safe and healthy working conditions 
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The project contributes to the SDGs 1, 3, 8, 10, 16 and 17. At country level, activities are 

aligned with UN support, including the UN support to national COVID-19 response plans.  

The project is also closely linked with the COVID-19: Action in the Global Garment 

Industry. This Call to Action aims to catalyse action from across the global garment industry 

to support manufacturers to survive the economic disruption caused by the COVID-19 

pandemic and to protect garment workers’ income, health and employment. This global 

action also calls for work on sustainable systems of social protection for a more just and 

resilient garment industry. The Call to Action sets out urgent priorities and specific 

commitments for organizations across the industry to endorse as the first step to collective 

action to achieve these goals.  

The evaluation will integrate ILO’s cross-cutting issues, including ILO standards and social 

dialogue, gender equality, disability inclusion, non-discrimination, and medium and long-

term effects of capacity development initiatives throughout the evaluation methodology and 

all deliverables, including the final report.  

6.5 PURPOSE AND OBJECTIVES OF THE EVALUATION 

An evaluability review with elements of internal mid-term evaluation was conducted in 

April-May 2021 by an independent consultant. The internal evaluation examined how well 

the project interventions were progressing towards achieving its objectives. The internal-

evaluation process included individual review meetings with each implementing partner, 

focus group discussions with target groups in the project target areas, and a one-day 

stakeholder’s workshop where the findings of the self-evaluation were presented to all 

relevant and key project stakeholders. This allowed the key findings and recommendations to 

be shared with the project partners and receive their feedback and comments.  

The evaluation report concluded that the implementing partners tried their best to implement 

the project within their limitations; that it was progressing as planned and that the outcomes 

were emerging but not yet well established. It highlighted potential good practices for scale 

up in the future, after refinements. The OSH component of the project was found pertinent, 

effective and efficient and had an overall satisfactory progress towards outcome at the time of 

mid-term evaluation.  The evaluation report included recommendations in specific areas of 

work for further action.  

This evaluation will be managed by an independent evaluation manager from the ILO and 

shall be conducted by an evaluation team consisting of a lead evaluator who will be assisted 

by national level independent evaluators. The evaluation will follow EVAL guidance on 

conducting evaluations during the COVID 19 pandemic. ILO SOCPRO and 

LABADMIN/OSH focal points will provide the necessary support in terms of identifying 

stakeholders, providing documents and other support required to facilitate timely data 

collection.  

6.6 EVALUATION PURPOSE, SCOPE AND CLIENTS  

The evaluation will take place between December 2021 and March 2022.  

6.7 PURPOSE 

The purpose of the evaluation is as follows to: 

https://www.ilo.org/global/topics/coronavirus/sectoral/WCMS_742343/lang--en/index.htm
https://www.ilo.org/global/topics/coronavirus/sectoral/WCMS_742343/lang--en/index.htm
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- Assess progress achieved towards the outcomes of the project at the end of the 

implementation period for both OSH and income support component. 

- Assess the relevance and validity of project design and the efficiency, effectiveness 

and sustainability of its outcomes 

- Identify the key strengths and shortcomings in the design and implementation of both 

components. 

- Assess how well intervention-level actions supported COVID-19 response strategies 

and policies.  

- Provide in-depth reflection on the strategies and assumptions that have guided the 

interventions at country level  

- Make recommendations towards design and implementation management for future 

projects from the perspective of emergency response in the area of OSH and through 

cash transfer modality. 

The evaluation will serve for accountability purposes,  as well as for knowledge sharing 

purposes through documentation of lessons learned and good practices.   

6.8 SCOPE 

The proposed evaluation will examine the project in terms of its progress, its implementation 

arrangements, partnerships, achievements, challenges, good practices, and lessons learned 

from the implementation of the project.  

The final evaluation will cover all seven countries of the project and all components.  

The evaluation shall include all project activities undertaken from September 2020 to March 

2022 

The evaluation should give specific attention to how the intervention is relevant to the ILO’s 

programme and policy frameworks at the national and global levels, to relevant national 

United Nations Sustainable Development Cooperation Frameworks and national social 

protection strategies and national sustainable development strategy or other relevant national 

development frameworks. The evaluation should focus on an exit strategy and the 

sustainability of the outcomes of the project.  

 

6.9 CLIENTS 

The primary clients of the evaluation will be the ILO constituents, the development partner, 

the project teams at global and country levels, and their implementing partners across the 

project countries. These users interest lies primarily, although not exclusively, in learning 

from experience to inform future interventions and investments in this area.  

The target group of the project are the workers and factories in the garment sector in the 

respective countries (see Annex 2 for further information). The evaluation should collect 

feedback from key stakeholders directly involved in the implementation of the project. The 

final evaluation should also reflect the views of the final beneficiaries namely the workers 

and the factory owners in the garment sector.  
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6.10 EVALUATION CRITERIA AND QUESTIONS 

The evaluation will be conducted according to the criteria and approaches for international 

development assistance, as established by the Organisation for Economic Cooperation and 

Development / Development Assistance Committee (OECD/DAC). It will also abide by the 

code of conduct for evaluation in the UN system88, in addition to those set out by the United 

Nations Evaluation Group (UNEG) Norms and Standards. The ILO's Evaluation Guidelines89 

provide the basic framework. 

The evaluation will address the following criteria (but is not limited to) project relevance, 

effectiveness, efficiency, results/impact orientation and sustainability. In addition, the 

evaluability assessment will focus on the existing monitoring tools and frameworks and 

assess if they can provide the data necessary to conduct the final evaluation. The evaluation 

will provide findings, conclusions, lessons learned, good practices and recommendation that 

are evidence-based. The following questions, organized by criteria, are expected to be 

addressed by the evaluation. 

6.11 EVALUATION QUESTIONS 

6.11.1.1 Relevance and design  
1. How does the Project fit within the ILO’s P&B Policy Outcomes and in the framework 

of DWCPs where available? How has it advanced the ILO’s flagship programme 

Social Protection Floors for All and Safety + Health for all/VZF? How does it fit with 

the COVID-19 Call to Action in the Garment Sector? 

2. Has the specific context of each country been sufficiently taken into account in the 

design of the project, including in response to comments from the ILO supervisory 

mechanisms (where applicable)?  

3. How does the project interface with other partners or interventions in the country 

that were related to social protection and/or OSH? 

4. To what extent has the Project provided a timely and relevant response to the three 

constituents’ needs and priorities in the COVID-19 context? To what extent were 

they consulted and involved in the design of the scheme?  

5. To what extent were the issues and concerns raised by various stakeholders during 

the design process taken into account?  

6. Did the project follow a sound theory of change and logical connect between its 

levels of results? Was the design suitable to serve and emergency response 

situation? Are there specific logics and assumptions that did not work well? 

7. To what extent does the Project implementation strategy ensures synergies 

between the different components of the project? 

 
88 The ILO policy guidelines for results-based evaluation and technical and ethical standards are established within these 

criteria and the evaluation should therefore adhere to these to ensure an internationally credible evaluation. Ref: ILO EVAL 

Policy Guidelines Checklists 5 and 6: “Preparing the evaluation report” and “Rating the quality of evaluation reports”. 
89 List of all Guidance notes, templates, checklists and tools: http://www.ilo.org/wcmsp5/groups/public/---

ed_mas/---eval/documents/publication/wcms_176814.pdf 

http://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_176814.pdf
http://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_176814.pdf
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8. Have the risk factors and assumptions been adequately taken into account and 

updated, including on any liability issues for the ILO concerning the cash transfer 

modality?  

9. to what extent did the project design take into account concern relating specifically 

gender equality and non-discrimination and to the inclusion of persons with 

disabilities? 

10. How responsive was the project design to national sustainable development plans 

for the SDGs? 

6.11.1.2 Effectiveness 
1. To what extent have the overall Project objectives and expected outputs, been 

achieved? Is the project likely to achieve its outputs and outcomes by the end of the 

project?  

a. Is the intervention targeting the right group of stakeholders to achieve its 

objectives (incl. the most vulnerable ones)? 

b. To what extent has the cash transfer/wage subsidy/income contributed to 

retaining workers in the months following distribution and/or effectively 

helped employers pay for wages? 

c. To what extent the OSH component was effective in terms of being timely, 

flexible and useful to factories and workers? 

2. How effective are the project management arrangements? How effectively do the 

COs, ROs, DWTs and HQ departments co-ordinate and complement each other in 

timely delivery of project outcomes? 

3. Has the project fostered ILO constituents’ active and continuous involvement through 

social dialogue in articulating, implementing and sustaining coherent response 

strategies to mitigate the effects of the pandemic on the world of work?  

4. Did the mainstreaming of ILO principles, including of R202- Social Protection Floors 

Recommendation, 2012 (No. 202), in all social protection activities contribute to a 

more efficient implementation of the project? 

5. What progress has been made under the project in terms of the crosscutting issues of 

standards; social dialogue and tripartism; gender equality and non-discrimination; and 

environmental sustainability?  

6. Is the Project implementation coordinated with other ILO, UN and governments 

initiatives in social protection and OSH, as required? 

7. What are the key factors that constrain/potentially constrain achieving the project’s 

intended results?  

a. How has the cash transfer been targeted to and used by workers? Are there 

any unintended results among the recipients and/or those workers in 

vulnerable situations who were excluded? 

b. How adequate have the operational processes been, including training, 

stakeholders including employers and workers sensitization, beneficiary 
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outreach, enrolment, payments, and the complaints and feedback 

mechanism? 

c. How effective have the Programme delivery mechanisms been, with 

recommendations for any necessary amendments? 

8. Were there any unplanned effects (negative or positive)? 

9. What are the noteworthy good practices and lessons learned, including on the cash 

transfer modality?  

10. What are the areas for further reinforcement of the project achievements? 

11. What innovative/creative approaches have been applied under this project to be 

flexible, fast and agile in mitigating the immediate effects of the pandemic on the 

world of work?  

12. Are administrative modalities sufficiently flexible to support this novel approach of 

linking short term assistance with long term development objectives? 

13. Did the project receive adequate political, technical and administrative support, 

including from the national constituents and any other partners? 

14. How effectively does the project management monitor performance and results? To 

what extent did the project take into account the findings of the EA/MTE exercise to 

strengthen the monitoring and evaluation aspects of the project? 

6.11.1.3 Efficiency 
1. Have project’s funds and outputs been used and delivered in a timely manner? Why 

or why not? 

2. Are ILO administrative modalities adequate to facilitate good results and efficient 

start-up and delivery of the project? Are there areas where management processes 

could be improved or where there is a misfit with the organization? How is the 

project’s management approach perceived by ILO technical units, implementing 

partners, constituents, and others? 

3. To what extent did the project budget factor-in the cost of specific activities, outputs 

and outcomes to address gender equality and non-discrimination? 

4. To what extent did the project leverage partnerships (with constituents, national 

institutions and other UN/development agencies) that enhanced projects relevance 

and contribution to priority SDG targets and indicators? (explicitly or implicitly) 

6.11.1.4 Impact 
1. What are key results achieved by the project vis a vis its committed outcomes and 

outputs?  

a. How well did the project address the root causes of the vulnerabilities arising 

at the country-level as a result of COVID-19?  

b. To what extent has the cash transfer/wage subsidy/income been linked into, 

and contributed to the development of national social protection systems? 
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c. Has the project contributed to building medium to longer-term institutional 

capacities for social dialogue in articulating, implementing and sustaining 

coherent strategies to mitigate the effects of the pandemic on the world of 

work? 

2. What are the impacts of the project? 

a) To what extent has the project made a significant contribution to broader, 

longer term development impact in the project countries, including with 

respect to the institutional capacities of constituent organizations and the 

livelihoods of the end beneficiaries e.g. workers who received cash 

transfers? 

b) What elements/result areas of the project are likely to have a longer term 

impact (in terms of further policy dialogues and reforms concerning Social 

protection and OSH)? 

3. To what extent did the project use gender disaggregated data and take into 

consideration gender specific analysis?   

4. What are the good practices and lessons learned noteworthy of documentation? 

6.11.1.5 Sustainability 
1. What are the main risks for sustainability of the project and the immediate 

actions/interventions required by the ILO and the development partner to ensure that 

the achievements of the project can be met and sustained?  

2. To what extent has it been possible to achieve tripartite involvement in the project 

implementation and thus increase ownership of the project, and to what extent have 

tripartite constituent capacity been enhanced to take forward the outcomes of the 

project? 

3. Are there indications that the mainstreaming of ILO principles in all social protection 

activities can contribute to increased sustainability of the short-term crisis response 

compared to other humanitarian interventions? Is the Project on track to create the 

link between short term measures and long-term development of social protection 

systems? 

5. The Project has been designed as a multi-donor project that can receive contributions 

from additional donors. Is the structure and current status of the project appropriate 

to scale up?  

6. To what extent are the results of the intervention likely to have a long term, 

sustainable positive contribution to the SDG and relevant targets? (explicitly or 

implicitly) 

6.12 EVALUATION APPROACH AND METHODOLOGY 

6.12.1.1 Approach 
The evaluation will address the areas of project relevance, coherence, effectiveness, 

efficiency, impact and sustainability. The evaluation will assess the positive and negative 
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changes produced by the project – intended and unintended, direct and indirect – as reported 

by respondents and as evidenced in project data. The final report should provide findings and 

recommendations derived from evidence and observation and should also identify good 

practices/good models of intervention that have the potential for replication and/or scaling.  

The evaluation will give specific attention to how the intervention is relevant to the ILO’s 

programme and policy frameworks at the national and global levels, to the COVID-19 Global 

Call to Action in the Garment Sector, to the UNDAF/UNSDCF and national sustainable 

development strategy (or its equivalent) or other relevant national development frameworks, 

including any relevant sectoral policies and programme, and national COVID-19 response 

efforts.  

The combination of short-term measures with technical assistance to contribute to long-term 

strengthening of national social protection scheme is a new approach for the ILO. The ILO’s 

principles as defined in its conventions and recommendations constitute the unique identity of 

the organization and define its approach that differs from that of most humanitarian actors. In 

addition, the ILO’s decent work agenda facilitates the linkages between social protection 

measures and broader employment and protection of workers policies including occupational 

safety and health. The evaluation is expected to assess as well that this approach is reflected 

in the project, its relevance in the framework of the COVID-19 response and the adequacy of 

ILO project management arrangements to implement such an approach.  

The COVID-19 crisis has sparked increased interest in social protection schemes including 

unemployment insurance. If research has been conducted on the multiplier effects of social 

protection investments for the economic development of a country, evidence on the effect of 

social protection, including unemployment insurance on businesses and factories is scarce. 

The evaluation is expected to assess if the current project could contribute to this research 

agenda (through specific research and/ or its final evaluation).  

For the OSH component, the evaluation should probe the usefulness and effectiveness of 

measures being implemented for employers and workers as well as for workplaces with the 

national response frameworks. It should also provide feedback on how well the OSH 

measures under the project complement the efforts of the constituents and engage with them 

to leverage existing capacities while also making useful value-addition to build their capacity 

to respond to pandemic/health emergency situations in future.  

The evaluation is an independent evaluation and the final methodology and evaluation 

questions will be determined by the Evaluator in consultation with the Evaluation Manager in 

the inception phase of the evaluation.   

The evaluation will apply a set of mixed methods analysing both quantitative and qualitative 

data, and ensure triangulation of information.  

The evaluation will be qualitative and participatory in nature. Qualitative information will be 

obtained through interviews, including with stakeholders at country level. Interviews with 

stakeholders will improve and clarify the quantitative data obtained from project documents 

and performance measurements. The participatory nature of the evaluation will contribute to 

the sense of ownership among stakeholders. Quantitative data will be drawn from project 

documents, project updates, project monitoring data including the SOCPRO results 

monitoring tool, and other documents. The evaluation should also follow these principles: 
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- The approach should be constructive; 

- The data collection should follow the principles of representation i.e. all stakeholders 

get a chance to voice their viewpoints; 

- To the extent possible, women, men, and persons with disabilities and representatives 

from other vulnerable groups should be included in the respondents group. To the 

extent possible, data collection and analysis will be disaggregated by gender as 

described in the ILO Evaluation Policy Guidelines and relevant Guidance Notes. The 

evaluation will integrate gender equality, disability inclusion and other non-

discrimination issues as cross-cutting concern throughout its methodology and all 

deliverables, including the final report; 

- Findings should be presented in an analytical rather than descriptive manner, be 

evidence-based and triangulated; limitations of the chosen evaluation methods are to 

be stated; 

- It should follow the UN recommended ethical guidelines, including confidentiality 

issues. 

All findings should be appropriately analysed and triangulated against the evaluation’s 

methodology. Evaluation findings should determine potential of cross-learnings of what 

could be replicated in other implementing countries with a special focus on other priority 

countries under the COVID-19 Call to Action in the Garment Sector.  

6.12.1.2 Methodology 
The evaluation will be primarily qualitative in nature, but will incorporate some quantitative 

data. Several methods will be used to collect information. Methods to be considered include 

desk review of background documents, interviews with key informants, case studies, a survey 

and a stakeholder workshop. Qualitative analysis will be grounded primarily on interviews 

with key project personnel, partners, and stakeholders, and include the review of project 

documents and reports. The evaluator will also develop a systematic questionnaire as part of 

the inception report to guide the interviews, capture qualitative and quantitative data and 

ensure objectivity and consistency in interviews in the different countries with respect to 

the various types of stakeholders. The project will be evaluated through the lens of a diverse 

range of stakeholders that participate in and are intended to benefit from the project’s 

interventions. Due to travel restrictions, interviews with stakeholders in the seven countries 

will be conducted virtually, and where possible, in persons.  

The findings of the evaluation will be presented to all stakeholders during a restitution 

workshop, in finalizing the evaluation report. The evaluation must coherently and logically 

triangulate all data collection methods. All recommendations put forth in the evaluation must 

stem from the evaluation’s findings and conclusions. 

The evaluator may adapt the methodology, subject to the agreement between the 

evaluation manager and the evaluator during the inception phase.  
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6.12.1.3 Document review  
The evaluator will review all necessary documents to inform the evaluation. Documents may 

include, but are not limited to: 

- Funding Agreement (2020); 

- Project Documents; 

- Project results frameworks, log frame/logic models and theory of change; 

- Regular project updates; 

- Work plans; 

- Progress reports; 

- Management procedures and guidelines; 

- Implementation agreements at country level; 

- Documentation related to the COVID Call to Action in the Garment Sector; 

- Documentation on ILO principles for strengthening of social protection systems (C102, 

R202, papers on invest better); 

- Evaluability assessment and mid-term review reports; 

- Other reports and publications undertaken by the project including policy briefs and 

country case studies.  

6.12.1.4 Interviews with stakeholders 
Interviews with stakeholders should be undertaken to successfully inform the evaluation. The 

evaluator will prepare an interview guide that includes a list of interview questions for each 

type of stakeholder. The interview guides should be submitted to the evaluation manager for 

review. Interviews with stakeholders will be scheduled by designated project staff. The 

interviews should be conducted through the use of IT tools (Zoom, MS-Teams, Skype, e-

mails, online tools such as SurveyMonkey, etc.). Depending on the circumstances, these 

interviews will be one-to-one or group interviews. It is important to note that some interviews 

might need assistance of interpreters and any such/other support from the national consultants 

based in the beneficiary countries.  

6.12.1.5 Stakeholder workshop 
Following the desk review and the interviews, the evaluator will conduct a web-based 

stakeholder workshop with project staff in headquarters, project teams in the field, 

development partner representatives, and with other stakeholders. The purpose of the 

stakeholder workshop is to present the main preliminary findings, solicit recommendations, 

relay any issues and request for clarification or further information from stakeholders. The 

list of participants will be confirmed in consultation with the evaluation manager. The 

meeting’s agenda will be prepared by the evaluator in consultation with the evaluation 

manager.  

6.13 ETHICAL CONSIDERATIONS AND CONFIDENTIALITY 

The evaluation team will observe utmost confidentiality related to sensitive information and 

feedback elicited during the individual and group interviews. To mitigate bias during the data 

collection process and ensure maximum freedom of expression of the implementing partners 
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and stakeholders, the project staff will generally not be present during interviews. However, 

project staff may need to make introductions whenever necessary, to facilitate the final 

evaluation process, and make respondents feel comfortable. The evaluator will follow the 

standard Code of Conduct which should be carefully read and signed. 

6.14 QUALITY 

The evaluator will be required to ensure the quality of data (validity, reliability, consistency 

and accuracy) throughout the analytical and reporting phases.  It is expected that the report 

shall be written in an evidence-based manner such that all observations, conclusions, 

recommendations, etc. are supported by evidence and analysis. The links to relevant ILO 

guidance for conducting evaluations are included in Annex 1. 

6.15 MANAGEMENT ARRANGEMENTS 

A designated certified ILO Evaluation Manager who has no prior involvement in the project 

will manage this independent evaluation with oversight provided by the ILO Evaluation 

Office.  

The Evaluation Manager will undertake the following tasks: 

• Serve as the first point of contact for the evaluator; 

• Provide background documentation to the evaluator in cooperation with the project 

team; 

• Brief the evaluator on ILO evaluation procedures; 

• Circulate the reports to all concerned stakeholders for comments; and 

• Consolidate comments for the evaluator. 

The evaluation will be carried out by a team of evaluators, consisting of one international consultant 

(team leader) and national-level consultants in-country (the latter may be hired by the ILO separately). 

The team leader evaluator reports directly to the ILO Evaluation Manager. 

The international consultant (Team Leader) will conduct the final evaluation. The Team Leader will 

report to the Evaluation Manager and be responsible for the timely submission of deliverables, 

including the final evaluation report, which should comply with ILO’s Evaluation Policy Guidelines 

and related checklists and templates. 

National consultants (who may be hired by the ILO separately) will be commissioned for shorter 

periods of time to support the evaluation at country level up to 7 countries. The national consultants 

will report to the Team Leader. Under his/her guidance, national consultants will be responsible for 

the implementation of data collection activities at country level. The Evaluation Manager will 

facilitate this collaboration. 

The Social Protection Department (SOCPRO) will handle all contractual arrangements with 

the evaluation team and provide any logistical and other assistance as may be required.  

6.16 EVALUATION TIMELINES AND DELIVERABLES 

The evaluation is scheduled to take place from late December 2021 to late March 2022. The 

tentative schedule for the evaluation, subject to modification following discussions with the 

ILO Evaluation Manager, is the following:  



56 

 

 

 

OUTPUT  DESCRIPTION 

# 

WORK 

DAYS 

TENTATIVE DUE 

DATES (2021-2022) 

RESPONSIBLE 

PERSON 

TOR 

Prepare and finalize the ToR in 

consultation with project teams 

and other stakeholders 

 17 December 2021 Evaluation manager 

Selection of 

independent 

evaluator 

Identification of an independent 

evaluator in consultation with 

EVAL, briefing for the selected 

evaluator (also to provide 

him/her with the core set of 

project documents) and 

ensuring the issuance of the 

relevant contract(s). 

 

Selection due 17 Dec 

2021 

Initial briefing and 

contract for the 

international 

evaluator (team lead) 

due 23 December 

2021 

Evaluation manager  

The project team to 

support contract 

administration - to be 

completed before 

year-end Office 

closure.  

Deliverable 1: 

Desk review and 

Inception Report 

Read and review the core set of 

project documents (to be 

provided by the Evaluation 

Manager at the initial briefing). 

Request any additional 

documentation as required 

Undertake initial consultation 

with the project team, including 

in preparation for the evaluation 

activities. 

Prepare inception report - An 

operational work plan which 

indicates the phases of the 

evaluation, finalizes the set of 

evaluation questions, the 

approach, the timing, key 

deliverables and milestones, 

aligned with this TOR  

10 

Initial consultation 

with the project team 

on the 2nd week of 

January 2022 (tbc on 

asap basis). 

Draft inception report 

due 14 January 2022 

Final (revised) report 

due 21 January 2022 

Evaluator 

Interviews with 

the project team 

and key 

stakeholders  

Online meetings with the project 

teams, ILO-Geneva and other 

stakeholders (development 

partner representative and other 

partners, etc.) at global and 

country level. 

21 21 Feb 2022 

Evaluator  

Project team to 

support the 

organisation of 

interviews 

Deliverable 2: 

Draft evaluation 

report, and 

A draft report of no more than 

30 pages (templates and 

annexes not counted in the 

7 3 March 2022 Evaluator 
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restitution 

workshop 

agenda and 

presentation 

page numbers) addressing the 

final evaluation questions and 

A draft agenda and draft 

presentation for the stakeholder 

workshop (including 

announcement of the deadline 

for written comments - 15 March 

2022). 

Deliverable 3: 

Stakeholder 

(restitution) 

workshop 

Conduct a web-based 

stakeholder workshop with 

stakeholders, collect 

information.  

2 
10 or 11 March 2022 

(tbc) 
Evaluator 

Deliverable 4: 

Final report, 

Summary report 

and PPT 

  

All feedback from stakeholders 

are communicated by the ILO 

Evaluation Manager in a 

consolidated manner. The draft 

is revised by the evaluator, 

based on the feedback received 

in writing and during the 

consultation workshop, edited 

and formatted as per ILO 

template.  

Executive summary report 

produced in a separate 

document, the template for 

which will be provided by the 

ILO Evaluation Manager. A PPT 

for sharing of evaluation 

findings. 

5 

Full package 

including executive 

summary and PPT 

due 23 March 2022 

 Evaluator 

 Total 
45 

days 
  

6.17 EXPECTED STRUCTURE OF THE EVALUATION REPORT 

The report should include the following sections. The evaluator is encouraged to critically 

review the proposed structure and can propose modifications in consultation and with 

approval from the ILO’s evaluation manager. The final report should not exceed 30 pages 

(excluding executive summary annexes). Please see Checklist 4.2 on preparing the evaluation 

report for further detailed guidance. 

- Table of Contents 

- List of figures and tables 

- List of acronyms 

- Acknowledgements 

- Executive summary 

https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_746808.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_746808.pdf
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- Introduction  

- Evaluation Methodology 

- Key evaluation findings along the evaluation criteria specified in the ToR  

- Conclusion and recommendations by degree of importance, separated by 

components if required.  

- Lessons learned and good practices on the intervention approaches and results 

- Recommendations 

 All recommendations should be structured by component, country and globally, 

indicating the stakeholder(s) whom the recommendation is addressing. It must 

specify: (1) level of priority (high, medium or low), (2) level of resources (high, 

medium or low), and (3) timeframe (long, medium or short) 

- Annexes, including but not limited to list of interviews, evaluation schedule, 

proceedings of stakeholders meetings, and other relevant information.  

For ease of communication between all the stakeholders, all reports, including drafts, will be 

written in English. The Evaluation Report will meet the minimum quality standards as per the 

evaluation report quality checklist as shown in Annex III (See also checklist 4: Formatting 

requirements for midterm evaluation reports). The final report is subject to final approval by 

the ILO Evaluation Office (EVAL). All draft and final outputs, including supporting 

documents, analytical reports and raw data should be provided in electronic version 

compatible with Word for Windows. The copyrights of the evaluation report rests exclusively 

with the ILO. Key stakeholders can make appropriate use of the evaluation report in line with 

the original purpose and with appropriate acknowledgement. 

6.18 ELIGIBILITY 

The independent evaluation Lead consultant/evaluator will demonstrate the following set of 

competencies and experience: 

1. Master’s degree from a reputable university in a relevant field (social sciences, 

development studies, economics, management); 

2. A minimum of eight years of relevant experience conducting evaluations; 

3. Knowledge of the ILO’s role and mandate, tripartite structure, gender and inclusion 

policies; 

4. Strong experience in international development evaluation of social protection 

programmes, including humanitarian cash transfers. Understanding of garment supply 

chains, especially in terms of working conditions and OSH is desirable. 

5. Experience in evaluating programmes focusing on the humanitarian development 

nexus is an asset; 

6. Demonstrated experience, especially within the UN system, in project cycle 

management and logical framework approaches as well as on results-based 

management; 

7. Experience in the evaluation function of national and international organizations and a 

full understanding of the UN evaluation norms and standards; 
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8. Technical background in social protection, cash transfers and OSH related matters is an 

asset; 

9. Knowledge and experience of at least one of the countries and regions involved 

(Bangladesh, Cambodia, Ethiopia, Indonesia, Lao PDR, Madagascar, Viet Nam); 

10. Capacity to produce user-friendly, pragmatic and prospective recommendations in 

both operational and managerial terms;  

11. Full proficiency in English. Working knowledge of French would be an advantage. All 

reports, including drafts will be written in English;  

12. No involvement in the ILO-BMZ Project, including its design and implementation; and 

13. No conflict of interest that would interfere with the independence of the evaluation.  

6.18.1.1 Required qualifications for national consultants 

• First-level or higher degree from a reputable university in a relevant field (social 

sciences, development studies, economics, management), with a minimum of three 

years of relevant experience conducting evaluations 

• Knowledge of the ILO’s role and mandate, tripartite structure, gender and inclusion 

policies would be an advantage 

• Good understanding of national policies on social protection and occupational safety 

and health context and familiarity with COVID 19 response measures of the national 

governments 

• Prior experience of working on evaluation assignments 

• Ability to speak local/national language and fairly advance level of English
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6.19 ANNEX 1: RELEVANT ILO EVALUATION GUIDANCE 

• Code of Conduct Form 

• Guidance Note on Evaluation lessons learned and emerging good practices  

• Guidance Note on Integrating gender equality in monitoring and evaluation of projects 

• Guidance Note on Stakeholder participation 

• Checklist 3: Writing the inception report  

• Checklist 5: Preparing the evaluation report 

• Checklist 7: Filling in the EVAL title page 

• Checklist 8: Preparing the evaluation summary for projects 

• SDG related reference material available at: https://www.ilo.org/eval/eval-and-sdgs/lang--en/index.htm 

• Lessons Learned Template 

• Good Practices Template 

• Protocol on collecting evaluative evidence on the ILO's COVID-19 response measures through project 

and programme evaluations 

 

  

https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_649148.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_165981.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_165986.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_165982.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_165972.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_165967.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_166363.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_mas/---eval/documents/publication/wcms_166361.pdf
https://www.ilo.org/eval/eval-and-sdgs/lang--en/index.htm
http://www.ilo.org/legacy/english/edmas/eval/template-lesson-learned.doc
http://www.ilo.org/legacy/english/edmas/eval/template-goodpractice.doc
https://www.ilo.org/eval/WCMS_757541/lang--en/index.htm
https://www.ilo.org/eval/WCMS_757541/lang--en/index.htm
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6.20 ANNEX 2: CURRENT STATUS OF THE INTERVENTION 

At the time of the evaluation, it is expected that in all countries implementation agreements 

with partners are finalised and that OSH as well as social protection activities are under way 

to be finalised by 31 March 2022.  

In Bangladesh, the cash transfer component will be channelled through the employers in the 

form of an employment retention scheme. A tripartite RMG Technical Consultative Council 

(TCC) has created a sub-group, which provides overall guidance and oversight of the process. 

As of October 26th, the project cash component was still pending approval from the 

Government, implementation agreements with BKMEA and BGMEA were signed and cash 

is ready to be disbursed as soon as they get the go ahead. The TCC also started discussions on 

the development of an unemployment insurance. The ILO technical assistance for this 

initiative is jointly funded by the BMZ and the EC-DEVCO projects. 

Under OSH component, Bangladesh developed need based training materials on COVID 19 

prevention and developed a pool of 29 National Master trainers (11 female) on COVID-19: 

Prevent and mitigate the spread of the disease in workplaces. The training covered about 2000 

infirmary staff and workers, including OSH committee members over 251 factories.  

In Cambodia, the initial project design has been changed to better align the intervention with 

national policies. The government launched a new support programme, managed by the 

Ministry of Labour, to support workers who lost their employment as a result of the COVID-

19 crisis. The cash for training intervention designed under the BMZ project, will link to this 

government initiative. Tripartite consultations took place and confirmed support for the 

intervention and an implementation agreement has been signed in October 2021. 

In Cambodia, the OSH component focused on an innovative COVID-19 Behavioural change 

social media campaign, targeting workers, their families and communities.  The campaign 

aimed at bringing changes at the level of attitude and behaviour, encouraging workers to keep 

themselves and their families safe and deal with mental stress with a positive attitude, raised 

morale and peer support. The campaign covered 450 factories employing over 400,000 

workers. The social media based campaign reached out to nearly 1,800,000 people. 

BFC reached out to garment workers who had the capacity to become “champions” for this 

campaign. They were profiled to spread the message on COVID-19 good practices, this was 

done through interviews, videos and social media.  

In Ethiopia, the Council of Ministers designated the Ministry of Labour and Social Affairs 

(MoLSA) as the implementing agency for the cash transfers. MoLSA is supported by the 

Ethiopia Private Organization Employees’ and Social Security Agency (POESSA). The cash 

transfer is designed as a job retention scheme and will be disbursed directly to workers’ bank 

accounts. Payments have started in August 2021 and are going to last for 5 months, as until 

December 31st, 2021. 

The OSH component in Ethiopia focused on awareness and behaviour change, complemented 

with strengthened inspection support for improved workplace level safety measures and 

capacity building of tripartite COVID-19 task-forces and OSH committees. Over 29,000 

workers and 130,000 community members residing around industrial parks were reached 

through awareness and behaviours change campaigns. It further strengthened its existing 
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partnerships with labour inspectorates, industry associations and trade unions, the project 

facilitated dialogues, consultations, coordination, trainings and advisory services.  

It covered 126 garment factories through inspection, advisory, awareness and workplace level 

interventions such as disinfection training and services and provision of PPE kits and masks. 

The inspection visits also enabled bureaus to identify and provide on the spot 

recommendations beyond COVID-19, in improving working conditions and addressing key 

labour issues identified through inspection. 108 labour inspectors were trained on risk 

assessment and emergency preparedness plans and more than 345 OSH committee members 

and constituents were trained on COVID 19 awareness and prevention measures at work and 

beyond. In addition, media outreach activities conducted on regional TV channels, city 

administration’s Facebook page and TIKVAH to promote prevention practices.  

In Indonesia, the Partnership at Work Foundation (so-called, ‘Better Work Foundation’ or 

‘YKK’) has implemented the cash transfer component. In a first round, wages subsidies were 

transferred to the workers through their employers. Only factories that had a collective 

agreement with workers in place were eligible to receive the subsidy. This requirement 

reflects the ILO principles, which put a strong emphasis on tripartite consultations and social 

dialogue. In a second round, an additional income support was also distributed to workers 

who had lost their jobs in partnership with their labour union representatives. 

Under OSH components, in Indonesia context specific awareness materials were developed 

and disseminated along with masks and sanitisers across 198 factories to support compliance 

with health protocol during the pandemic. Using virtual means such as industry webinars and 

social media, awareness generation messages reached around 350,000 beneficiaries.  In 

collaboration with Indonesia Employers Association, facilitated the COVID-19 vaccination 

program for around 10,000 workers in central Java.  The project, in collaboration with the 

Ministry of Manpower, published Labour Inspection Manual in the time of Pandemic. This 

manual is one of the instruments to optimize the performance of labor inspectors in ensuring 

effective daily labour inspection assignments. The manual focuses on implementation of 

OSH protocol practice and contains information on the relevant regulations and tools that 

labour inspectors could use in doing the inspection in the pandemic and post pandemic 

situation.   

In Lao PDR, the Lao Social Security Organization is already providing an unemployment 

insurance to its members. The LSSO, in collaboration with workers’ and employers’ 

organisations, has been in charge of transferring the subsidies to the eligible workers as well 

as to implement a outreach campaign on the project. Payments have started in April 2021 and 

will be finalized by December 2021.The project is expected to show the benefits of 

unemployment insurance and therefore contribute to increased compliance with the social 

security legislation in Lao PDR.  

The OSH component in Lao PDR, focused on benefiting 19,108 garment workers (16, 185 

female) across 55 garment factories from COVID-19 prevention equipment and cleaning 

material. Through Association of Laos Garment Industries (ALGI), OSH committee 

members from 44 garment factories received trainings on development and implementation 

of a Covid-19 emergency preparedness and response plan from trainers from Ministry of 

Health and University of Public Health. The trainings helped OSH committees in drafting 
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development and implementation of covid-19 preparedness and response plan. In addition, 

designated dormitory managers from 47 factories were trained on COVID-19 infection 

prevention measures in dormitories meant for workers in quarantine.  

In Madagascar, the project directly strengthened the knowledge and capacities of nearly 

2000 people (representatives of employer and workers’ organizations, occupational 

physicians, labour inspector, journalists, etc.) on COVID-19 and mitigation measures.  

The project signed a partnership with the Ministry of Labour to design and implement, 

through the labour inspectorate, a strategic plan to response against Covid-19 in the textile 

sector. As part of the plan, team of 35 labour inspectors and controllers visited 113 

companies employing almost 63 900 workers in three regions of Madagascar (Analamanga, 

Vakinankaratra and Atsimo Andrefana), shared their assessment findings with enterprise 

management and advised them for taking corrective measures as needed.  

Through advisory and training services, Vietnam raised awareness and built capacity for 

employers, trade union and workers to prevent COVID-19 risks and develop response plans 

at the workplace. In collaboration with the Ministry of Health, it developed a set of training 

materials and delivered courses to participants from 60 enterprises in the northern and 

southern regions of Vietnam. Trade Union officials were also trained on virtual facilitation 

skills to enable them to further train their members using virtual means to promote safe and 

hygienic work environment. Nearly 400 factories receive active advisory support for 

sustainable improvement of working conditions, including safety and hygiene conditions at 

the workplace.  
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ANNEX II. SUMMARY OF PROJECT EXPENDITURES  

 

Summary of expenditures (including commitments) against total budget by country   

As of 6 June 2022       

         

Country   Expenditures  Budget  Ratio 

         

BANGLADESH       

 Income support component       

  Payments to Beneficiaries  2 925,54890  3 343 000  95%  

  Implementation activities  202 065  210 000  96% 

         

 OSH component   139 680   150 000   93% 

 Total country  3 512 411  3 703 000  95% 

         

CAMBODIA       

 Income support component       

  Payments to Beneficiaries  1 710 000  1 820 000  94% 

  Implementation activities  197 500  220 000  90% 

         

 OSH component   139 380   150 000   93% 

 Total country  2 046 880  2 190 000  93% 

         

ETHIOPIA       

 Income support component       

  Payments to Beneficiaries  4 500 000  4 500 000  100% 

  Implementation activities  123 345  141 067  87% 

         

 OSH component   159 671   190 000   84% 

 Total country  4 783 016  4 831 067  99% 

         

INDONESIA       

 Income support component       

  Payments to Beneficiaries  1 752 199  1 823 660  96% 

  Implementation activities  104 211  39 368  265% 

         

 OSH component   108 317   108 318   100% 

 Total country  1 964 727  1 971 346  100% 

         

LAO PDR       

 Income support component       

  Payments to Beneficiaries  1 973 126  1 971 346  100% 

 
90 Converted to USD from BDT 272, 076.000 as per 05/07/2022 rate. Source: ILO, e-mail 30/06/2022.  
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Summary of expenditures (including commitments) against total budget by country   

  Implementation activities  130 079  137 465  95% 

         

 OSH component   146 169   146 169   100% 

 Total country  2 249 373  2 254 980  100% 

         

MADAGASCAR       

 OSH component  245 346  260 700  94% 

         

VIETNAM       

 OSH component  150 007  150 297  100% 

         

STAFF COSTs       

 Countries       

  Bangladesh  127 387  127 387  100% 

  Cambodia  47 368  46 721  101% 

  Ethiopia  17 108  17 156  100% 

  Indonesia  42 875  42 875  100% 

  Lao PDR   0   0     

  Sub-total  234 739  234 140  100% 

 HQ        

  Income support component  433 531  433 531  100% 

  OSH component   421 747   423 493   100% 

  Sub-total   855 278   857 024   100% 

 Total - Staff costs  1 090 017  1 091 164  100% 

         

MONITORING AND EVALUATION       

 Income support component  93 801  122 000  77% 

 OSH component   116 084   118 500   98% 

 Total Monitoring & Evaluation  209 885  240 500  87% 

         

SECURITY COST       

 Bangladesh  2 168  4 000  54% 

 Other countries   0   6 210   0% 

 Total  2 168  10 210  21% 

         

OPERATIONAL COST  0  1 600  0% 

         

PROGRAMME SUPPORT COSTS  373 667  430 354  87% 

         

PROVISION FOR COST INCREASES   0,00   44 877   0% 

         

GRAND TOTAL   16 627 497   17 180 095   97% 
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ANNEX III. PROJECT FRAMEWORK IN 7 COUNTRIES 

Bangladesh 

Output 1.1: RMG sector’s workers received wage subsidy and retained employment relation in 

response to the impact of the COVID-19 pandemic.  

Sub-output 1.1.1: Database of potential underemployed and unemployed RMG workers developed  

Sub-output 1.1.2:  A mechanism to facilitate cash transfers in the form of wage subsidy from third 

parties to RMG workers is developed and made operational  

 

Output 1.2: Policy options and e-payment mechanism available for the government and global supply 

chain partners to develop an Unemployment Insurance for the formal sector. 

Sub-output 1.2.1: Policy advice on Employment and Social Protection Measures based on the 

experience from the wage subsidy disbursement to 45,000 workers and international best practices. 

Sub-output 1.2.2:  Support the constituents and the endorsees to the Call to Action in their advocacy 

with International Brands & Buyers.  

 

Output 1.3. Reinforced OSH measures in the enterprises of the garment sector 

Sub-output 1.3.1. Practical workplace prevention and mitigation measures 

Sub-output 1.3.2:  PPE and Disinfection 

Sub-output 1.3.3 Awareness Raising and Communication 

Cambodia 

Initially, the planned outcome was that female workers in the garments in particular would be better 

equipped to deal with the impact of the crisis. Maternity allowance was to be delivered through NSSF 

to every garment female workers (with children between 3 months and 27 months) in factories that 

had suspended operations. This outcome was revised to focus on sustaining livelihood of suspended 

maternity workers and enhance their knowledge on soft skills including social security, labour law, 

and financial management (new outcome 1).  

New outputs: 

- Output 1.1 A one-off payment of training stipend of USD 90 for each worker who meet the 

criteria  

- Output 1.2 Operational capabilities of NEA in managing funding from donors and e-payments 

to beneficiaries are enhanced.  

- Output 1.3 Workers’ awareness of social security schemes is improved and capacity on soft 

skills including social security, labour law, financial management is improved through 

training.  

New outcome 2 : Employers and workers in the textiles, garments, footwear, travel products and bags  

sector benefit from better employment protection measures through RGC measures 

- Output 2.1 Closer relationship between workers, employers and the NEA are fostered 

- Output 2.2 Policy Options to improve Employment Policy Options (including wage subsidies) 

for workers, including those in the garment sector and informal sector, are developed and 

shared with the Royal Government of Cambodia 

Output 2.2 – Employers and workers in the garment sector benefit from better employment 

protection measures through RGC measures 

Sub-output 2.2.1 – Closer relationship between garment factory workers, garment factory 

employers and the social security provider are fostered 
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Sub-output 2.2.2 – Policy Options to improve Employment and Social Protection Policy 

Options (including wage subsidies) for workers, including those in the garment sector and 

informal sector, are developed and shared with the Royal Government of Cambodia 

Output 2.3. OSH measures in the garment factories are reinforced 

Sub-output 2.3.1: Prevention of exposure to SARS-CoV-2 and transmission of COVID-19 in 

the workplace 

Ethiopia 

Outcome 3- ETHIOPIA: Targeted garment and textile enterprises are able to sustain business 

continuity through retaining their workers 

Output 3.1: Workers incomes temporarily protected from the impact of COVID-19 

Sub-output 3.1.1: Parameters and institutional set-up of the benefit package and 

communication on the benefit 

Sub-output 3.1.2: Selection of factories, implementation agreements signed and cash 

payments to workers 

Sub-output 3.1.3: Monitoring and evaluation reports and recommendations for scaling up 

Output 3.2: Selected factories are supported to repurpose their production to COVID-19 

prevention products 

Sub-output 3.2.1: National and international standards of PPEs apply  

Sub-output 3.2.2: Established demand for use of PPEs by workers in target factories and 

workers 

Output 3.3: Health and Safety of workers protected 

Sub-output 3.3.1 PPE to prevent COVID-19 procured and distributed 

Sub-output 3.3.2 Practical workplace prevention and mitigation measures 

Sub-output 3.3.3 Awareness Raising and Communication 

Indonesia 

Outcome 4- INDONESIA: Workers in the garment and footwear sectors are better protected 

through wage subsidies 

Output 4.1: Workers are protected through temporary and partial income replacement and 

employment retention in the garment sector in Indonesia. 

Sub-output 4.1.1: Design details of the scheme including criteria, operation flows and delivery 

mechanisms, and organize consultations with constituents 

Sub-output 4.1.2: Communicate and identify beneficiaries through assessments of applications 

against requirements 

Sub-output 4.1.3: Approve claims and deliver subsidies to employers that paid leave 

compensation and maintained employment based on collective agreements 

Output 4.2. Strengthened OSH measures in the garment industry 

Sub-output 4.2.1: Prevention of exposure and transmission in 220 factories 

Sub-output 4.2.2: Policy development and guidance for future epidemics  

 

Lao PDR 

Outcome 5- LAO PDR: Workers in the garment sector are better equipped to deal with the 

impact of the crisis 
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Output 5.1: All garment factory workers registered in NSSF (aprox. 18’500) receive a wage 

subsidy 

Sub-output 5.1.1 : Two months wage subsidy to all working in the garment sector registered in 

NSSF 

Sub-output 5.1.2 : A mechanism to allow transfers from third parties to garment sector 

workers are in place 

Sub-output 5.1.3: Operational capabilities of NSSF in managing payments to beneficiaries are 

enhanced 

Output 5.2 : Employers in the garment sector are supported to maintain their operations during 

the crisis 

Sub-output 5.2.1 – Closer relationship between garment factory workers, garment factory 

employers and the social security provider are fostered 

Sub-output 5.2.2 – Policy Options to improve Employment Policy Options (including wage 

subsidies) for workers, including those in the garment sector and informal sector, are 

developed and shared with the Government 

Output 5.3: Strengthened OSH measures in the garment industry 

Sub-output 5.3.1: Prevention of exposure and transmission in 220 factories (changed to 50 in 

findings) 

Sub-output 5.3.2: Policy development and guidance for future epidemics 

Madagascar 

Outcome 6 – MADAGASCAR: COVID-19 Response - Protection for Garment Factory Workers 

Output 6.1: OSH Support 

Sub-output 6.1.1 Prevention of exposure to SARS-CoV-2 and transmission of COVID-19 in 

the workplace 

Sub-output 6.1.2 Ensuring that policies are in place for future epidemics 

Outcome 7 – VIETNAM:  COVID-19 Response - Protection for Garment Factory Workers 

Output 7.1: OSH Support 

Sub-output 7.1.1 Prevention of exposure to SARS-CoV-2 and transmission of COVID-19 in the 

workplace 
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ANNEX IV. PPT PRESENTATION IN STAKEHOLDER WORKSHOP  

The presentation addressed: 

• Purpose, evaluation criteria, scope & composition of evaluation team & methods 

• Context, background and key facts about the Garment Sector project 

• Key findings on achievements to date 

• Cross-cutting issues – how were they addressed? Gender equality, non-discrimination (e.g. 

disability inclusion), ILO standards, tripartism & social dialogue 

• What have “stood out” re. the cash transfer component? Issues to be concerned about 

• What challenges were faced in implementing the COVID prevention & protection component? 

• Some concluding remarks 

• Question and Answer session 

Evaluation purpose, criteria, scope, team, methods & sample selection 

Purpose: Provide an independent assessment of the project achievements. 

Evaluation criteria: Relevance (and design), effectiveness, efficiency, coherence, impact and 

sustainability (OECD-DAC standards). 

Scope: Assess progress, implementation, partnerships, achievements, challenges, good practices, and 

lessons learned. Geographically the scope is the project activities in Bangladesh, Cambodia, Ethiopia, 

Indonesia, Lao PDR, Madagascar and Viet Nam. 

Independent evaluation team of 8: One externally recruited team leader and 7 consultants (team 

members) based in the respective ”project countries”. 

Methods to collect data/information (quant. & qual.) with focus on participation and triangulation: 

Review key documents (Project Document, progress reports, policy documents, budgets and expend. 

Statements & more). 

About 100 key informant interviews with (global level and in-country interviews) with ILO; 

government; employers and workers organisations & private sector (factory representatives) (women 

and men). 

A few FGDs done, including with garment factory workers.  

Questionnaire survey only for the project staff based in the 7 countries. 

Sample selection: Purposive selection (mainly) of interviewees and “sites” (factories and other sites). 

Context/background & key facts about the project 

Background 

In April-March 2020, the garment & textile producing industry experienced chaos because of the spread 

of Covid-19: Lock downs, cancellation of orders, great disruptions of global and domestic supply chains 

– resulting in many factories closing their businesses (at least temporarily), lost jobs and incomes - 

hitting women workers the most. Lack of severance payments and unemployment benefits.  

ILO received a lot of requests for assistance to the industry in early 2020. A  “Call to Action” (22/4/2020) 

was initiated calling for assistance to protect garment workers’ health, employment and incomes – and 

support employers/factories to survive during the pandemic. 

In this situation, BMZ and VZF/ILO wanted to quickly respond to an emerging crisis and provide 

humanitarian assistance in the sector. 
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Key facts about the Project 

Project countries: Bangladesh, Cambodia, Ethiopia, Indonesia, Lao PDR Madagascar and Vietnam 

Development partner: BMZ is the largest donor. 

Budget: About 17m USD (€14.5 million, approx. $ 17,180,095) 

Start and end dates: 3 Sept 2020. Was to end 31/10/2021 - but “no-cost” extended to 31/3 2022. 

Joint implementation: Social Protection Department (SOCPRO) and LABADMIN/OSH (Vision Zero 

Fund - VZF) with coordination at ILO Hqs, in collaboration with IFC-ILO Better Work programme, 

ILO-SIRAYE (with VZF) & partner organisations.  

Project staff: Only one fulltime staff member - all other staff are working in VZF, BW, SP projects. 

Arrangement was made to enable a rapid and effective response to the pandemic, relying on existing 

relationships and trust built with tripartite partners. 

Beneficiaries: Garment and textile factories AND workers (direct beneficiaries)- and their family 

members (indirect beneficiaries).  

Two major project goals (the projects have slightly different outcomes & outputs): 

Strengthening safety and health protection measures, to ensure that employers, workers, and their 

families are protected from the direct and indirect health risks of COVID-19  

Cushioning enterprises against immediate income losses; and compensating workers for the loss of 

income due to COVID-19 by providing wage subsidies and other cash transfers 

(Original) strategies 

In Bangladesh, Cambodia, Ethiopia, Indonesia and Lao PDR: 

Implement cash transfer in the garment industry as Income support to enable employment retention and 

contribute to sustainable social protection systems (component with the major funding). To be adjusted 

to each country´s context (build on existing social protection mechanisms). To be done rapidly and 

aligned with the ILO principles. 

Implement activities to prevent exposure to COVID-19 in the workplace & and contribute to policies 

being in place re. future epidemics (within OSH framework). 

In  Madagascar and Vietnam, strategy is to implement only Component b): Prevent exposure to COVID-

19.. 

Preliminary findings 

Income support comp. Highlights & status: 

This component was surrounded by quite some difficulties and challenges. 

Bangladesh (ILO-IFC Better Work)  

No payments made yet  – as project not yet endorsed by authorities (ERD). However, a mechanism has 

been developed for employment retention through subsidy disbursement  - a mechanism could be used 

in future pandemics/health crisis; even in other countries. (Small & Medium size Enterprises would 

benefit). 

Cambodia (ILO-BFC Better Work)  

18,783 female workers in over 400 factories will receive USD 90 each as training stipend (criteria: 

suspended female workers who took maternity leave). 4000 female workers were identified to 

participate in ILO training. There are complications surrounding the arrangements of this cash transfer 

support, including identification of beneficiaries. Nobody received any money to date.  

Ethiopia (ILO-SIRAYE, incl. VZF) 
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Wage subsidies were disbursed directly into workers´ bank accounts during a five months period to 

avoid administrative delays. A tripartite technical working group (headed by a consultant) was formed 

to help develop eligibility criteria tripartite. 

Indonesia (ILO-IFC Better Work)  

The initial “phase” was a wage subsidy scheme - reached 7 out of 16 enterprises; and 9,610 out of 15,631 

workers. The second “phase” is a salary compensation scheme implemented with trade unions as 

partners.  

LAO PDR (VZF): More than 20,698 workers from 47 garment factories (44 garment factories, 3 

footwear factories) benefitted from subsidy payments (income support). 

This was a one-time cash assistance amount of 900,000k (approximate US$ 85) made to the 

beneficiaries between Feb to Nov 2021 through Lao Social Security Organisation (LSSO) – that already 

pays unemployment insurance to its members. Digital payment apps were used to pay the beneficiaries 

– a new mechanism for the LSSO to use. Good tripartite participation in the day-to-day planning and 

implementation.  

Covid-17 health protection & prevention comp. Highlights & status 

Less complicated than the Cash Transfer component – but also had implementation issues 

Bangladesh 

Reached out to 301 factories for workplace prevention and mitigation measures. Project trained 20 

Master Trainers who in turn trained 2000 people (mostly virtual/online training) from health & safety 

committees; Nurses and Doctors in large BW factories (4-5 from each factory). Distributed personal 

protective equipment (PPE), disinfection. Distributed 5000 face masks & 5000 hand sensitizers to the 

garment industry connected to the national OSH Day in April 2021 and initiated a community awareness 

campaign. 

Cambodia 

Most garment factory worker population reached with covid protection messages: 2.3 million people 

(communication & behavioural change) & 2.4 million engagements on social media & 300 workers 

reached for a large scale survey via SMS & social media, onsite interviews with factory workers. Some 

outputs still remain (animated videos and IEC materials) to be done with MoLVT. 

Ethiopia 

Project led to increased labour inspections in the factories, resulted in increased Covid-19 awareness. 

Enabled the coming-together of OSH and labour inspectors, employers representatives and workers’ 

organisations in the regions to carry out Covid-19 related inspections in the workplaces (“Unique 

undertaking”). Project Steering Committee & Technical Working Group worked “with dedication” and 

enabled implementation in a systematic way. Still to be done: Ensure replication and learning to be 

“cascaded” to other beneficiaries.  

Indonesia 

Provided hand sanitizers (80,000 litres); hand soaps (64,000 litres) and masks (60,000) to 198 factories 

registered with BWI & posters, campaign materials to encourage companies in complying with health 

protocol and promoting safety workplace for the workers during the pandemic in timely manner. 

Facilitated the covid-19 vaccination program with Indonesia Employers Association to around 10,000 

workers in central Java. Published (with Ministry of Manpower) Labour Inspection Manual in the time 

of Pandemic. Partnered with BWI & Better Work Indonesia and other related-OSH projects in Indonesia 

(e.g. HIV/AIDS program, ILO/Japan Covid-19 Program). Close coordination among the projects and 

commitment from Employers, factories and workers unions  

Lao PDR  

Raised awareness and strengthened knowledge of workers and staff of garment factories on Covid-19 

prevention and protection measures. Mitigated the risk of the covid-19 infection and outbreak in garment 
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factories. Monitored and follow up. Engaged with the key stakeholders in project implementation 

(National Chamber of Commerce and Industry (LNCCI), Association of Lao Garment Industry (ALGI) 

and MOH and garment factories. 

Highlights & status of COVID-19 prevention component: 

Madagascar 

Worked with Labour Inspectorate providing support to 113 enterprises (initial target: 77) which helped 

enabled continuation of production. PPEs & hygienic products to stakeholders including 14 

organizations (tripartite) and almost 100 companies.  Enabled access to Covid-19 vaccines to 6400 

persons in cooperation with WHO and the Ministry of Public Health. Held training sessions and raise-

awareness campaigns – capacity building involved nearly 986 persons (government, employers, 

workers´organizations, companies/other organizations). 

Vietnam 

Better Work Vietnam issued “Guidelines for prevention, control and assessment of COVID-19 infection 

risk for employees in the workplace and dormitory”. Built capacity and raised awareness among 

factories and workers on Covid-19. Worked with VIHEMA (MoH) and organised 2 training courses on 

risk assessment and developed a responsive plan for workplaces; and organized a seminar on Covid-19 

with VCCI (Chamber of Commerce/Employer organization). The application of technology in 

supporting enterprises and workers to respond to Covid 19 has been successful. 

Cross-cutting issues:  Gender equality 

- Majority of workers in the garment industry are women (80-85 %) – but in Bangladesh it´s 

about 55 %. This is how country projects worked with gender equality: 

- Ensuring equal opportunities and equal participation/representation of men and women in the 

project activities; 

- Raising awareness among Labour Inspectors - through labour inspection manuals on the 

discrimination and violence/harassment issues that may be faced by the workers during the 

pandemic; 

- Addressing gender issues when designing training modules and awareness-raising contents, 

(such as risk assessment, prevention/mitigation measures):  

- Before distributing PPE - requesting the factories to supply gender/sex -specific information 

about beneficiaries (shoe sizes, size of fluorescent waistcoats); 

- Producing materials that are gender sensitive and targeting risk groups, e.g. pregnant women 

and youth – who may be more impacted by the pandemic.  

- Selection of participants in capacity building training activities ensure that equal opportunities 

were given to both male and female.  

- Raising awareness among stakeholders that more women than men will benefit from the wage 

subsidy. 

Cross-cutting issues: Non-discrimination (disability inclusion)  

• In the majority of the project countries - disability inclusion had not been considered as an 

issue; or not addressed, or was considered “not applicable”;  

• In some cases the issues of non-discrimination has been part guidance to factories and workers 

during Covid 19 pandemic. 

• It has been pointed out that the issues could/should have been more clearly incorporated into 

the Project Document. 

In at least one country, factories that hosted People with Disabilities (PWD) were targeted for support - 

the project requested the implementing partners to have separate data on People with Disabilities (PWD) 

who would receive subsidy through the project. 
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One country made efforts to educate the management of factories on the importance of inclusion of 

PWD as employees. 

Other non-discrimination (cross-cutting) issues: 

• Providing salary compensation scheme to workers outside Better Work Programme factories. 

• Reaching all workers in the garment sector, not leaving out anyone for reasons like geographical 

distance; 

• Addressing mental health issues including stress in the COVID-19 awareness raising campaign. 

• Ensuring the project covers all workers within a factory, with no discrimination. 

• Providing all staff and workers in garment factories COVID-19 prevention products and 

materials. 

• Training all staff and workers on COVID-19 prevention and protection measures; 

• Conducting COVID-19 awareness creation in communities where workers reside contributed 

to reducing stigma of the pandemic among community members. 

Cross-cutting issue: ILO standards in relation to Covid-19 

The country projects have promoted to some extent the following conventions: 

• ILO C168 (in relation to the wage subsidy);  

• ILO C155 & C187 (in relation to COVID-19 safety and health issues); and  

• ILO C81 (in relation to Labour inspection, and equality and non-discrimination); 

• Setting the cash benefit/wage subsidy amounts at the level of the national minimum wage; 

• Some projects did not explicitly work on ILO standards as they regarded that the issue was 

“not applicable” to the work. 

• Some viewed their campaign being mainly concerned about workers´ mental health and 

wellbeing during COVID-19 – and therefore did not focus on standards as such. 

Cross-cutting issue: “Tripartitism” & Social dialogue  

There has been a lot interaction and dialogue between ILO, government, employers and workers 

(tripartism) regarding both components. 

Social dialogue in the sense of bipartite social dialogue (employers and workers) seems not to have been 

promoted for the work of this project. 

Cash transfer issues of concern (examples) 

Bangladesh:  

No funds could be disbursed as authorities (Economic Relations Division  -ERD) not endorsed the 

Project to date. ILO Country Office making a last appeal to accept the release of the funds.  

Cambodia: 

• Big changes in the design of the benefit package, target groups and implementation. 

Complications surrounding the arrangements of this cash transfer support, incl. identification of 

beneficiaries. Nobody received money yet. 

• The ILO SP project handling the cash transfer component is aiming at system changes, targeting 

all sectors but this project´s emergency approach is perceived (by staff) as “contradictory” to 

SP aims - as it aims at quick disbursement of funds only in the garment sector.  

• Potential partners (UN orgs, National Social Security Fund - NSSF) are reluctant to be 

associated with the (protecting garment) project as they see it as a support for the industry itself 
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& the government and not to the worker. This has posed a “political risk” to the work of the 

Social Protection project. 

Indonesia: 

Project´s initial wage subsidy scheme was effective, and an Assessment of the result was almost done 

by a University. The scheme was discontinued due to operational issues & no dedicated project staff.  

2nd scheme, a salary compensation scheme, was set up that disbursed funds to workers quickly in BW 

programme factories and workers – but does not contribute to social protection system building. 

Not continuing with the first approach (wage subsidy) could be a lost opportunity for ILO to help build 

a Social Protection system. Results from the wage subsidy scheme could have been used in policy 

discussion with government to reform its wage subsidy programme (based on the BMZ project design). 

Ethiopia – some challenges: 

The procedure of getting the money to workers took time (from ILO - to the bank - and then to workers). 

However, good support from the government who assisted the project in transferring the money to 

workers´ personal bank accounts without service charges. The online application process was a bit 

difficult for enterprises and it took some time. Contextualizing and updating the criteria took some time 

because all members of the committee needed to be in agreement with the updated eligibility criteria.  

Challenges in implementing COVID protection component (examples) 

Ethiopia: 

• Workers were initially reluctant to apply Covid-19 prevention measures & vaccinations - 

demanded continuous engagement & took focus from other project activities. 

• Slow response from implementing partners and ILO procurement process. 

• Factories were not fulfilling all the required PPEs for Covid-19 prevention on time. 

• Security situation during the project period led to some delays and some activities were 

discontinued in some areas, e.g. Amhara region, bordering the Tigray region. 

Cambodia: 

• Project launched a “behavioural change” campaign which ideally takes at least 8 months (up to 

a year) BUT this project had to be finalized within a short time –and had to be done “very 

quickly” (using two firms). 

• Challenges in implementing COVID prevention & protection component (examples)continued 

Indonesia: 

• Enactment of the new Omnibus Law on Employment Creation impacted on social dialogue. 

During October 2020 – March 2021 tripartite partners did not want to meet and discuss any 

labour issues (the project mitigated by encouraging partners to focus on covid protection & OSH 

for the interest of the workers and employers). 

• Project had to cancel the plan to pilot the Labour Inspection Manual in some BWI factories 

because of “lack of time” 

• Covid-19 cases increased in Indonesia until August 2021 which caused delays & limited 

movement of the project – and obstructed new arrangements to be done in factories and 

regarding inspection.  

• Project has no dedicated staff and depends on BWI and ILO Jakarta Office’s staff to carry out 

the project activities. 

Lao PDR: 

The administrative processing time on the part of the ILO/donor is perceived as a challenge. 
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Madagascar: 

• No project manager in place during the first period of the pandemic which limited the capacity 

of the project team on the ground in the VZF project (the Project manager has only been in his 

position since Nov 2020). T 

• The autonomous Trade Union of Labour Inspectors (SAIT) went on strike in November 2020, 

which complicated the situation for the garment protection project, as it requested the PM to 

suspend collaboration with ILO - and requested ILO to suspend its activities with the Labour 

Inspectorate. A solution was found that helped to continue project activities while also 

reassuring inspectors who feared being stigmatized by their striking colleagues. 

• Covid-19 and “State of Sanitary Emergency” (March-Oct 2020) led to closing of borders – 

resulting in difficulties in acquiring large quantities of PPE (Personal Protective Equipment) 

• No online training was done - because of long process to develop training, difficult to do it 

during the crisis period and many project stakeholders have a very limited access to internet. 

Some concluding remarks 

• Generally, the stakeholders have appreciated the project and cooperated in reaching the goals. 

All country projects staff have made good efforts to implement the project activities – for some 

staff it has been very challenging because of other duties in their “own” projects. Tripartite 

committees and technical working groups have been (temporarily) formed.  

• Some countries have partnered with UN (e.g. WHO in the Covid protection component). 

• Being responsible for added tasks perceived as time consuming and sometimes very difficult by 

many staff. Sometimes their “own” project activities have suffered. 

• Implementing the income support/cash transfer component has been successful in some 

countries but very challenging in others. 

• Implementing the Covid prevention/protection component (with a much smaller budget) has 

been more “straight forward” and met less reluctance from various stakeholders & partners – 

although also  challenging in some countries. 

• So far the evaluation has not identified instances where the project has substantially contributed 

to social protection policies or systems – but in a few cases, mechanisms developed by the 

project could be of use in future health crisis situations (e.g. processes of developing/updating 

eligibility criteria). 

• In some countries the Project´s cash transfer approach is even seen as contradicting the ILO 

Social Protection approach to raise awareness and build long lasting (contributory) systems. 

The variations of income support (wage subsidy support/job retention, salary compensation, 

training stipends) are perceived as “one time mechanism” support that will end when the project 

closes on 31 March. 
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ANNEX V. EVALUATION MATRIX: SOURCES OF DATA & METHODS 

Sources of data:  

• ToR and Project Document; 

• Various agreements, including funding agreements (2020); 

• Work plans and progress reports and results frameworks; 

• Implementation agreements at country level; 

• Key project finance documents and records (estimates of expenditures, and contributions by 

the Partners);  

• Evaluability assessment – cum - Mid-Term Review report; 

• Other reports and publications undertaken by the project including policy briefs, video clips, 

country case studies, promotional brochures, printed media articles; 

• Better Work Programme annual reports and evaluation reports; 

• UN reports; 

• COVID-19 related documents/reports, including the Call to Action in the Garment Sector; 

• Documentation on ILO principles for strengthening of social protection systems (C102, R202) 

 

Evaluation questions 
91 

Sources of data Method 

1-10 relevance 
Project Document; ILO P&B, 

national policy documents; 

UNDAFs; Vision documents; 

DWCP documents; BMZ strategy 

(draft), Information about other ILO 

projects, ILO and UN websites, 

Theory of Change matrix, LFA 

Document review, KII, FGDs, 

observations, Triangulation, 

1-10 of relevance Project Document Document review, KII, discussions 

and Questionnaire, Triangulation 

1-14 of effectiveness 

1-4 of efficiency 

Technical progress reports, 

correspondence with donor, budget 

& expenditure statements, Project 

indicators in PMF, Trainers and 

assessment reports and MTE report 

 

 

Document review 

KII with ILO, stakeholders and 

partners, and ILO staff (including 

non-project staff) 

FGDs with beneficiaries 

Correspondence, Document 

review, Triangulation 

1-14 of effectiveness 

1-6 of sustainability 

1-4 of impact 

 

 

MTE report, statements by 

stakeholders and partners, ILO and 

donor, Progress reports, statements 

by trainers and beneficiaries 

 

KII with stakeholders, partners, 

and ILO staff (including non-

project staff) 

FGDs with beneficiaries 

Correspondence, Document 

review, Observation, Triangulation 

 
91 This refers to the evaluation questions numbering, see section 3.2. 



 

 77 

Evaluation questions 
91 

Sources of data Method 

1-10 of relevance 

1-4  of efficiency 

1-10 of effectiveness 

1-4 of impact 

Actual policy change  

Resource mobilisation by 

Governments and/or other relevant 

agencies 

 

KII with stakeholders and partners, 

and ILO staff (including non-

project staff and other UN 

Projects) 

FGDs with beneficiaries, 

Corresponding, Document review, 

Triangulation 

Evaluation questions 
92 

Sources of data Method 

1-10 relevance 
Project Document; ILO P&B, 

national policy documents; 

UNDAFs; Vision documents; 

DWCP documents; BMZ strategy 

(draft), Information about other ILO 

projects, ILO and UN websites, 

Theory of Change matrix, LFA 

Document review, KII, FGDs, 

observations, Triangulation, 

1-10 of relevance Project Document Document review, KII, discussions 

and Questionnaire, Triangulation 

1-14 of effectiveness 

1-4 of efficiency 

Technical progress reports, 

correspondence with donor, budget 

& expenditure statements, Project 

indicators in PMF, Trainers and 

assessment reports and MTE report 

 

 

Document review 

KII with ILO, stakeholders and 

partners, and ILO staff (including 

non-project staff) 

FGDs with beneficiaries 

Correspondence, Document 

review, Triangulation 

1-14 of effectiveness 

1-6 of sustainability 

1-4 of impact 

 

 

MTE report, statements by 

stakeholders and partners, ILO and 

donor, Progress reports, statements 

by trainers and beneficiaries 

 

KII with stakeholders, partners, 

and ILO staff (including non-

project staff) 

FGDs with beneficiaries 

Correspondence, Document 

review, Observation, Triangulation 

1-10 of relevance 

1-4  of efficiency 

1-10 of effectiveness 

1-4 of impact 

Actual policy change  

Resource mobilisation by 

Governments and/or other relevant 

agencies 

 

KII with stakeholders and partners, 

and ILO staff (including non-

project staff and other UN 

Projects) 

FGDs with beneficiaries, 

Corresponding, Document review, 

Triangulation 

 

 
92 This refers to the evaluation questions numbering, see section 3.2. 
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ANNEX VI. LESSONS LEARNED & EMERGING GOOD PRACTICES 

Project Title:   
Independent final evaluation of the “Protecting garment sector workers: occupational safety and health and income 
support in response to the COVID-19 pandemic” project.                                              
Project TC/SYMBOL:    GLO/20/20/MUL      
 
Name of Evaluator:  Lotta Nycander  
Date:  
The following lesson learned has been identified during the course of the evaluation. Further text explaining the lesson may be 
included in the full evaluation report. 

  
LL Element                             Text                                                                      

Brief description of lesson 
learned (link to specific 
action or task) 
 
 
 
 

A lessons learned from the Project’s income support (cash transfer) 

component applied in the social protection component of the Project, is that 

in countries’ that lack national social insurance institutions (of some kind), 

the disbursement through other intermediaries can be very complicated, and 

not necessarily appreciated by the stakeholders. The mechanism of the latter 

can pose risks for the ILO for reasons related to accountability and 

transparency. It may also undermine ILO’s long term efforts of developing 

social protection (sustainable) systems. 

Context and any related 
preconditions 
 
 
 

This Project has a number of examples to learn from – related to the 

complexities inherent in providing assistance to employers and workers in 

an industry with the help of cash transfer. In hindsight, “quick fixes” are so 

much more difficult for the ILO to bring about - being a tripartite 

organisation made up of actors with often very different perspectives - 

than for some other international development organisations. 

Targeted users /  
Beneficiaries 
 
 
 

Garment factories and garment workers 

Challenges /negative 
lessons - Causal factors 
 
 
 
 

See above – the negative lesson 

Success / Positive Issues -  
Causal factors 
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ILO Administrative Issues 
(staff, resources, design, 
implementation) 
 

The lesson is related to project design. 

 

Project Title: Independent final evaluation of the “Protecting garment sector workers: occupational safety and 

health and income support in response to the COVID-19 pandemic” project.                                              
 
Project TC/SYMBOL:  GLO/20/20/MUL 

 
Name of Evaluator:  Lotta Nycander                                                                        Date:  
The following lesson learned has been identified during the course of the evaluation. Further text explaining the lesson may be 
included in the full evaluation report. 

  
LL Element                             Text                                                                      

Brief description of lesson 
learned (link to specific 
action or task) 
 

Lesson learned No. 2 

In order to be perceived as ONE project/programme, not several projects put 

together, all ILO projects, even these large multi-country and inter-regional 

interventions, need to have common outcomes (but the outputs/sub-outputs 

can differ depending on the country context). 

Context and any related 
preconditions 
 
 
 

This project has no common LFA, or TOC, the reason for which may be the 

emergency nature of the project, which was also mentioned by the Mid term 

evaluation.   

Targeted users /  
Beneficiaries 
 

 

 

ILO Hqs, Project management and staff 

Challenges /negative 
lessons - Causal factors 
 
 
 
 

 

Success / Positive Issues -  
Causal factors 
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ILO Administrative Issues 
(staff, resources, design, 
implementation) 
 

This is related to design – more efforts should be made to create 

common grounds as the project worked in one single sector (the 

garments). 

 

ILO Emerging Good Practice  

 

Project  Title:  Independent final evaluation of the “Protecting garment sector workers: occupational safety 

and health and income support in response to the COVID-19 pandemic” project.                                              
 

Project TC/SYMBOL:  GLO/20/20/MUL  

Name of Evaluator:  Lotta Nycander  

Date:  
 

GP Element                                Text                                                                      

Brief summary of the 

good practice (link to 

project goal or specific 

deliverable, background, 

purpose, etc.) 

 

 

 

 

 

Working alongside or even within other established programmes (BWP and 

the VZF in this case) is a good practice per se. 

 

Relevant conditions and 

Context: limitations or 

advice in terms of 

applicability  and 

replicability 

The arrangement places extra burden on the staff in these projects  at times 

(hence the recommendation that ILO in the future, should place an 

experienced Project manager/CTA in the field, to take the overall 

responsibility for the implementation).   

Establish a clear cause-

effect relationship  

 

 

Indicate measurable 

impact and targeted 

beneficiaries  

 

Potential for replication 

and by whom 

 

 

Upward links to higher 

ILO Goals (DWCPs,  

Country Programme 

Outcomes or ILO’s 
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Strategic Programme 

Framework) 

Other documents or 

relevant comments 

 

      

 

ILO Emerging Good Practice  

 

Project  Title:  Independent final evaluation of the “Protecting garment sector workers: occupational safety 

and health and income support in response to the COVID-19 pandemic” project.                                              
 

Project TC/SYMBOL:  GLO/20/20/MUL  

Name of Evaluator:  Lotta Nycander  

Date:  
 

GP Element                                Text                                                                      

Brief summary of the 

good practice (link to 

project goal or specific 

deliverable, background, 

purpose, etc.) 

 

 

 

 

 

The good practice is the way that this project has been able to utilize ICT and 

spread learning and message via social media and enable the reach of huge 

populations. It has also developed appropriate apps where various documents 

and guidelines are up-loaded, easy to use by beneficiaries (but requires some 

basic educational level).  

Relevant conditions and 

Context: limitations or 

advice in terms of 

applicability  and 

replicability 

 

Establish a clear cause-

effect relationship  

 

 

Indicate measurable 

impact and targeted 

beneficiaries  

 

Potential for replication 

and by whom 

 

 

Upward links to higher 

ILO Goals (DWCPs,  

Country Programme 

Outcomes or ILO’s 

Strategic Programme 

Framework) 

      

Other documents or 

relevant comments 
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ANNEX VII. SCHEDULE OF EVALUATION´S ACTIVITIES WORK  
Table 2. Evaluation process: Activities, and time schedule (see section 3.3 Methodology for details) 

Step
s 

Activities  
 

Dec 2021  
 

Jan 2022 Feb 
2022 

March  
2022 

0 TL´s contract signed                   

1 Briefing - Evaluation 
Manager (EM), SOCPRO  

                  

2 Discussion on admin & 
practicalities (EM, Project 
mgt, Hqs) 

                  

3 Contacts & briefings with 
consultants and project staff 
in 7 countries 

                  

4 Desk review & Inception 
report 

                  

5 KII Interviews with Project 
staff, stakeholders/partners 
(TL and consultants in 7 
countries) 

                  

6 Consultants visits factories; 
conduct interviews; FGDs & 
report to the TL 

                  

7 Mini questionnaire survey 
(project staff) (timing to be 
TBD/flexible)  

                  

8 Processing data, prepare PPT 
& workshop agenda 

                  

9 Stakeholder workshop to 
present preliminary findings 
of evaluation 

                  

10 Write & submit draft 
evaluation report (30-40 
pps) 

                  

11 Comments on the draft are 
consolidated by EM & sent 
to TL 

                  

12 Submit final evaluation 
report  

                  

13 Submit the Evaluation 
summary (in a  separate 
EVAL template).  

                  

 
NB: The evaluation process was halted between April – May 2022, after the submission of the first 

draft evaluation report and after the evaluator had addressed the initial written comments received 

from ILO Headquarters. As instructed by the evaluation manager the evaluation started up again at 

end May/early June including new KII and e-mail correspondence to up-date the data and 

information, in particular regarding Bangladesh and Cambodia. The second updated evaluation 

(draft) report was submitted on 6th June. Written comments on this draft was received from the EM 

on 30th June. This report, addressing these latest written comments is submitted to the EM on 10th 

July. 
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ANNEX VIII. PERSONS PARTICIPATING IN INTERVIEWS, FOCUS 

GROUP DISCUSSIONS & STAKEHOLDER WORKSHOP  

 

Interviews done by the Evaluation Team Leader 

No. Name Designation 

1.  Karuna Pal Head, Programming, Monitoring and Knowledge 

Management (Evaluation Focal Point), SOCPRO 

2.  Mr. André Picard Chief Technical Adviser, SOCPRO 

3.  Ms. Rim Nour Social Transfer Specialist 

4.  Ms. Mini Thakur Project Manager, LABADMIN/OSH 

5.  Mr. Joaquim Pintado Nunes Branch Chief, LABADMIN/OSH 

6.  Mr. Ockert Dupper Programme Manager (VZF), LABADMIN/OSH 

7.  Mr. Hans Moller ACT/EMP 

8.  Ms. Ursula Kulke ACTRAV (OSH) 

9.  Mr. Kesava Murali Kanapathy Senior Programme and Technical Officer, Better 

Work Programme, Sri Lanka 

10.  Mr. Dan Rees Better Work/ Call to Action 

11.  Mr. Peter Rademaker93 (Former) Head, PARDEV 

12.  Mr. Christianus Panjaitan  National Project Officer, SP, Indonesia 

13.  Mr. Anis Agung Nugroho  National Operational Manager, Indonesia 

14.  Ms. Pipit Savitri  Communication and Partnerships Officer, Better 

Work, Indonesia 

15.  Ms. Julia Lusiani  Programme Officer, OSH, Indonesia 

16.  Ms. Lien Pham Thi Hoang Nartional Operations Manager, OSH, Vietnam 

17.  Ms. Loveleen De Programme Manager, SP, Lao PDR 

18.  Ms. Khemphone Phaokhamkeo National Coordinator, Lao PDR 

19.  Mr. Bounmy Bounthavy Programme Officer, Lao PDR 

20.  Mr. Bernard Foe Andegue Programme Manager, VZF (OSH), Madagascar 

21.  Mr. Lauréat R. National Programme Coordinator 

22.  Ms. Anissa National Programme Coordinator (VZF project) 

 
93 E-mail correspondence. 
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Interviews done by the Evaluation Team Leader 

No. Name Designation 

23.  Mr. Tuomo Poutiainen Director, ILO Country Office, Bangladesh 

24.  Mr. Abu Yousuf National Operations Manager, OSH, Bangladesh 

25.  Ms. Noushin Shah National Programme Coordinator, SP, Bangladesh 

26.  Ms. Sara Park Programme Manager, Better Work Cambodia 

27.  Mr. Jie Yu Koh (Finn) Cambodia 

28.  Mr Daramongkol Keo Communications Officer, Cambodia (OSH) 

29.  Mr. Evans Lwanga Chief Technical Adviser, SIRAYE/VZF, Ethiopia 

30.  Ms. Kidist Chala Head, Textile and Apparel Programme, Ethiopia  

31.  Mr. Adil Yassin National Project Coordinator, Ethiopia 

32.  Ms. Fantahun Melles National Project Coordinator, Ethiopia, Social 

Protection 

 

45 min – 1 hr briefing talks (virtually) with the local consultants (by the team leader) 

 Name Occupation Country 

33.  Mr. Somith Sok Consultant Cambodia 

34.  Ms. Meaza Nega Consultant Ethiopia 

35.  Ms. Masy Andriamparanony Consultant Madagascar 

36.  Ms. Indah Budiani Consultant Indonesia 

37.  Ms. Latsany Pakdisoth Consultant Lao PDR 

38.  Ms. Tran Thi Phuong Consultant Vietnam 

39.  Mr. Arafat Khan Consultant Bangladesh 

 

Bangladesh: Interviews by the evaluation team member (consultant) 

Name Designation/Occupation/email Organisation  

Mr. Abu Yousuf  

yousuf@ilo.org 

National Operations Manager 

OSH 

ILO Bangladesh 

Ms Noushin Shah 

shahnoushin@ilo.org 

National Programme 

Coordinator SP 

ILO Bangladesh 

mailto:yousuf@ilo.org
mailto:shahnoushin@ilo.org
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Mr. Humayun Kabir 

kabirmh70@gmail.com 

Joint Secretary Ministry of Labour and 

Employment (MoLE) 

Mr. Rashadul Alam Raju 

ralam.raju@gmail.com   

Secretary General IndustriALL Bangladesh 

Council (IBC) 

Mr. A N M Saifuddin 

saifuddinbgmea@gmail.com 

(Former) Director 

 

BGMEA 

 

Cambodia: Interviews by the evaluation team member 

Name Designation/Occupation Organisation  

Ms. Ing Kimsrun Chief of Sewing Unit 

Contact via ILO BFC 

Berry Apparel Factory  

Mr. Hay Hunleng Director General 

 

National Employment Agency 

(NEA), the Implementing 

Partner 

Ms. Sara Park Programme Manager 

 

ILO Better Factories Cambodia 

(BFC) 

Mr. Finn Koh 

Ms. Heng Sokgech 

Programme Manager  

  

ILO SOCPRO 

Mr. Ken Loo (PhD) Secretary General 

 

Garment Manufacturers 

Association Cambodia (GMAC) 

Mr. Athit Kong Union President 

 

C.CAWDU 

Dr. Yi Kannitha Deputy Director  

 

Department of Occupational, 

Safety and Health (OSH), 

Ministry of Labour 

 

 Persons participating in FGDs conducted by the evaluation team member (physical 

meeting) 

 Name Designation/Occupation Factory  

 Focus Group Discussion No. 

1.  Ms. Joy Chantha 
Sewing Worker, Quality Control, 

Sample Production 

Kyung Cambodia LTD. 

Russian Federation Blvd 

(110)/AH11 and 58P/Street 

58P 

2.  Ms. Veng Srey Leak 
Ditto Ditto  

3.  Ms. Nheng Phari 
Ditto Ditto 

4.  Ms. Som Simoan 
Ditto Ditto 

5.  Ms. Chuob Sreymom 
Ditto Ditto 

6.  Mr. Soeng Sokheang  Legal Compliance Officer Ditto 

 Focus Group Discussion No. 2: 

mailto:kabirmh70@gmail.com
mailto:ralam.raju@gmail.com
mailto:saifuddinbgmea@gmail.com
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7.  Ms. Seng Thida  
Worker 

DSL2 Factory ISI Group 

8.  Ms. Sim Sokuntheary  
Worker Ditto  

9.  Ms. Khim Sina  
Chief of Sewing Department Ditto  

10.  Ms. Tun Phai  
Quality Control Ditto  

11.  Mr. Sinan Branha Admin Assistant Ditto  

12.  Ms. (Sewing Worker)  Quality Control, Supervision Ditto  

 

Ethiopia: Interviews by the evaluation team member 

Name Designation/Occupation Organisation  

Mr. Girma Sisay  Legal Service Director  Private Organizations Employees 

Social Security Agency   

Mr. Saud Mohammed  Project Manager Employers' Confederation 

Dr. Zerihun Kebede MOLSA Senior Advisor 

(Technical Committee 

Chair person) 

Ministry of Women and Social 

Affairs 

Mr.  Gebeyaw Researcher Confederation of trade union 

Mr. Ayele Mekassa Harmonious Industrial 

Relation Director 

Oromia region Berou of Labour 

and social Affairs (BOLSA) 

Mr. Mulugeta Enserno  Harmonious Industrial 

Relation Expert  

SNNP Region Berou of Labour 

and social Affairs (BOLSA) 

Mr. Fitsum Altaye  Project Coordinator  Hawassa Investors Association 

 

Lao PDR: Interviews by the evaluation team member 

Name of interviewee Designation/position Organisation/Establishment 

Mr. Bountham Chanthavong 

 

Head of ALGI Office Association of Lao Garment 

Industry  

Mr. Phetsamone Soukthaviphone 

 

Deputy Director General Lao Social Security Organization 

Ms. Phaengsouk Likayya Director of Planning and 

Cooperation Division 

Lao Social Security Organization 

Ms. Tae Director of Registration 

Division of LSSO 

Lao Social Security Organization 

Ms. Philavieng  Deputy Director of Claim 

Davison 

Lao Social Security Organization 

Ms. Duangdueng Chanthavong  Director of Public 

Relation Division of 

LSSO 

Lao Social Security Organization 

Mr. Bounthanvy Bounmy ILO Project Coordinator ILO 

Khemphone Phaokhamkeo ILO Lao PDR 

Coordinator  

ILO  

Mr. Athilath Oudomdeth  Deputy Director of labour 

protection Department 

Lao Federation of Trade Unions 
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Madagascar: Interviews by the evaluation team members 

Name Designation/Occupation Organisation  

Mr. Jerson Razafimanantsoa 
Secretary General  (Ministry of Labour) 

Mr. Botoudi Emi Henri 
National Coordinator  Madagascar Labour 

Conference (CTM) 

Ms. Agnes Onana  
Director of Development and 

Partnership  

National School of 

Administration of Madagascar 

(ENAM) 

Dr. Maddy Rabeniary  
Public Health Specialist  WHO Madagascar 

Dr. Holy RABEMIHOATRA 
Head of Occupational Safety 

and Health 

Organisation Sanitaire 

Tananarivienne Inter-

entreprise 

Mr Randrianirainy Heriniaina arsene 
Director National Institute of Labour 

Mr. Rafidy Fidelis  

Randriamaromisanarivo 
National President National platform of Informal 

Economy 

 

 Madagascar: Persons participating in FGDs conducted by the evaluation team member 

 Name Designation/Occupation Organisation  

1.  Mr. Bernard Foe Andegue 

 

Project Manager/ ILO - 

VZF 

ILO – VZF  

 

2.  Mr. Lauréat 

Rasolofoniainarison 

 

National Project 

Coordinator / ILO VZF 

ILO - VZF 

3.  Ms. Anissa Rakotoarisoa  

 
Coordonnatrice Nationale 

de Projet en SST-BTP 

(observatrice)  

ILO – VZF II 

4.  Ms. Beatrice Chan  
Vice President of the Social 

Commission,  

Madagascar Export Processing 

companies and Partners 

Association (GEFP) 

5.  Ms. Eva Razafimandimby 

 

Executive Director, 

Madagascar Export 

Processing companies and 

Partners Association 

(GEFP) 

Madagascar Export Processing 

companies and Partners 

Association (GEFP) 

6.  Ms. Voahanginirina  

Ranaivosone  
Executive Director adjoint, 

Madagascar Export 

Processing companies and 

Madagascar Export Processing 

companies and Partners 

Association (GEFP) 
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 Madagascar: Persons participating in FGDs conducted by the evaluation team member 

 Name Designation/Occupation Organisation  

Partners Association 

(GEFP) 

7 Ms. Hanitra Fitiavana 

Razakaboana 

 

Director General of Labour 

and Social Law 

 (Ministry of Labour) 

8 Ms. Miamina Rajoely 

 
Director of Worker’s Social 

Security  

(Ministry of Labour) 

 

Indonesia: Interviews by the evaluation team member 

Name Designation/Occupation Organisation  

Mr. Danang Girindrawardana 

 

Executive director APINDO (Indonesia Employer 

Association) 

Ms. Sri Nurma 

 

Compliance Officer PT. Mulia Cemerlang Abadi 

Mr. Irawan Ristyanto 

 

Sustainability Coordinator PT. Mulia Cemerlang Abadi 

Ms. Linda Effendi 

 

Compliance Specialist, HR 

& Compliance 

Departement 

PT Citra Abadi Sejati 

Mr. Seno Basuki 

 

HR & Compliance 

Manager 

PT Citra Abadi Sejati 

Ms. Sri Sayekti 

 

Recipient of cash transfer Ex-worker at PT Golden Flower 

Mr. Christianus Panjaitan 

 

Officer, Social Protection 

Programme 

ILO CO Jakarta 

Mr. Sudi Astono 

 

Directorate of OHS Norm 

Inspection Development 

Ministry of Manpower 

Mr. M. Fertiaz Directorate of OHS Norm 

Inspection Development 

Ministry of Manpower 

Mr. Ippei Tsuruga 

 

Manager, Social Protection 

Programme 

ILO CO Jakarta 

Ms. Pipit Savitri 

 

Communication & 

Partnership Officer 

Better Work Indonesia - ILO 

Ms. Lusiani Julia 

 

Programme Officer ILO CO Jakarta 

Mr. Moh. Anis Agung Nugroho 

 

Operations Manager Partnership at Work 

Foundation/YKK 

Mr. Dodi Sodri 

 

Recipient of cash transfer Ex worker at PT. Tuntex 

Garment Indonesia 

Mr. Nur Arifin  

 

Senior Human Resource 

and Compliance Manager 

 PT. Ungaran Sari Garment 

Ms. Maria Joao Vasquez 

 

CTA Better Work 

Indonesia 

ILO CO Jakarta 
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 Indonesia: Persons participating in FGDs conducted by the evaluation team member 

 Name Designation/Occ

upation 

Organisation 

1.  Mr. Edi Kustandi 

 

Official TSK-KSPSI-AITUC 

2.  Mr. Helmy Salim 

 

Chair TSK-KSPSI (Reconciliation) 

3.  Mr. Ary Joko Sulistyo 

 

Chair GARTEKS-KSBSI 

 

Vietnam: Interviews by the evaluation team member 

Name Designation/Occupation Organisation  

Ms. Nguyen Hong Ha 
Bettwork Vietnam – CTA ILO Vietnam 

Mr. Nguyen Ngoc Trieu 
CO Project Officer ILO Vietnam 

Ms. Nguyen Huyen Officer at VIHEMA Ministry of Health 

Ms. Bui Thi Ninh 
Director of Bureau for 

Employer’s Activities 
VCCI Hochiminh 

Ms. Nguyen Thi Hong Nga HR Manager Maple Apparel 

 

 Persons participating in FGDs conducted by the evaluation team members 

 Name Designation/Occupation Organisation /company 

1.  Ms. Bui Thi Hong Lien Trade Union Chairman Maple Apparel 

2.  Ms. Nguyen Thi Nhai Printing worker Maple Apparel 

 

PARTICIPANTS IN THE STAKEHOLDERS´S WORKSHOP 10 March 2022 

 First name  Second name Organisation 

1.  Adil 
Teragi ILO 

2.  Fantahun 
Melles ILO 

3.  Henrik 
Moller  ILO 

4.  Christianus 
Panjaitan ILO 

5.  Paul 
Wallot ILO 

6.  Mini 
Thakur ILO 
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 First name  Second name Organisation 

7.  Valerie 
Schmitt ILO 

8.  Lotta 
Nycander Evaluation team leader 

9.  Maria 
Vasquez ILO 

10.  Maddy 
Rabeniary WHO 

11.  Anissa 
Rakotorisoa ILO 

12.  Pipit 
Savitri ILO 

13.  Meaza 
Hagos Eval team member 

14.  Latsany 
Phakdisoth Eval team member 

15.  Masy 
Andriamparanony  Eval team member 

16.  Tran 
Phuong Eval team member 

17.  Arafat 
Khan Eval team member 

18.  Indah 
Budiani Eval team member 

19.  Sokgech 
HENG ILO 

20.  ANM 
Saifuddin Former Director, BGMEA 

21.  Noushin 
Shah ILO 

22.  Abu 
Yousuf  ILO 

23.  Wenny 
Mustikasari 

Interpreter 

24.  Béatrice 

Chan Ching Yiu  

Vice President, 

Madagascar Export 

Processing Zone 

Association (GEFP) 

President of the Social 

Commission of the 

“Groupement des 

Entreprises de Madagascar 

- GEM"  
25.  Bountham 

Chanthavong  

Head of Association of Lao 

Garment Industry (ALGI) 

Office 
26.  Vouchcheng 

Ly 

National Employment 

Agency (NEA) 
27.  Pov 

Mom 

National Employment 

Agency (NEA) 
28.  Ouch 

Cheachanmolika 

National Employment 

Agency (NEA) 
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 First name  Second name Organisation 

29.  Engneang 

Sreu 

Planning and Cooperation 

Unit, NEA  
30.  EN-IND 

Interpreter Hasan 
Interpreter 

31.  Yi 

Kannitha 

Deputy Director, Department 

of OSH, Ministry of Labour 
32.  Rim 

Nour ILO 
33.  Laetitia 

Dumas ILO 
34.  Gebeyaw 

Nega 

Researcher, Confederation of 

trade union 
35.  Somith 

Sok Evaluation team 
36.  Sara 

Park ILO 
37.  Erlien 

Wubs ILO 
38.  Andre 

Picard ILO 
39.  Lien Pham  

Hoang 
ILO 

40.  Ninh 

Bui 

Director of Bureau for 

Employers' Activities, VCCI 

(HCMC Branch) 
41.  Finn 

Koh 
ILO 

42.  Jerson 

Razafimananantsoa  

Secretary General, Ministry 

of Labour 
43.  Jaqueline 

Klos 

Donor representative for 

Ms. Theresa Schumacher, 

Textil-Lieferketten / 

Nachhaltiger Konsum, 

Bundesministerium für 

wirtschaftliche 

Zusammenarbeit und 

Entwicklung (BMZ) 
44.  Ha 

Nguyen ILO 
45.  Daramongkol 

Keo ILO 
46.  Murali 

Kanapathy 
ILO 

47.  Botoudi Emi Henri National Coordinator, 

Madagascar Labour 

Conference (CTM) 
48.  Lantoi Ratsida  

49.  Miamina  Rajoely Director of Worker’s Social 

Security, Ministry of Labour 
50.  Yoshie  Ichinohe Evaluation Manager 
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ANNEX IX. DOCUMENTS CONSULTED  

• Project Document “Protecting garment sector workers: occupational safety and health and 

income support in response to the COVID-19 pandemic” 

• Project progress reports  

• ILO Checklists for evaluations 

• P&B Policy Outcome 8. and Outcome 7 (7.2 in particular), ILO.  

• Decent Work Country Programmes in Bangladesh 2017-2020; Cambodia: 2019-2023; 

Ethiopia 2021-2025; Indonesia 2020-2025; Lao PDR: 2017-21; and Vietnam 2017-2021 

(Madagascar does not have a DWCP). 

• Midterm Evaluation of the Protecting garment sector workers: occupational safety and health 

and income support in response to the COVID-19 pandemic  project, June 2021, 

• Disability-Inclusive Social Protection in Vietnam: A National Overview with a Case Study 

from Cam Le District: London: International Centre for Evidence in Disability Research by 

Banks, Lena Morgan, Matthew Walsham, Hoang Van Minh, V. Duy Kien, V. Quynh Mai, T. 

Thu Ngan, B. Bich Phuong, et al. 2018. 

• Better Work Programme, ILO:  

- New Better Work program in Madagascar starting in apparel industry 2022: 

https://betterwork.org/2021/11/03/new-joint-ilo-ifc-eu-programme-launched-in-the-

apparel-industry-in-madagascar/ 

- https://betterwork.org/2022/01/21/ilo-german-government-wrap-up-landmark-project-

granting-2-million-usd-in-wage-subsidies-compensation-and-vaccinations-to-workers-in-

indonesia/ 

- https://betterwork.org/2022/01/13/covid-recovery-fund-bolsters-laid-off-workers-to-stay-

afloat/ 

 New program planned in Vietnam in close collaboration with BWP Vietnam (Netherlands 

funded): 

https://www.ilo.org/hanoi/Informationresources/Publicinformation/Pressreleases/WCMS_832

059/lang--en/index.htm 

• Rapid Needs Assessment and Response Plans: Preparation Guidelines for Country Level 

Interventions. Protecting workers: occupational safety and health in response to the COVID-

19 pandemic, ILO Headquarters (developed by VZF for use by all German-funded project 

countries and then adapted as a generic ILO tool for broader use). 

• Ethiopia COVID-19, a Case study by Vision Zero Fund, ILO. 

• Developing a shock responsive national social protection system to respond to the COVID-19 

crisis in LAO PDR, by UN LAO PDR, ILO July 2020. 

• ILO Secretary-General’s Policy Brief Investing in Jobs and Social Protection for Poverty 

Eradication and a Sustainable Recovery, 28 September 2021. 

• Garment Worker Sector Focus, ILO: https://16dayscampaign.org/campaigns/garment-worker-

sector-focus/ 

• World Social Protection Report 2020–22: Social protection at the crossroads ‒ in pursuit of a 

better future (Geneva), ILO. 2021: https://www.ilo.org/global/research/global-reports/world-

social-security-report/2020-22/lang--en/index.htm. 

• Policy Guidelines for results-based evaluation, 2020 

(https://www.ilo.org/eval/Evaluationpolicy/WCMS_571339/lang--en/index.htm).  

https://betterwork.org/2021/11/03/new-joint-ilo-ifc-eu-programme-launched-in-the-apparel-industry-in-madagascar/
https://betterwork.org/2021/11/03/new-joint-ilo-ifc-eu-programme-launched-in-the-apparel-industry-in-madagascar/
https://betterwork.org/2022/01/21/ilo-german-government-wrap-up-landmark-project-granting-2-million-usd-in-wage-subsidies-compensation-and-vaccinations-to-workers-in-indonesia/
https://betterwork.org/2022/01/21/ilo-german-government-wrap-up-landmark-project-granting-2-million-usd-in-wage-subsidies-compensation-and-vaccinations-to-workers-in-indonesia/
https://betterwork.org/2022/01/21/ilo-german-government-wrap-up-landmark-project-granting-2-million-usd-in-wage-subsidies-compensation-and-vaccinations-to-workers-in-indonesia/
https://betterwork.org/2022/01/13/covid-recovery-fund-bolsters-laid-off-workers-to-stay-afloat/
https://betterwork.org/2022/01/13/covid-recovery-fund-bolsters-laid-off-workers-to-stay-afloat/
https://www.ilo.org/hanoi/Informationresources/Publicinformation/Pressreleases/WCMS_832059/lang--en/index.htm
https://www.ilo.org/hanoi/Informationresources/Publicinformation/Pressreleases/WCMS_832059/lang--en/index.htm
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• The supply chain ripple effect: How COVID-19 is affecting garment workers and factories in 

Asia and the Pacific. ILO research brief, 2020. 

• Cash transfer programmes, poverty reduction and empowerment of women: A comparative 

analysis. Experiences from Brazil, Chile, India, Mexico and South Africa, Working Paper 

2013, ILO; and The employment situation in Latin America and the Caribbean, Number 10, 

Conditional transfer programmes and the labour market, ECLAC/ILO May 2014.  

• Linking humanitarian cash and social protection for an effective cash response to the Covid-

19 Pandemic, ILO. 

• The strategy for building social protection floors for all (the ILO Global Flagship Programme 

Strategy) for the second phase 2021–2025. 

• Mid-term evaluation of the ILO project titled “Inclusive growth through decent work in the 

Great Rift Valley project – a Public Private Development Partnership (PPDP)” by Lotta 

Nycander and Silas Ocheng, April 2021. 
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ANNEX X. DATA COLLECTION INSTRUMENTS 

These are examples of the questions developed during the data collection phase, posed to the different 

categories of stakeholders: 

Development partner (donor agency)94 

• To date, how satisfied are you regarding the Garments project performance vis-à-vis its plans? 

• To what extent is the Project relevant to your (BMZ, other) strategies for development 

cooperation in the (respective country)? 

• To what extent has ILO/the Project been responsive to your comments/concerns (if any) 

regarding the current Project´s progress/performance? 

• To what extent has this Project complemented other BMZ supported initiatives in the 

(respective country) and/or in the region? 

• Are there any particular issues or concerns that you have, or have had, regarding the Project´s 

implementation, reporting and/or accountability? 

• To what extent has the Project, from your perspective, delivered value for money as planned? 

If not please explain. 

• Are you planning, or expecting to provide further financing for a continuation of this Project, 

or to start up another similar Garment project - under ILO)? If yes, which countries would you 

like to see involved? 

• Is there anything that should have been different regarding this Project (design, staff 

recruitment, implementation, follow-up/evaluation, cooperation with 

stakeholders/international partners and/or reporting - in order to successfully deliver on the 

overall outcomes and goals? 

ILO Staff  

• To what extent have representatives of (donor, constituents, partners) been involved in the 

Project design? 

• Looking back - which were the main hurdles and challenges of this Project? How were they 

addressed/solved? Which have been the main successes and highlights? 

• Which were the successful aspects of the Project? 

• According to you - to what extent has the Project achieved its planned outcomes/outputs 

(qualitatively and quantitatively?). (10, 30, 50, 70, 100 %) Or: not at all/partially/a 

lot/completely. 

• According to you – to what extent has the Project partnered with other ILO or UN 

organisations; and/or government or non-government initiatives in the area of garments 

industry, social protection, income support/cash transfer? 

• Are you aware of any unplanned effects (negative or positive)?  

• To what extent have the key stakeholders/constituents (government, and employers and 

workers organisations) been active in contributing to the outcomes of the Project? Have they 

taken part in follow-ups or evaluations of the Project? 

• Are there any particular gender issues that have been considered in the Project design and 

implementation? If yes, what are these? If no – why not? 

 
94 These could not be posed to the donor, but a BMZ representative (staff member) contacted the evaluation team leader by 

phone during the data collection phase.  
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• How has the Project addressed issues relevant for Persons  with Disabilities (PWD)- 

especially women with disabilities? If not being adequately addressed – what would be the 

reason/s? Please explain. 

• To what extent has the Project been able to (involve/communicate with/engage/consult) with 

the ILO constituents/social partners? What is the extent of their (respective) ownership of the 

Project´s activities?  

• If constituents/social partners have not been much involved/engaged – what is the reason do 

you think? 

• To what level have you (Project staff) received adequate technical and administrative support 

from the ILO (country-, regional- and/or headquarters in Geneva?  

• Have you identified or noted any particular lessons learnt?  

• According to you, what impact has the Project had so far? Could there be any longer term 

impact of the Project? 

• Looking back – is there anything that should have been differently regarding this Project 

(more relevant, effective, and/or sustainable) - in order to successfully deliver on the overall 

outcomes and goals? (examples: design, staff recruitment, implementation, follow-

up/evaluation, cooperation with stakeholders/international partners and/or reporting).  

• Do you have any suggestion for ILO, and stakeholders, for future similar projects in the 

garments sector? 

Key stakeholders (government, employers, workers organisations, training institutions, garment 

sector managers NGOs) 

• What is your organisation’s role in the implementation of the garments project? Is your role in 

contributing to the project clearly defined?  

• To what extent has your collaboration with the project team been satisfactory (very/quite/not 

very/not at all)?  

• To what extent have there been drawbacks, or obstacles (if any) that have slowed down 

implementation, or impeded the progress? Please explain. 

• Does your organisation have any dedicated liaison staff (focal point) to follow/monitor this 

Project’s activities?  

• To what extent were you involved in the design and implementation of the garments project?  

• If you were consulted at an early (design) stage of the garments project - do you feel that your 

inputs/views were appreciated and taken into account by the ILO? 

• According to you, how has the Project managed to undertake the activities and produce 

intended results? 

• Could you mention any lesson learnt that you have learnt from the Project? 

• If you have been involved in building capacity or developing skills of the Project beneficiaries 

or factory management/staff - which subjects have you trained on? 

• According to you, to what extent have the trainees benefitted from the training - Do you have 

any knowledge about how they have use new learning? 

• Are you aware of any achievements or results coming out of the Project?  

• What factors (if any) have contributed to satisfactory achievements or results? 

Garment factory workers (beneficiaries) 

• Are you aware of the ILO garments project? Yes/No.  
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• Are you currently employed in the (garments factory/industry)?  Yes/No 

OSH component  

• Have you participated in any training on occupational safety and health from this Project? If 

yes, explain the type/s of training you received. //NB: Here it must be made clear that the 

questions relates to the ILO OSH training – not any other OSH training// 

• If you did not participate in any training on occupational safety and health – do you know what 

you were not asked to participate? 

• How practical/relevant was the training to you? 

• What did you like most about the training? 

• Could the training have been done better to be more useful? If yes, what could have been done 

better? 

• How has the learning from the training improved your work environment and helped make your 

work more sound and “safe” from COVID-19? 

• If your work environment has not become more “safe” from COVID-19 after the training, please 

explain why not. 

• Apart from training – in what way have you benefitted from the ILO garment project? 

Income support/cash transfer component: 

• Are you employed and if yes, what job do you do now? Is it fulltime or parttime?  

• If you have had employment in the garments industry/factory but lost your job – what is the 

reason? Have you received any unemployment benefit/insurance?  

• Have you received any income support/wage subsidy/employment retention (through the ILO 

garments project)?  

• If yes, how many times have you received it? How do you/did you receive the money (mobile 

phone/digital, bank account/other)? 

• How satisfied are you with the (income support/wages/other) provided? (Very satisfied/Rather 

satisfied/Medium/Not satisfied)? 

• Has the income support (wage subsidy) you received made any difference in your, or your 

family´s daily life/wellbeing? How has it made a difference? Please explain. 

• If “not satisfied” what should have been different? 

• If you have not received any (income support/wage subsidy/employment retention) have your 

employer/manager informed you that such support will be provided to you? Yes/no 
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SURVEY QUESTIONNAIRE  

(This was sent only to the involved Project staff in the 7 countries) 

 
1. Project´s design 

 

To what extent have you taken part in the design of this project? 

 

 

 

2. Project´s achievement 

a)  Could you mention three key achievements of the Project that are you most satisfied with?  

……………………………………………………………………………………………………. 

b) What factors contributed to the (mentioned) achievements 

……………………………………………………………………………………………………. 

c) Could you mention any components (activities/outputs) that were not satisfactory – or where the 

Project did not achieve as planned, and any reflections as to why those components were considered not 

satisfactory? 

…………………………………………………………………………………………………… 

3. Cross-cutting issues 

 

The cross-cutting issues for the project are: gender equality, disability inclusion and other non-

discrimination issues, ILO standards, social dialogue and the “tripartite approach”:  

  

To what extent has this Project given attention to, or integrated in the Project, any of the above-

mentioned issues, in particular gender equality and non-discrimination, and inclusion and persons with 

disabilities? 

 

a) A lot of attention Some attention No attention 

    

 

b) Cross-cutting issues Please give brief examples 

 Gender equality  

 Disability inclusion, i.e. inclusion 

of people with disabilities (PWD) 

and or specific activities directed 

at  PWD? 

 

 Other non-discrimination issues  

 ILO standards  

 Social dialogue  

 Tripartism  

 

If these issues were not adequately addressed in the Project – what do you think are the reasons? 

………………………………………………………………………………………………………. 

 

4. Obstacles and/or challenges 

a) Have you faced any particular obstacles/challenges in performing your role in this Project? If, yes, 

please describe: 

……………………………………………………………………………………………………… 

5. Cooperation with tripartite and other partners  

Very much A little  Not at all 
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a) Is there any aspect of cooperating with the tripartite partners (government, employers, workers) that 

has not worked as well as could be expected to implement this Project?  

 

Please explain: 

 

……………………………………………………………………………………………………… 

 

b) Have you had cooperation/partnership with any other  organisation/s to implement this project (for 

instance UN, Non-Governmental Organisations, or Community-based Organisations?) 

 

If yes, which ones?.......................................................................................................................... 

 

6. Support received 

How do you rate the overall technical and finance/administrative support that you have received at the 

field level (RO, CO, DWT) or from the headquarters to implement work on this Project? 

Excellent Good Satisfactory Not satisfactory 

    

Please explain if not 

satisfactory:………………………………………………………………………………………… 

 

7. Is there anything that should have been done differently? 

In hindsight, what could the Project have been done differently to reach the Project Outcomes and 

Objectives?  

(This could refer to the project design, implementation, monitoring system, cooperation within the 

Project and with the Partners – or any work related aspect of the Project that you wish to highlight) 

……………………………………………………………………………………………………… 

8. How do you rate the Project´s achievement to date? 

 

Excellent Good Satisfactory Not satisfactory 

    

 

Comments if any……………………………………………………………………………………… 

 

9. Finally - do you have any additional comments or suggestions, e.g.  

- Any other areas (or recovery measures) that you think ILO should support in the future;  

- Sustainability of the project achievements beyond the implementation period; and/or  

- Any particular lesson learned from this project for future project development in linking social 

transfer to Covid-19 health safety issues and “regular” OSH measures?  

 

………………………………………………………………………………………………………… 

 

 




