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Preface 
 
This publication was produced by the International Labour Office (ILO) in the context of 
the project “Support to a new generation of Public Works Schemes (Kinofelis) in Greece”. 
The Kinofelis programme targets the long-term unemployed and provides them with eight 
months of employment in projects in participating municipalities.   
The ILO support project was implemented between September 2016 and November 2017 
and provided support to the Ministry of Labour, Social Security and Social Solidarity 
(MOLSSSS) with the implementation of the Kinofelis programme. The project provided a 
wide range of technical support but had the following focus areas: 

 Improve the design of Kinofelis, by helping to introduce the innovations as 
compared with previous phases 

 Strengthen the capacity of stakeholders to implement the programme through 
training; 

 Improve relevance and quality of the public works projects implemented by 
municipalities though improved selection processes and quality assessments; 
and 

 Strengthen reporting, monitoring and evaluation systems and procedures of 
the Kinofelis programme. 

This report is one of the outputs of this project. 
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Executive Summary 
 

During 2016/2017, an ILO Support Project has supported the Greek Ministry of 
Employment, Social Security and Social Solidarity (MOL) in relation to the public 
employment programme Kinofelis. As part of this support programme, a strategy for 
training and capacity building in Kinofelis was developed, and approved by the Project 
Steering Committee. As part of this strategy, a series of workshops for municipalities were 
designed and undertaken in co-operation with the MOL. The first two workshops, held in 
March 2017, were focused on Project Selection and Design, and were held in Thessaloniki 
and Athens for the 17 + 32 municipalities that were, at that stage, about to embark on the 
second round of project selection. The next phase of workshops, which targeted all 325 
municipalities in Greece, ran from June – October 2017. This second phase of workshops 
also incorporated a focus on project selection and design, but with a greater focus on 
project management, quality assurance and enhancing the employability of participants. 
The purpose of the workshops was to increase design, management and implementation 
capacity in the municipalities. 
 
The methodology combined the presentation of learning materials with a strong emphasis 
on participatory processes aimed at enabling peer-to-peer learning and open discussion 
that encouraged municipalities to seek advice and exchange experiences on ongoing 
implementation issues – and to share and develop locally-generated solutions. In addition, 
the MOL attended all workshops, which included a problem-solving session to address 
queries, concerns and challenges confronted by municipalities. In workshop evaluations, 
this peer review methodology, with the sharing of experiences and the opportunity to 
interact with the MOL received consistently strong positive feedback with requests to 
institutionalize such workshops on a regular annual cycle. In all, the following workshops 
were undertaken: 
 
Table 1 Workshops undertaken with municipalities 

Type of workshop Venue Date 

Consultation workshop Thessaloniki 7 November 2016 

Project selection and design Thessaloniki 2-3 March 2017 

Project selection and design Athens 8-9 March 2017 

Strengthening Implementation Athens 12-13 June 2017 

Strengthening Implementation Athens 19-20 June 2017 

Strengthening Implementation Thessaloniki 26-27 June 2017 

Strengthening Implementation Larisa 3-4 July 2017 

Strengthening Implementation Heraklion 13-14 July 2017 

Strengthening Implementation Patra 14-15 September 2017 

Strengthening Implementation Ioannina 20-21 September 2017 

Strengthening Implementation Kozani 28-29 September 2017 

Strengthening Implementation Tripolis 5-6 October 2017 

Strengthening Implementation Lamia 12-14 October 2017 

Strengthening Implementation Komotini 26-27 October 2017 
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Participants completed an on-line evaluation after the event. These reflect that 
municipalities found the workshop content highly relevant; the details of the evaluations 
are included in the main report below. 
 
Certain key themes emerged consistently across all the workshops; as MOL was present in 
the workshops, many of the challenges raised by municipalities have since been addressed 
or remedies are under discussion and/or in process. Some of the main themes are however 
summarized here: 
 

Planning and programme implementation 
 
Feedback from municipalities consistently highlighted that the innovations in the current 
phase of Kinofelis have strengthened the programme, both in terms of impacts on 
participants and in terms of the outcomes of projects for communities. They did however 
also note that the changes have increased the planning and administrative demands on 
municipalities, and there were a number of areas in which municipalities sought 
improvements. 
 
o Municipalities requested longer than 8 months for better results. 
o Municipalities asked for better and timelier information on administrative issues such 

as timelines for hiring, deadlines for replacements and number of positions allowed. 
o Municipalities requested incremental program launches that would allow them to 

spread hiring over time, as well as multiple application periods throughout the year or 
even an open call for project applications. Different hiring periods and flexible project 
registration will allow them to better handle seasonal projects and tailor the projects’ 
administrative needs to their capacities.  

o The creation of Kinofelis Departments within municipalities was suggested. 
o It is important that tools and materials are available at the start of projects, for efficient 

use of labour, but lengthy procurement procedures mean that that if there is a short 
project registration period with very limited advance warning, municipalities face 
procurement challenges. A period of at least two months preparation time before the 
call and the project registration deadline was proposed to enable effective planning. 

o Municipalities highlighted that implementation of the program is challenging and there 
are increased costs where there are great distances between projects. 

o Municipalities reported they would find a Programme Implementation Manual very 
useful. More support from the side of the Ministry is requested by Municipalities in the 
form of guides and communication.  

o It was requested that binding conditions are added to the program and specific penalties 
defined when the rules of the program are not met. This is requested to prevent 
situations in which they are asked by their principal’s to perform actions that are not 
envisaged in the programme rules; but no enforcement of such rules exists.  
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Selection of applicants  
 

o Problems have arisen with technical specialties that require permits. Many beneficiaries 
are replaced because they did not have a renewed permit at the time of application (as 
the program’s invitation demands). Municipalities requested a change that would allow 
beneficiaries to renew their permits after acceptance onto the program; because many 
are unable to afford the cost of maintaining such certification while they are 
unemployed. This is an example of an issue raised during the workshops that has since 
been addressed. 

o Municipalities proposed a clear guideline that participants with the relevant 
qualifications should be allowed to sign technical and scientific reports, reviews and 
proposals but should not be allowed to sign binding administrative documents. 

o Many challenges were experienced with defining specialties based on ASEP 
classifications; municipalities complained that ASEP usually only provides verbal 
answers to queries, but municipalities need written clarification to enable them to deal 
with non-standard contexts. 

o Municipalities emphasized that the selection of applicants with specific skills can pose 
difficulties and that flexibility should be allowed for changes to beneficiary placements 
after they have arrived at the municipalities, to allow a more accurate placement 
process. It was also proposed that it would assist for municipalities to have an interview 
with beneficiaries when they are recruited, to identify what they can do. They can then 
be placed in appropriate positions and full advantage of their skills and knowledge can 
be taken. The Municipality of Arta had done this systematically with very successful 
results.  
 

Role of OAED 
 
Municipalities asked for a more formalized communication protocol with OAED, with the 
following information provided as a standard procedure: 

 Information in advance on the number of beneficiaries that have 
acquired the letter of reference from OAED 

 Information on who replacements that arrive are replacing 

 Information on which beneficiaries have opted for training at the time of 
hiring 

 For successful applicants to be clearly informed during their first visit to 
OAED that they are not yet hired and that their contract is subject to 
presentation of proof of their  qualifications. While OAED provides 
this information in some municipalities, it is not standard procedure. 

o It was proposed that OAED officials dealing with Kinofelis need to be well briefed on the 
programme, so that they can respond to questions from applicants. 

o Since municipalities are responsible for the payment of social contributions, cash flow 
issues arise because they have to pay these contributions in advance of being re-
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imbursements by OAED; if they do not, this can mean fines for late payment which raises 
the costs of the programme for municipalities. As such they are facing some costs before 
reimbursement which in few cases can’t be covered so fines are imposed. 

o At the workshops, OAED data was used to provide municipalities with the profile of the 
unemployed in their areas. Municipalities have asked for this to be provided on an 
ongoing basis by OAED, to assist in matching projects to local needs. This has since been 
approved by OAED at a central level. 

 

Conditions of work  
 

o The leave allowance framework is overly complex and generated many queries.  
o At present, beneficiaries get two days of leave per month and cannot aggregate or 

accumulate this leave in the way municipal personnel are allowed to do; some 
municipalities allow this while others don’t. Consideration should be given to allowing 
beneficiaries to accrue leave days. 

o At least one level of payment differential is requested by municipalities since 
beneficiaries have very different sets of skills, from unskilled to highly skilled. 

o Health certificates are required for some specialties, for example schools and 
kindergartens. The process of attaining one through the public health care system 
currently takes more than 1 month and is a cost for the municipality. 

o Concerns were raised about disabled, old or sick beneficiaries who cannot perform the 
duties for which they were hired. Municipalities asked for clear procedures enabling 
them to reassign them or lay them off if necessary. 

o There is no clear process for dismissal, where this may be warranted. 
o Clarity was requested on the rights of beneficiaries in the context of a workplace 

accident. 
 

Training 
 
o Municipalities proposed that training should be conducted at the beginning or end of 

the program rather than during the program, with a view that if it takes place at the 
beginning, it assists in getting beneficiaries back into the habits of having their time 
structured and contributes to the activation process. Undergoing training once a week 
is however disruptive of projects and not optimal for learning either. 

o Training on issues of health and safety should be conducted when they enter the 
program.   

o Participants reported that the KEKs compete for the custom of beneficiaries in ways that 
can be intrusive and that there seem to be consistent leaks of the personal information 
of beneficiaries, some of whom are approached by the KEKs before they have even been 
informed that their application has been successful. 

o At present, beneficiaries have to decide whether to attend training during their initial 
consultation with OAED and before they have been formally appointed by the 
municipality. Often, they do not have all the information then need at this stage and 
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decisions are made in haste; however, there is no mechanism to change this choice. 
Municipalities recommended that there should be a window period in which 
participants can change their mind in this regard. 

o More specialized training options were requested.  
o It was suggested that the same Seminar be presented to Mayors by KEDE after every 

election so that the political leadership is aware of the program’s implications. 
 

Promoting Employability: 
 
o Municipal officials requested that they be trained on the social economy so that they 

could be more informed and able to help direct beneficiaries to such options. 
o As part of promoting employability of participants when they leave the programme, the 

provision of reference letters is recognized as important. If these are a standardized 
form, they have less value, but if they are individualized, it is a huge administrative 
burden, especially for municipalities that may have 1,000 beneficiaries.  

o Some municipalities provide their own counseling and employment support services to 
assist the local community. Kinofelis could be used to strengthen these services – with 
the services also strengthening the exit strategies for participants.  
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1.  Introduction 
 
During 2016/2017, an ILO Support Project has supported the Greek Ministry of 
Employment, Social Security and Social Solidarity (MOL) in relation to the public 
employment programme Kinofelis. As part of this support programme, a strategy for 
training and capacity building in Kinofelis was developed, and approved by the Project 
Steering Committee. As part of this strategy, a series of workshops for municipalities were 
designed and undertaken in co-operation with the MOL. The first two workshops, held in 
March 2017, were focused on Project Selection and Design, and were held in Thessaloniki 
and Athens for the 17 + 32 municipalities that were, at that stage, about to embark on the 
second round of project selection. The next phase of workshops, which targeted all 325 
municipalities in Greece, ran from June – October 2017. This second phase of workshops 
also incorporated a focus on project selection and design, but with a greater focus on 
project management, quality assurance and enhancing the employability of participants. 
The purpose of the workshops was to increase design, management and implementation 
capacity in the municipalities. 
 
The methodology utilized combined the presentation of learning materials with a strong 
emphasis on participatory processes aimed at enabling peer-to-peer learning and open 
discussion that encouraged municipalities to seek advice and exchange experiences on 
ongoing implementation issues – and to share and develop locally-generated solutions. In 
workshop evaluations, this peer review methodology, with sharing of experiences and the 
opportunity to interact with the MOL received consistently strong positive feedback with 
requests to institutionalize such workshops on a regular annual cycle.  
 

In consultation with the MOL, the ILO team developed the training materials and session 
plans for the Workshops. Detailed session plans for each workshop are included in the 
Kinofelis Training Dossier, which brings together all the learning materials in a format that 
enables the MOL to replicate and/or adapt the materials as required in future.  Session 
facilitation was shared between the ILO team and the Ministry officials present. After each 
workshop, the facilitation team reviewed strengths and weaknesses of the workshop, 
making minor modifications to the session plans in response to feedback received. After the 
workshop, each participant received an on-line survey form for monitoring and evaluation 
purposes.  
 
The main topics covered in the Project Selection and Design workshop were as follows: 

 Review of programme performance to date 

 Considerations in project selection and design 
o The profile of the unemployed 
o The profile of Labour demand  
o Stakeholder involvement 
o Sectoral options and opportunities 
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o Implementation issues 

 Project design for social impact: examples of innovation 

 Demonstration of the project registration platform 

 A problem-solving session with MOL. 
 
The main topics covered in the workshops on Strengthening Implementation were as 
follows: 
 

 Review of programme performance to date 

 Provision of data on the profile of the unemployed in participating municipalities, 
extracted from OAED data 

 Considerations in project selection and design 

 Project planning, management and quality assurance 

 A focus on enhancing employability through Kinofelis 

 A problem-solving session with MOL. 
 
In all, fourteen capacity building workshops were undertaken, using regional nodes as 
venues, to try to maximize accessibility, with all municipalities invited. For 43 island 
municipalities, materials had to be made available remotely because a planned workshop 
was cancelled when it became clear that the complexity and cost of logistics was too great.  
 
Table 2 Workshops undertaken with municipalities 

Type of workshop Venue Date 

Consultation workshop Thessaloniki 7 November 2016 

Project selection and design Thessaloniki 2-3 March 2017 

Project selection and design Athens 8-9 March 2017 

Strengthening Implementation Athens 12-13 June 2017 

Strengthening Implementation Athens 19-20 June 2017 

Strengthening Implementation Thessaloniki 26-27 June 2017 

Strengthening Implementation Larisa 3-4 July 2017 

Strengthening Implementation Heraklion 13-14 July 2017 

Strengthening Implementation Patra 14-15 September 2017 

Strengthening Implementation Ioannina 20-21 September 2017 

Strengthening Implementation Kozani 28-29 September 2017 

Strengthening Implementation Tripolis 5-6 October 2017 

Strengthening Implementation Lamia 12-14 October 2017 

Strengthening Implementation Komotini 26-27 October 2017 

 
The profile of municipal officials who attended is captured in Figure 1.  
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Figure 1: Profile of attendees

 
 
Municipalities were expected to cover their own costs of transport and accommodation and 
this was a factor that limited the participation of some municipalities. Nevertheless, the 
workshops represented a significant form of outreach, with strongly positive feedback from 
the 151 municipalities that attended.  
 

2.  Participant Evaluations 
 
After each workshop, an on-line evaluation survey of participants was undertaken. While 
these are available per workshop, they are aggregated here in relation to the two sets of 
workshops undertaken. In total 175 responses from workshop participants were received. 
Participants rated the workshops highly in terms of their relevance to their work as shown 
in Figure 2. 
 
The evaluations for the workshops covered methodological issues as well as evaluations per 
session. The peer learning methodology received the strongest positive feedback of any 
aspect of the evaluation, with the largest cohort of participants in both workshops 
identifying this as ‘extremely useful’. In the workshop on Project Selection and Design, this 
was followed by the category ‘Discussion with other municipalities’. In both workshops, the 
interactive training methodology also scored highly (see figures 3 and 4 below). 
 
This was confirmed in the discussions, with many participants highlighting the value of 
learning from each other and requesting that follow-up workshops be held on a regular 
basis to enable this. 
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Figure 2: Relevance of the Workshops 
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Figure 3: Evaluation of 11 Strengthening Implementation Workshops (125 respondents) 
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Figure 4: Evaluation of 2 Project Selection and Design Workshops (50 respondents) 
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3.  Reports on each of the Training and Capacity Building 
Workshops 

 

These workshop reports focus on the contributions from participants rather than 
describing the inputs made, which are consistent across workshops and reflected in the 
session plans. 
 

3.1. Project Selection and Design Workshop in Thessaloniki 2-3 
March 2017 

 

Municipalities present Municipalities absent 

1 

Ampelokipi-
Menemeni 1 Florina 

2 Aleksandria 2 Karditsa 

3 Aspropirgos 3 Kastoria 

4 Delta 4 Orestiada 

5 Drama 5 Trikala 

6 Grevena   

7 Kalamaria   

8 Kilkis   

9 Kozani   

10 Ksanthi   

11 Lagadas   

12 Megara   

13 Naousa   

14 Neapoli-Sikies   

15 Peonia   

16 Pavlos Melas   

17 Preveza   

18 Sintiki   

19 Thermaikos   

20 Thessaloniki   

21 Veroia   

22 Chalkidona   
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Trainers/Facilitators: Institution 

Katerina Eksertzoglou Ministry of Labor, General Secretariat for 
Management of Community and Other 
Resources 

Nikos Avgeris International Labor Organisation, National 
Coordinator 

Nelli Kambouri International Labor Organisation, National 
Consultant 

 
Main points from discussions, report-backs and feedback 
 
Specialties 

o An issue that has been problematic is with technical specialties that require permits. Many 
of the beneficiaries are replaced because they did not have a renewed permit at the time 
of application (as the program’s invitation demands) and this created issues for both the 
municipalities, the replaced beneficiaries and the program’s image. Municipalities 
requested a change to the future program’s invitations that would deem eligible the 
renewals after the acceptance of the beneficiary to the program. 

o Participants with relevant specialties should be allowed to sign official technical and 
scientific documents, reports, reviews and proposals but should not be allowed to sign 
binding administrative documents. 

o ASEP usually only provides answers verbally which does not help municipalities effectively 
address specialty issues or take the risk of doing something non-standard. 

 

OAED 
The representatives of the Municipalities asked for a more formalized information 
dissemination procedure with OAED. Specifically they requested: 
1. To be informed in advance by OAED on the number of beneficiaries that have 

acquired the letter of  reference from OAED 
2. To be informed on who the replacements that arrive are replacing 
3. To be informed on which beneficiaries have opted for training at the time of hiring 
4. That successful applicants are clearly informed during their first visit in OAED that 

they are not yet hired and that their contract is subject to presentation of proof of 
their qualifications. 

 
Days- off and social security of beneficiaries 

o Confusion over the days off of beneficiaries in special cases (e.g. disabled parents). The flow 
of information from official sources is sometimes conflicting.   

o Problems with payment of social security costs, with Municipalities receiving fines if they 
are late in paying them. At the same time they do not receive the payments from OAED on 
time.   
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Administrative staff 

o Municipalities have no information about the consequences of project incompletion or 
failure and consider this to be an omission that disturbs the proper organization, planning 
and management of the program. 

o Municipalities ask for better and timelier information on several administrative issues such 
as timelines for hiring, deadlines for replacements and number of positions allowed. 

 
Planning 

o They would like to have longer than 8 months for better results in the Municipalities. 
o A more flexible implementation of the program, where municipalities would be able to 

apply in more periods throughout the year or even on an open call for project applications 
that does not expire is demanded. Different hiring periods and flexible project registration 
will allow them to better handle seasonal projects and tailor-make the projects’ 
administrative needs to their capacities.  

 

Training 
o It is proposed that training should be conducted at the beginning or end of the program 

rather than during the program.  
o Training on issues of health and safety should be conducted when they enter the program.   
o Participants reported that the KEKs often disturb and provide false offers to beneficiaries in 

their efforts to attract them and there seems to be a consistent leak of personal information 
of beneficiaries to the KEKs. 

 
Health and safety 

o Health certificates are required for some specialties, for example schools and kindergartens. 
The process of attaining one through the public health care system currently takes more 
than 1 month. Since beneficiaries cannot usually afford private healthcare, municipalities 
often allow beneficiaries to work before they attain them.  

o Issues with disabled, old or sick beneficiaries who cannot perform the duties they were 
hired for were reported. Municipalities asked for clear procedures for dealing with such 
cases. 

 
Funding 

o Municipalities are still experiencing issues with the 5% funding from the Fund of Loans and 
Deposits. The fund does not cover VAT for the expenses of municipalities since the funds 
have European origin that is VAT exempt. However Municipalities don’t know how to issue 
orders that are VAT exempt and are thus burdened with the VAT cost. Additionally the Fund 
refuses to process payments (even without VAT costs) on a receipt that includes VAT thus 
leaving municipalities unable to draw any funds. 

o Since Municipalities are responsible for the payment of social contributions, liquidity issues 
arise because they have to pay these contributions in advance of being re-imbursed by 
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OAED; if they do not, this can mean fines for late payment which raises the costs of the 
programme for municipalities. 

 

3.2 Project Selection and Design Workshop in Athens, 8-9 March 
2017. 
 

Municipalities present Municipalities absent 

1 Acharnes 1 Agrinio 

2 Agia Varvara 2 Argos Mikines 

3 

Agioi-Anargiroi-
Kamatero 3 Arta 

4 Aigaleo 4 Ilida 

5 Aspropirgos 5 

Keratsini-
Drapetsona 

6 Delta 6 Naypaktia 

7 Fili 7 Patra 

8 Ilion 8 Perama 

9 Kimi-Aliveri 9 Pirgos 

10 Kordelio   

11 Korinthos   

12 Lamia   

13 Lavreotiki   

14 Livadeon   

15 Megara   

16 
Nikaia-Agios 
Ioannis Rentis   

17 Petroupoli   

18 Salamina   

19 Chalkidona   

 
 



20 

 

Trainers/Facilitators Institution 

Katerina Eksertzoglou Ministry of Labor, General Secretariat for 
Management of Community and Other 
Resources 

Nikos Avgeris International Labor Organisation, National 
Coordinator 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Grigoris Malamis Ministry of Labor, Head of Alternate 
Minister’s Office 

Paraskevi Tserga Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

 

Main points from discussions, report-backs and feedback 
 
Specialties 

o There was negative reaction to the suggested removal of certain specialty levels such as 
Technical Education Construction workers. Municipal representatives suggested that there 
are a series of problems with construction specialties since it is hard for them to find 
specialized construction workers that cover both the needs of the project and the 
requirements of ASEP. 

o The question of the professional permits was raised again. Some beneficiaries cannot pay 
the fees, which are very high. Some municipalities accepted beneficiaries and asked them 
to re-activate their permits after being hired which was not allowed by the program’s official 
guidelines. 

o Some Municipalities have printed and given the Beneficiary Guide produced by the MOL to 
beneficiaries but requested a better information dissemination mechanism from the MOL.  

o Municipalities emphasized that their selection of applicants with specific skills is very 
difficult and thus flexibility should be allowed for beneficiary placement after they have 
arrived at the municipalities and a more practical specialty profile is established.  

 
OAED 

o Not all OAED branches include whether or not the beneficiaries have signed up for training 
in the reference letter to the municipality. Some Municipalities do not have a list of those 
who have signed up for training and cannot plan. 

 
ROMA Minorities 

o Municipalities with a high percentage of Roma populations indicated that most positions 
are filled by Roma women who have very long unemployment profiles and are hard to 
activate in the labour market. It was also asserted that this coupled with a high rate of 
pregnancy impacted negatively on project progress. 
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Training 

o Participants reported that the KEKs often disturb and provide false offers to beneficiaries in 
their effort to attract them and there seems to be a consistent leak of personal information 
of beneficiaries.  

 

3.3. Strengthening Implementation: Workshop in Athens 12-13 
June 2017 

 

Municipalities present Municipalities absent 

1 Agia Paraskevi 1 
Vari-Voula-
Vouliagmeni 

2 Saronikos 2 Marathonas 

3 Irakleion Attikis 3 
Markopoulo-
Mesogea 

4 Nea Ionia Attikis 4 Rafina-Pikermos 

5 Kropia Attikis 5 Oropos 

6 Papagos-Xolargos 6 Vrilisia 

7 
Nikaia Ag. I. 
Rentis 

7 Kifisia 

8 Dionisos 8 Metamorfosi 

9 Spata-Artemida 9 Filothei-Psihiko 

10 Lavreotiki 10 Chalandri 

11 Koridalos 11 Eleysina 

12 Axarnon 12 Mandra-Idilia 

13 Penteli 13 Filis 

14 Palini 14 
Keratsini 
Drapetsona 

15 Marousi 15 Peiraias 

16 Likovrisi- Peyki 16 Perama 

17 Megara   

18 Aspropirgos   
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Trainers/Facilitators  Institution 

Katerina Eksertzoglou Ministry of Labor, General Secretariat for 
Management of Community and Other 
Resources 

Nikos Avgeris International Labor Organisation, National 
Coordinator 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Paraskevi Tserga Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

 
Main points from discussions, report-backs and feedback 
 
Training 

o Various Municipal representatives reported that beneficiaries were poorly informed about 
their training options, the registration process with OAED was done in a haste and they 
were not allowed to change their initial choice of whether to receive training or not after 
they were properly informed at the municipalities. However cases where the local OAED 
KPA have properly managed the process have also been reported. What is evident is that 
the quality of information provided to beneficiaries varies a lot depending on capacity. 

o Municipalities seem not to have a common understanding of the training available; there 
were requests to further widen the training subjects. 

o Municipal representatives requested that they receive training on the social economy so 
that they could be more informed and able to help direct beneficiaries to such options. 

 
Program Implementation 

o Municipalities report that they have welcomed the changes introduced at this phase of the 
program in comparison to previous ones. However they emphasize that in practice a lot 
more work has to be done to change the mindset of Municipal personnel to a more project 
and report oriented program. In this effort they request tightly planned programs with 
guidelines and processes that dictate more specifically how the program should be 
managed. 

o The municipal representatives suggest that municipalities have to organize Kinofelis 
departments since the load of work is significant and that it is important for non-permanent 
personnel to better understand the magnitude of implications such a program has for 
municipal administrative personnel. 

o All participants reported that they would prefer incremental program launches that would 
allow hiring to be spread over time. 
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Specialties 

o Various problems are reported with the specialties that ASEP uses. They are too general and 
have no connection with the ISCO 2008 list commonly used (by OAED as well).  

 
Projects 

o Municipalities would like more examples of successful projects and projects that can be 
easily implemented. 

 
Higher Education Beneficiaries 

o Municipal representatives have requested more support on how they could help enrich the 
working experience of more highly educated and experienced beneficiaries. 

 
Roll-out of more seminars 

o There was a request to conduct these seminars more often and earlier in the 
implementation process. It was proposed that the Ministry of Interior should arrange such 
seminars annually to bring municipalities together with public agencies in a contextual 
environment. 
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3.4. Strengthening Implementation: Workshop in Athens 19-20 
June 2017 
 

Municipalities present Municipalities absent 

1 Agia Varvara 1 Peristeri 

2 

Agioi Anargiroi-
Kamatero 2 Galatsi 

3 AIgaleo 3 Dafni-Imitos 

4 Ilion 4 Agkistri 

5 Petroupoli 5 Kithira 

6 Chaidari 6 Poros 

7 Athina 7 Salamina 

8 Vironas 8 Spetses 

9 Zografou 9 Trizina 

10 Ilioupoli 10 Idra 

11 Kaisariani 11 Alimos 

12 

Filadelfia-
Xalkidona 12 Glifada 

13 Aigina 13 
Elliniko 
Argiroupoli 

14 Agios Dimitrios 14 Kalithea 

15 Nea Smirni 15 Moschato-Tavros 

16 Paleo Faliro   
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Main points from discussions, report-backs and feedback 
 
Training 

o Municipalities have requested better information on which beneficiaries have opted for 
training  

o Municipal representatives emphasized that many training centers (KEKs) contact 
beneficiaries and provide wrong information in their effort to secure their registration. 

 
Beneficiaries 

o Beneficiaries don’t get properly informed about the hiring process which is completed by 
the check on their credentials in municipalities. This means an increased administrative 
burden from the municipalities who have to deal with misinformed beneficiaries. The 
suggestion from the side of the municipalities is that better, clearer and easier to apprehend 
information needs to be presented to the beneficiaries before they reach the 
Municipalities. 
 
 

o Since the program gives, by design, priority to applicants with disabilities, municipalities are 
concerned with the implications this has for h the successful completion of their projects. 

o A lot of questions were posted about the days off to which the beneficiaries are entitled. 
Municipal representatives seem to confuse the employment status of municipal personnel 
with that of program beneficiaries. This leads to cases of beneficiaries transferring days off 
between months to secure longer vacation times which is not predicted by the legislative 
provisions of the program. 

 
OAED 

o Municipal representatives requested more and better cooperation with the local OAED 
offices even though they recognize that the lack of it is due to capacity constraints. They 
would find the extraction of data for unemployed of their Municipality very useful. 

Trainers/Facilitators Institution 

Katerina Eksertzoglou Ministry of Labor, General Secretariat for 
Management of Community and Other 
Resources 

Nikos Avgeris International Labor Organisation, National 
Coordinator 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Paraskevi Tserga Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 
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Project Registration 

o Municipal representatives have expressed their agreement in identifying specific projects 
but have raised questions on the way indicators should be quantified or measured. 

 
Reference Letters 

o Some municipalities have expressed their skepticism towards individualized reference 
letters since this is a big administrative challenge for them. These municipalities are big ones 
with more than 1000 beneficiaries and proportionally smaller Human Resources 
Departments. A standardized form would be more preferable for them. 

 
Program Goals 

o A significant point that was made is that some officials consider that the program’s goals 
are too high and that in its current state it mainly covers permanent municipal needs. 
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3.5. Strengthening Implementation: Workshop in Thessaloniki 26-
27 June 2017 

 

Municipalities present Municipalities absent 

1 Ampelokipoi 1 Aleksandria 

2 Thermaikos 2 Veroia 

3 Thermi 3 Naousa 

4 Thessalonikia 4 Volvi 

5 Kalamaria 5 Delta 

6 Kordelio-Euosmos 6 Oraiokastro 

7 Lagkadas 7 Kilkis 

8 Neapoli-Sikies 8 Almoria 

9 Pavlou Mela 9 Edessa 

10 Pilaias-Xortiati 10 Skidras 

11 Chalkodona 11 Diou-Olympiou 

12 Paionias 12 Pidna-Kolindros 

13 Pellas 13 Amfipoli 

14 Katerini 14 Visaltia 

15 Emanouil Papa 15 Nea Zixni 

16 Iraklia 16 Serres 

17 Sintiki 17 Aristoteli 

18 Nea Propontida 18 Kassandra 

19 Poligiros 19 Sithonia 

 

Trainers/Facilitators Institution 

Katerina Eksertzoglou Ministry of Labor, General Secretariat for 
Management of Community and Other 
Resources 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Andriana Theodorou Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 
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Main points from discussions, report-backs and feedback 
 
OAED 

o Municipalities have expressed their concerns about the capacity of OAED to provide the 
required services for the program. Additionally they point to issues such as the conflicting 
answers to questions between OAED and the MOU as an example of misinformation. 

 

Training 
o It was proposed almost unanimously that training should not take place during the work 

period and should rather precede it as it will help put beneficiaries in a “working mood”. 
o More specialized training options were requested. 

 
Program Timeline 

o Due to the nature of many projects and seasonality, municipalities propose a more flexible 
approach to the dates of the program. 

 
Beneficiaries 

o Many beneficiaries are in practice transferred between projects and don’t stick to one due 
to the nature of the works required on the projects. 

o Certain professional specialties are impossible to for the programme to employ (e.g. Civil 
Engineers) due to the fact that they are required to have a work permit and also be 
registered as unemployed which by law cannot both be satisfied.  

o A more flexible leave framework  for beneficiaries was requested 

  
Material Costs 

o The purchase of materials is a challenge because of the lengthy procurement procedures 
that municipalities experience. In addition, short project registration periods with very 
narrow advance warning times makes this an even more challenging issue. A period of at 
least 2 months preparation time before the project registration deadline is proposed.  

 
Projects 

o Due to the issue of capacity in the municipalities a precise guide in project design and 
implementation was requested 

o Some municipalities reported the creation of work groups that oversaw multitude projects 
inside the municipalities and with significant results in the overall management of the 
program. 

 
Communication 

o Municipalities acknowledged that the seminars are important for their information and 
some requested the creation of an online forum for Kinofelis. 
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3.6. Strengthening Implementation: Workshop in Larisa 3-4 July 
2017 

Municipalities present Municipalities absent 

1 Karditsa 1 Argithea 

2 Mouzaki 2 Limni Plastira 

3 Elassona 3 Palamas 

4 Larisa 4 Sofades 

5 Tembi 5 Agia 

6 Tirnavos 6 Kileler 

7 Farsala 7 Almiros 

8 Volos 8 Zagora-Mouresi 

9 Riga Fereou 9 Southern Pelion 

10 Kalabaka 10 Alonisos 

11 Trikaion 11 Skiathos 

12 Farkadona 12 Skopelos 

  13 Pilis 

 
 

Trainers/Facilitators Institution 

Eleny Koutroumanou Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Nikos Avgeris International Labor Organisation, National 
Consultant 

Rania Oikonomou Ministry of Labor, Head of Unit of 
Implementation of Kinofelis Programs 

 

Main points from discussions, report-backs and feedback 
 
Employability: 

o Municipalities have requested that specific training is provided to the municipal personnel 
in the subject of the social economy. This request is viewed as something that will allow 
municipalities help increase the future prospects of beneficiaries. 

 
OAED: 

o The Local OAED offices have little information about the program and beneficiaries often 
reach the municipalities with incorrect information on their employment status, days of 
leave and the purpose of the program. 
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Beneficiaries: 

o Beneficiaries are better employed under the current program which has increased planning 
demands from the Municipalities as compared to the previous cycle of Kinofelis. This has 
reportedly lead to better results in projects as well. 

o The Municipalities have noted the problem with work permits for Engineers which makes it 
impossible for them to hire them without going against the rules of the program laid out in 
the official documentation. 

o A lot of questions regarded the days of leave for beneficiaries. Municipal representatives 
indicated that in order to accommodate fairness of days of leave between the Beneficiaries 
and the rest of the Municipal staff the rules of the program are not kept. One example is 
the transfer of days to the summer months which is not allowed under the program rules. 

o Payment differentials are requested by the Municipalities since different beneficiaries have 
very different sets of skills.  

 

3.7. Strengthening Implementation: Workshop in Heraklion, 13-
14 July 2017 

 

 

Municipalities present Municipalities absent 

1 
Gortynas 1 Arcanon-

Asterousion 

2 Herakleiou 2 Viannou 

3 Minoas Pediadas 3 Malevizou 

4 Faistou 4 Agiou Nikolaou 

5 Hersonisou 5 Agiou Vasileiou 

6 Ierapetras 6 Amariou 

7 
Oropediou 
Lasithiou 

7 Anogeion 

8 Siteias 8 Mulopotamou 

9 Rethimnis 9 Apokoronou 

10 Platanias 10 Gaudou 

   11 Kantanou-Selinou 

   12 Kissamou 

   13 Sfakion 

   14 Chanion 
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Trainers/facilitators Institution 

Eleny Koutroumanou Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Nikos Avgeris International Labor Organisation, National 
Consultant 

Myropi Komninou Ministry of Labor, Head of Unit of 
Implementation of Kinofelis Programs 

 

Main points from discussions, report-backs and feedback 
 
OAED 

o Local OAED offices had very limited information about the program and couldn’t answer 
questions from beneficiaries. This created an atmosphere of confusion for municipalities. 

 
Programme Implementation Manual 

o A complete guide for the whole program is something the Municipalities would find very 
useful in their implementation efforts. 

 
Workshop for Elected Officials 

o It was suggested that the same Seminar to be presented to Mayors by KEDE after every 
election so that the political leadership is aware of the programme. 
 

Implementation 
o Implementation of the program is challenging for Cretan municipalities because of the great 

distances over which projects might be spread. This makes it difficult for them to cover 
deadlines which require communication with project managers. 

o It became clear that some Municipalities treat the program as something to help them cover 
their permanent needs rather than something that primarily targets the employability of 
the beneficiaries. 

o More support from the side of the ministry is requested by Municipalities in the form of 
guides and communication. Furthermore it is requested that binding conditions are added 
to the program and specific penalties defined when the rules of the program are not met. 
This is requested since many times they are asked by their supervisor’s to perform actions 
that are opposite to the programs rules but no enforcement exists. 

 

Beneficiaries 
o The problem with engineering licenses as a prerequisite for their hiring was pointed to by 

the municipal representatives. They indicate this is a serious issue since many of the 
projects they conduct would benefit greatly from Engineers.  
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3.8. Strengthening Implementation: Workshop in Patra, 14-15 
September 2017 

 

Municipalities present Municipalities absent 

1 Ksiromerou 1 Agriniou 

2 Erumanthou 2 Aktiou-Vonitsas 

3 Kalavriton 3 Ampfilohias 

4 Patreon 4 Thermou 

5 

Andravidas-
Kullinis 

5 Ieras Polis 
Mesologgiou 

6 

Andritsainas-
Krestenon 

6 Naupaktias 

7 Kefalonia 7 Aigialeias 

8 Ilidas 8 Ditikis Achaias 

   9 Archaias Olumpias 

   10 Zacharos 

   11 Pineiou 

   12 Purrgou 

  13 Lefkada 

   14 Ithaki 

 

 
Trainers/facilitators Institution 

Athanasia Pipergia Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Dimitra Galamtomou Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 
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Main points from discussions, report-backs and feedback 
 

The municipalities said that from 2009, there are not many unskilled workers in 
construction in the Municipalities as most new recruits were in administrative services. 
 
The Municipality of Kalavrita had projects that required highly educated beneficiaries, but 
they did not get them because highly educated unemployed do not want to participate in 
the program because of such low salaries and because in rural areas such as Kalavrita there 
are not many highly skilled unemployed. 
  
All participants agreed that having the data on local unemployment from OAED will be very 
useful in drafting projects. Some argued that the Mayors do not care about projects. Also 
some argued that a proper design of projects will require them to have at least two months 
of notice as opposed to the 20 days they get now. 
 
Problems were raised with the programme that places beneficiaries in schools, using 
Kinofelis as a mechanism. Often, school directors and parents’ councils complained that 
they did not need them.   
 
They mentioned problems with the recruitment of beneficiaries during the summer 
months. They had to make changes to their contracts and postpone the start of 
employment until the schools opened again.  
 
One representative of a municipality mentioned that in some municipalities projects are 
double funded. For example, the same project is funded by ESPA, subcontracted to private 
companies that do not do anything, and then they fund the same project by Kinofelis.  
 
There were demands to do the same training with the elected representatives of 
Municipalities because they make the decisions. For example, the elected representatives 
often dislike appointing women in male dominated sectors. Women in construction are not 
accepted by the elected Municipal officials, for example.  
 
There are challenges with transport of beneficiaries in rural areas. Many beneficiaries 
cannot move from one area to the other and the cost is very high. Also there are no 
municipal vehicles to transport them. 
 
Connecting the projects with the implementation, the community, the profile of the 
unemployed and the needs of local businesses is very important.  
 

Successful/ unsuccessful projects 
 
The following examples were given: 
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 Painting of schools during the summer. It was successfully completed. It was accepted as a 
useful project for parents and children. They went to a new, clean school.  
 

 Social councilor and psychologist in the social services, supported the program of KEA, social 
research on benefits, social impact because it offered services to citizens.  
 

 IT upgrading: 8 IT specialists registered the needs of the Municipality in IT equipment and 
provided repair of those who were damaged or faulty. The program was useful for the 
Municipality, it didn’t have social impact. It was not successfully completed because there 
was no equipment. Some of the beneficiaries had to bring their own lap-tops. PATRAS 
 

 Green spots: recycling. Spots scattered around the Municipality, where recycling bins were 
placed. Social impact and good results. It was successfully completed.    
 

 Cleaning: In some areas within the same Municipality, there were cleaners that did their job 
very well and cleaned the Municipal area. In other areas, they couldn’t move them to 
remote areas and they ended up doing nothing or working in other municipalities.  
 

 Soil works: users of machinery were not found.  
 

 Day care centers and help at home were more successful and had social impact. But they 
did not correspond to local unemployment rates. 
 

 Social services: day care centers, including cooks, assistants 
 

Questions to the Ministry 
 

Municipalities asked about the micro-data that has to be collected for the EC. The platform 
for submission is not yet open. All beneficiaries should fill the questionnaire.  
 
They also asked questions about the beneficiaries in schools who were hired during the 
summer and their contracts had to stop and be reactivated when the schools started again.  
 
Some beneficiaries ask for days off regularly during the year because they have other jobs.  
 
KPA2 Aigiou asked for documentation from beneficiaries that they are unemployed and are 
not registered in OGA-The fund for agricultural workers. Some beneficiaries were registered 
in OGA at the time of recruitment and then they were fired. It was a mistake of OAED and 
OGA. The Municipalities were entrusted with the responsibility to search for this. It was a 
responsibility of OGA. Is it the responsibility of OAED or the Municipalities?   
 
Training centres (KEKs) are remote from areas such as Agrinio and Messologi, so 
beneficiaries do not want to go to the training because they have to pay for the travel costs. 
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The ministry responded that distance training (tele-training) is possible by some KEKs. The 
KEKs should contact the beneficiaries and offer this option.  
 
There were many questions about days off and prolonging the period of employment. There 
was a new guide and new Joint Ministerial Declaration that changed and reduced the period 
of prolonging the contract from 16 to 10 months. Different municipalities have different 
obligations about this.   
 

3.9.  Strengthening Implementation: Workshop in Ioannina, 20-21 
September 2017 

 

Municipalities present Municipalities absent 

1 

Artaion 1 Kentrika 
Tzoumerka 

2 

Georgiou 
Karaiskaki 

2 Nikolaou Skoufa 

3 Igoumenitsa 3 Zagoriou 

4 Souliou 4 Zirou 

5 Filiaton 5 Pargas 

6 

Voreion 
Tzoumerkon 

6 Prevezas 

7 Dodonis 7 Ithaki 

8 Zitsas 8 Pakson 

9 Ioanniton     

10 Metsovou     

11 Pogoniou     

12 Kerkira     

13 Zakinthou     

 

Trainers/Facilitators: Institution 

Eleni Koutromanou Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Katerina Exertzoglou 
 

Ministry of Labor, General Secretariat for 
Management of Community and Other 
Resources 

Grigoris Malamis Ministry of Labor, Head of Alternate 
Minister’s Office 
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Main points from discussions, report-backs and feedback 
 

Project selection and design: 
 
The view was expressed that the seminars should have taken place before the submission 
of projects. Some municipalities had not understood the new procedure and instead of 
submitting submit projects they selected specialties and then later adapted them to 
projects.  The result was that they had too many projects that are difficult to handle.  
 
It was argued that the administrative burden is too much for some municipalities.  
 

Successful/ unsuccessful projects 
 

 Municipality of Pogoniou: Maintenance of green areas was their best project 
because the Municipality already had the know-how. It had also a positive impact 
on the local community.  

 A project that was proposed was to create a centre for the psychosocial support of 
beneficiaries.  

 Municipality of Zitsa: The organization of the archive had good results because the 
citizens can benefit for faster and more effective administrative services.  

 Municipality of North Tzoumerka: cleaning of water, improved quality of water.  

 Municipality of Kerkyra: rehabilitation of green spaces in the Old Town of Kerkyra 
using the existing infrastructures. Upgrading the environment during the Easter.  

 Municipality of Arta: upgrading a specific area; also digitalization of the archives of 
buildings in the Municipality.  

 Municipality of Patra: IT upgrading: 8 IT specialists registered the needs of the 
Municipality in IT equipment and provided repair of those who were damaged or 
faulty. The program was useful for the Municipality, it didn’t have social impact. It 
was not successfully completed because there was no equipment. Some of the 
beneficiaries had to bring their own lap-tops. PATRAS 

 Cleaning of aqueducts: drinking water. 

 Municipality of Souli: tourist promotion, translations in German of local guides.  

 Municipality of Dodonis: cleaning of public spaces helped local tourism.  

 Museum exhibits were cartographic information was collected.  
 
General examples provided: 
 

 Painting of schools during the summer was accepted as a useful project by parents and 
children. They went to a new, clean school.  

 The appointment of social counselors and psychologists in the social services, to support 
the programme of KEA, and to undertake social research on benefits and social impact. 
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 Green spots: Recycling bins were placed around the municipality, 

 Cleaning: In some areas within the Municipality, there were cleaners that did their job very 
well and cleaned the Municipal area. In other areas, they couldn’t move them to remote 
areas and they ended up doing nothing or working in other municipalities.  

 Day care centers and help at home were more successful and had social impact, but they 
did not correspond to local unemployment rates as psychologists and social workers are not 
a big subgroup of the unemployed. 

 Kinofelis beneficiaries who are employed as administrative staff are very helpful.   

 
Issues raised 
 
The municipalities said that from 2009, there are not many unskilled workers in 
construction in the Municipalities as most new recruits were in administrative services. 
 
The Municipality of Kalavrita had projects that required highly educated beneficiaries, but 
they did not get them because highly educated unemployed do not want to participate in 
the program because of such low salaries and because in rural areas such as Kalavrita there 
are not many highly skilled unemployed. 
 

All participants agreed that having the data on local unemployment from OAED will be very 
useful in drafting projects. Some argued that the Mayors do not care about projects. Also 
some argued that If we want to connect the unemployed with the labour market the two 
month deadline is not enough, also they want to know earlier the new deadlines.  
 
 
It was discussed that it would assist to have an interview with beneficiaries when they are 
recruited, to identify what they can do. Then they can be placed in the right positions and 
full advantage of their skills and knowledge can be taken. The Municipality of Arta had done 
this systematically with very successful results.  
 
Problems were highlighted with placing Kinofelis beneficiaries in schools. On the whole, 
these positions were channeled through the Kinofelis program but were part of a different 
call only targeting schools; the projects were not chosen by the municipalities. It was 
reported that school directors and parents’ councils complained that they did not need the 
beneficiaries who were placed there. The program that was set up to provide supporting 
staff for schools had many problems in rural areas because the beneficiaries had to travel 
to remote areas and could not do so. Also, the Heads of Schools did not want to employ 
them as they had not requested them. 
 
There were complaints that some beneficiaries are not ready to work and do not adjust to 
the Municipalities’ needs, creating tensions with the permanent staff.  
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There were problems with beneficiaries who have special needs, disabilities, or mental 
illnesses. They need special treatment. However options for that also exist as in the 
Municipality of Zakynthos a beneficiary  with a disability who was unable to be posted at 
the required placement was transferred to another project supported disabled children 
where the results was very positive. Such flexibility in the program is desired for at least 
people with disabilities, special needs or mental illnesses. 
Problems with the recruitment of beneficiaries during the summer months were 
highlighted. Changes had to be made to contracts to postpone the start of employment 
until the schools opened again.  
 
One representative of a municipality mentioned that in some municipalities projects are 
double funded. For example, the same project is funded by NSRF, subcontracted to private 
companies that do not do anything, and then they fund the same project by Kinofelis.  
 
There were requests to repeat the same training with the elected representatives of 
Municipalities because they make the decisions. For example, the elected representatives 
often dislike appointing women in male dominated sectors. Women in construction are not 
accepted by the elected Municipal officials, for example.  
 
There are problems with the transport of beneficiaries in rural areas. Many beneficiaries 
cannot move from one area to the other and the cost is very high. Also there are no vehicles.  
 
Connecting the projects with implementation capacity, the community, the profile of the 
unemployed and the needs of local businesses is very important.  
 
A proposal was made that the Municipalities rotate between municipal units for each 
Kinofelis phase in order to reduce transport costs. However, the participants explained that 
this is not possible because the vice mayors each want a share of Kinofelis beneficiaries to 
be distributed between the Municipal Units. They said that the political pressures are too 
strong to concentrate beneficiaries in one Municipal Units. (There was a recent unification 
of municipalities. Municipal units are the sections of Municipalities that were integrated 
into a larger Municipality).  
 
A member of the municipality of Kerkira highlighted a problem of the specialties, they 
wanted beneficiaries for projects in tourism and they wanted them to be fluent in English, 
but beneficiaries came without knowing English at all, or they knew another language.  
 
He also raised problems with the specialties in OAED, proposing that OAED should have a 
better profiling of the unemployed.  
 
It was suggested that the next phase of Kinofelis should have a specific focus on youth 
unemployment as they will get the new skills they want in order to access the labour 
market.  
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The Municipality of Souli reported that they had asked for the statistics on local 
unemployment of civil engineers; despite delays in the response of the KPA2, they were 
then  given very detailed data by their KPA2 but it was for a very large area.  
 
The Municipality of Kerkira asked for monthly data from OAED KPA2. They would like to 
have more detailed data on age and skills. They highlighted that older age groups have many 
problems because they are not as productive and they cannot finish the projects.  
 
Delays in the process cause many problems especially in tourist areas. The Ministry needs 
to have a specific timetable and inform them on time in order to plan their projects. 
 
Municipalities suggested that ALMP’s supporting the private sector by hiring young 
unemployed are not fair on the basis that this only provides a direct cost reduction for 
companies, and does not help young beneficiaries as much as Kinofelis or other support 
programs help them. 
 
In the winter when hotels in islands are not open, they can use them to train beneficiaries.  
 
It is not clear to Municipalities and beneficiaries what kind of health support they will have 
in case of a work related accident. 
 
The Municipalities would like to know the exact dates when the calls will be out and the 
deadlines of different procedures. The procedure is more complicated. They would like 
information in advance and give the time to organize and propose projects. The fact that 
they do not know when the next call will be out complicates the procedure.  
 
They asked if they can apply for a project of more than 8 months distributed in different 
phases of Kinofelis.  
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3.10. Strengthening Implementation: Workshop in Kozani, 28-29 
September 2017 

 

Municipalities present Municipalities absent 

1 Nestoriou 1 Grevenon 

2 Eordaias 2 Deskatis 

3 Kozanis 3 Kastorias 

4 

Servion-
Velventou 4 Orestidos 

5 Florinas 5 Voiou 

6   6 Amintaiou 

7   7 Prespon 

 
 

Trainers/Facilitators: Institution 

Eleni Koutromanou Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Nikos Avgeris International Labor Organisation, National 
Consultant 

 

Main points from discussions, report-backs and feedback 
 
Successful projects: 
 

 Projects for nurses and social workers with the ΚΑΠΗ (Open centers for the protection of 
the elderly) were highlighted as having strong social impact. 

 Digitization of the notes of the municipal councils  was highlighted as an example of good 
implementation (they already had the equipment) 

 A municipality gave the example of how they used the profile of the unemployed provided 
by OAED to identify that they had a high percentage of day nurses, so they decided to 
strengthen support to nurseries. 

 In another municipality, tennis training was provided in schools and when the schools 
closed, the participant initiated continued training at the school over the holiday.  

 
Unsuccessful projects: 
 

 As an example of poor implementation: the municipality asked for beneficiaries to work in 
construction, building pavements but Kinofelis started in the winter, and they had so much 
snow, they could not work so the project could not implement. 
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 Another municipality said that they asked for trainers but they did not have a project for 
them so instead they placed them in the Citizens Service Centers as administrative staff. 

 A member of a municipality said that they asked for a photographer but they did not know 
where they should place them so they decided to place then in the museum of the 
municipality.  
 

Issues raised in MOL session 
 

Microdata 
The municipality of Kozani highlighted issues with the exit microdata, as they could not get 
hold of beneficiaries to complete the data. Also, the beneficiaries changed with the 
consequence that the lists in Ergani and in OAED differ, but if OAED does not receive the 
right list they are not able to pay. The entry of the microdata had to be done the first day, 
otherwise they could not get the beneficiaries to complete it. 
 

Training for mayors 
All the municipalities asked to have the same training for the mayors also, as they face 
problems, especially in relation to the lists of participants and the daily work of the 
beneficiaries.  
 

Feedback to OAED on rejected applicants 
If an applicant is turned away by the municipality because they don’t have the right papers, 
OAED should be informed. 

 
Leave: 
The Beneficiary's Guide says that in exceptional cases the right of absence (2 days per 
month) can be moved to the next month but this is used abusively and not in exceptional 
cases. This needs to be clarified.  

 
Challenges with more educated beneficiaries 
The municipalities said that they face problems with some of the more educated 
beneficiaries, because sometimes they refuse to fulfil the task they were given.  
 

Health checks 
Municipalities ask what happens if they have to undertake health checks for certain 
specialties, where beneficiaries are employed in structures that require these. Does the 
municipality have to do that for beneficiaries? Since this includes costs, the municipalities 
proposed that a different budget is included for health checks before beneficiaries reach 
the Municipality. The MOL clarified however that there is no additional budget. 
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Issues of specialties 
Municipalities request simplification of the process of selecting specialties. First of all these 
should be uniform between EFKA, OAED and the invitation as they face a lot of difficulties 
when they have to register their workers and the categories of specialties don’t match. 

 
Political capture 
Municipalities complained about the political capture of the program. More specifically they 
indicated that while the training material presented is very interesting and useful and they 
agree with the direction the programme should take, in practice (and especially in small 
municipalities) all the decisions are being made by a single or very few elected individuals. 
The municipalities indicated that more focus should be given to these problems. 
 
 

3.11. Strengthening Implementation: Workshop in Tripolis, 4-5 
October 2017 

 

Municipalities present Municipalities absent 

1 Argous/Mikinon 1 Velou-Vochas 

2 East Manis 2 Loutakiou-Agion Theodoron  

3 Epidavrou 3 Ksulokastrou-Eurostinis 

4 Erminonidas 4 West Manis 

5 Evrota 5 Elafonisou 

6 Korinthion 6 Monemvasias 

7 Nafpliou 7 Spartis 

8 Nemeas 8 Kalamatas 

9 North Kinouria 9 Messinis 

10 Sikionon 10 Oichalias 

11 Trifilias  11 Pulou-Nestoros 

12 Tripolis     

 
 

Trainers/Facilitators: Institution 

Dimitra Kalantoni Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Nikos Avgeris International Labor Organisation, National 
Consultant 

Kiriaki Valavani KPA2 Tripolis-OAED 
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Main points from discussions, report-backs and feedback 
 

Project selection and design  
 
Some beneficiaries had the formal qualifications for cutting trees, but they did not have the 
required professional experience so they could not be employed in the posts for which they 
were hired. 
 
In relation projects that last less than 8 months: municipalities asked for a mechanism 
through which they can move participants to other projects or add new projects.  
 
A suggestion was made that the Ministry imposes specific percentages in different sectors. 
This will help them overcome the problem of Mayors who push them just to take particular 
specialties without planning a project. For example, there could be a rule that there are 
specific percentages of beneficiaries in different sectors, such as in social services, 
construction and the environment. It was also suggested that perhaps Mayors do not 
understand the potential of selecting larger projects. Maybe they haven’t thought of these 
projects and if they are informed about them, they might select them.  
 
Depending on the size of municipalities, it is useful to have longer or shorter periods 
between different phases of Kinofelis.  
 
They would like to have more time to design projects and to know have the deadlines well 
in advance. 
 

Successful and unsuccessful projects: 
 
Successful examples: 
 

 Argous/Mikinon: Psychologists were used for counselling parents and children, 
focused on children-parents’ issues. The service was free and it had a positive 
response, with citizens asking for its continuation. It also had a positive impact on 
the employability of psychologists.  

 Municipality of Corinthos: they had digital media infrastructure and a library, which 
was used to create an interactive program on local history. They employed 
unemployed people with high qualifications, archaeologists, historians, computer 
scientists. They had an impact on a larger and multifaceted group: they more visitors 
than expected. The infrastructure hadn’t been used before then. 

 Municipality of Nafplio: Employed personnel for the tourist kiosk. They spoke three 
languages and had a history background. The participation had a very positive 
impact, for example on an unemployed mother that could use it in the future to find 
employment in the tourist sector. They are thinking of expanding this project during 
the next phase to promote local historical sites.  
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 Also, Nafplio hired beneficiaries to support local sports events including a marathon 
and triathlon. It was a positive experience for the beneficiaries who were able to 
contribute to the local community.  

 A project on environmental education was also undertaken: two environmental 
scientists started a series of lectures on environmental issues and it is now expanded 
to seminars in schools.  

 

Examples of good potential projects 
 

 Psychological support and counselling for parents and vulnerable groups, with an 
emphasis on parents from poor families, from marginalized ethnic groups, drag addicts 
etc.; collaboration with NGOs and hospitals already working with these families. 

 Educational projects 

 Collection of statistical data 

 Support to employment agencies 

 Development of public interest Web-sites 

 Collaboration with the private sector 

 Upgrading of parks and collaboration with environmental NGOs. 
 

Examples of unsuccessful projects 
 

 Some posts with specific specialties could not be filled and then the project could not 
be completed. 

 Municipality of Trifilia: arts workshops, guitar and ceramics. The teacher of guitar 
resigned and the program was not completed.  

 Municipality of Epidavros: a technical study by an engineer on the size of properties for 
tax purposes was undertaken. It increased the revenue of the municipality but it was 
not visible, it was only one person in the technical department. It didn’t have a social 
impact.  

 Beneficiaries who work in cleaning are feeling bad. It is not an easy task. There is a 
stigma doing these types of jobs especially for those who have higher skills.   

 

Enhancing Employability 
 
It was argued that the reputation of Kinofelis could be improved if there is more emphasis 
on employability. Training has already helped, but it needs to be more focused on the areas 
where beneficiaries specialize. However it was highlighted that it is already a very expensive 
project and it is difficult to add more specialized training. 
 
Municipality of Monemvasia: Beneficiaries have had a very positive impact on the local 
economy. They had an amazing experience with beneficiaries who came to the Municipality 
to work. Beneficiaries appreciated the hard work that is required by public servants. 
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Beneficiaries thought that public servants were lazy. By appreciating and participating in 
the hard work in the ministry they felt that they contributed to the local society.  
 
They all agreed that the reference letters are really useful especially in small communities. 
One beneficiary who worked as an administrative assistant asked for a reference letter and 
the Municipality issued it and send it to the employer. The beneficiary found employment 
immediately.  
 
Several municipalities mentioned that the beneficiaries who become pregnant take leave 
but they do not receive a pregnancy benefit. They are insured as long-term unemployed 
and receive medical and health insurance but as unemployed they are not entitled to 
benefits. 
 

Issues raised in MOL session: 
 
Some municipalities had difficulties completing the forms. 
 
A Municipality gave an example that they had requested a specific specialty (nurses) but 
this was replaced by the Ministry with social supervisors. It was explained that there had 
been problems with ASEP and they had to change these specific posts. 
 
There was a discussion about the checks on qualifications. The Municipalities are under a 
lot of pressure because of this procedure not only by beneficiaries but also by the elected 
officials who push them to recruit people who don’t have the necessary qualifications.  
 
It was proposed that the documents are first sent electronically but they said that it will 
increase their work load because the beneficiaries will visit the office with their documents 
anyway.  
 
There is no clear procedure for dismissal or clarity on what the repercussions are if 
beneficiaries submit documents that are not complete or falsified. The Ministry has cases 
of beneficiaries that were found to lack the necessary qualifications, for example they have 
falsified documents or don’t have a clear penal record, months after their recruitment. 
Although they have been dismissed, the first payments were made and OAED is asking for 
this money back. Also, there are no repercussions on Municipalities that accept incomplete 
or falsified documents.  
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3.12. Strengthening Implementation: Workshop in Lamia 2-13 
October 2017 

 

Municipalities present Municipalities absent 

1 Thivaion 1 Aliartou 

2 Levadeon 2 Distomou-Arachovas-Antikyras 

3 Orchomenou 3 Dirgyon-Messapion 

4 Tanagras 4 Eretrias 

5 Karystou 5 Istiaias-Aidipsou 

6 Chalkideon 6 Kymis-Aliveriou 

7 
Agrafon 

7 
Mantoudiou-Limnis-Agias 
Annas 

8 Domokou 8 Skyrou 

9 Lamieon 9 Karpenisiou 

10 Lokron 10 Amfikleias-Elateias 

11 Makrakomis 11 Stylidos 

12 Molou-Agiou Konstantinou 12 Delfon  

    13 Doridos 

 
 

Trainers/Facilitators: Institution 

Katerina Exertzoglou Ministry of Labor, General Secretariat for 
Management of Community and Other 
Resources 

Nelli Kambouri International Labor Organisation, National 
Consultant 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Asimina Tsakalou KPA2 Lamias-OAED 

 

Main points from discussions, report-backs and feedback 
 
Successful and unsuccessful projects 
 
Municipality of Lamia: The most successful projects were those that were related to 
painting of schools. People 45-60 years of age needed security stamps and this helped them 
to get pensions. Also it had a very positive social impact, a very good reception from parents, 
pupils and teaching staff. However, they had problems with the purchase of required 
materials because there were administrative details and their goals were too ambitious. 
There were also reactions because some unemployed couldn’t perform as much as it was 
expected. The goals were not realistic.  
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Guards placed in 15 play grounds had a successful professional experience which moved 
them away from the mentality of the long-term unemployed. However, it was not a 
successful project because there was little to do during the 8 hours. They did not work full-
time and they were idle for a few hours.  
 
A project was undertaken to integrate the Roma in the education system, coupled with an 
information campaign on health issues. Roma families were provided with health visits and 
assisted to document the problems that they are facing in the community, hence addressing 
the needs of a vulnerable group. There were however problems with the implementation 
because of transport problems.  
 
Despite problems in implementation, they decided to repeat the same projects, but also 
introduced new ones because they got additional ideas from participating in the previous 
ILO training and capacity building sessions.  
 
Municipality of Domokos: In some KEKs, there was a delay in issuing the invitation for 
training and they had to do all the training in a week. There were problems because some 
KEKs did not have enough participants to form groups. This was identified as an issue the 
MOL needed to address. 
 
Smaller and larger municipalities have different needs in projects design and in some, the 
labour market is more limited. Sustainability of projects is an issue that needs to be 
reconsidered.  
 
It would assist to further try to limit the number of beneficiaries in projects that cover 
permanent needs, such as cleaning, in order to push the elected officials of municipalities to 
change their mentality towards a project approach. 
 
Municipality of Levadeon:  
 
The following programmes were successful: 

 A program to address domestic violence  

 A project addressing the problem of stray dogs  

 Construction and repair of summer camps; this had a social impact 
However, none of them was really designed in order to promote the reintegration of 
the unemployed in the labour market.  
 

A very successful project was the promotion of an important site of cultural and 
environmental value. The project employed beneficiaries to do research and update 
information on the site and promoted its value in the media. 
 

Questions and discussion with OAED 
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In this workshop, a representative from OAED was present and the following issues arose: 
 

 A member of a municipality asked whether they can receive data from OAED for gender, 
age and specialty on a monthly basis. OAED answered that they are already doing it but 
they could not do it until recently because they needed to get permission for the 
headquarters of OAED. They also highlighted that monthly data wouldn’t be hard to do.  

 The need to align the systems of specialties between Ergani, IKA, EFKA and ASEP was 
highlighted.  

  Questions arose concerning the maximum days the municipality has before they have to 
register appointments with ERGANI. Also, it was not clear to municipalities how to handle 
registration on ERGANI where the employment of beneficiaries is suspended for a short 
period such as during summer breaks.  

 Municipalities proposed that the current deadlines for beneficiary registration at the 
relevant municipality after they receive the letter of reference from OAED should be 
changed from “within the next 30 days” to “in the first 10 calendar days of a certain month”.  

 More benefits for beneficiaries were requested; specifically tourism stamps for the summer 
months as are provided to other public sector employees.  

 Issues of clarity were raised over the contribution of Kinofelis to unemployment insurance 
coverage. 

 It was proposed that General Duties should be excluded from Kinofelis as a specialty, 
because it allows for abuse and for the utilization of beneficiaries within the municipality. 

  A question was raised about how to treat exams: do the exams count as a working day? 
They have problems because the first examination day is on Friday and the next one is on a 
Saturday.  

 There are specific problem with the beneficiaries in schools: the municipality has to stop 
their registration when schools close and then renew it when the schools open, but in the 
meantime they have to participate in the training and have their exams. How do they get 
paid for the training days? 

 It was proposed that beneficiaries should work for 7 months and have 1 month for training, 
because the one day absence per week cause problems in their daily work.  

 In relation to problems with KEKs the municipalities asked to have formal guidance from 
the ministry, because the KEKs informed them that the beneficiaries will have to go for 
training for a whole week and they are unclear on whether this is approved. 

 Pregnancy: the municipalities need clearer guidelines.  

 Health problems: when they take more than the stipulated 13 days for sick leave they 
continue to write health permissions in the participation sheets. How should this be 
handled? 

 
Issues raised in MOL session 
 
A participant highlighted that they are a small municipality, with few beneficiaries, and if 
some of the same beneficiaries cannot participate in the next phase of the programme, they 
will be unable to find some specialties they need.  
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Micro data and baseline 
Municipalities face great problems collecting the exit microdata questionnaires. They 
proposed that beneficiaries should complete them online on their own. They also proposed 
that if the beneficiaries did not complete the microdata OAED should not accept them to 
re-register. But the Municipality of Lamia noted that another option is to ask them to fill the 
questionnaire as a condition of getting their certificate of employment.  
 
The Municipality also noted that they had problems with the baseline questionnaires, they 
said that some beneficiaries did not want to answer it because it contained too many 
personal questions and some of them were outraged when they were asked to fill them. It 
was clarified that the questionnaire was not obligatory and beneficiaries had the option to 
decline to fill it.   
 

 Issues on microdata: 
o Do they have to keep the microdata on paper also? If yes, for how long? 
o Whoever participated in an ESPA programme 2014-2010 needs to fill in the microdata, or 

they might have to return back the payments. 
o Entry and exit microdata should be sent to the municipalities in the beginning of the 

programme, even if they have a beneficiary for even just one day. 

 How municipalities are allocated a number of beneficiaries? What is the system? MOL 
clarified that the first municipalities had an algorithm for measuring the beneficiaries for 
the 51 and for the rest of them are the same of the previous phase of Kinofelis. 

 If someone is a beneficiary now, they should not be able to participate in Kinofelis again for 
the next year. They should be identified with the AMKA and VAT numbers and if they had 
at least one day in Kinofelis, they won’t be able to participate in the next phase. 

 Where replacements are required, this has to be done within 4 months, but this causes 
problems for training, because some beneficiaries taken in later could not find a KEK to 
participate in the training. 
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3.13  Strengthening Implementation: Workshop in Komotini, 26-
27 October 2017 

 

Municipalities present Municipalities absent 

1 Alexandroupolis 1 Didimotichou 

2 Soufliou 2 Orestiadas 

3 Paggaiou 3 Samothrakis 

4 Avdiron 4 Kavalas 

5 Mikis 5 Nestou 

6 Xanthis 6 Thasou 

7 Komotinis 7 Topirou 

8 Maroneias-Sapon 8 Arrianon 

9 Dramas 9 Iasmou 

10 Paranestiou 10 Doksatou 

11 Prosotsanis 11 Kato Neurokopiou 

 
 

Trainers/Facilitators: Institution 

Eleny Koutroumanou Ministry of Labor, Unit of Implementation 
of Kinofelis Programs 

Aggeliki Yfanti International Labor Organisation, National 
Consultant 

Nikos Avgeris International Labor Organisation, National 
Consultant 

Myropi Komninou Ministry of Labor, Head of Unit of 
Implementation of Kinofelis Programs 

 

Main points from discussions, report-backs and feedback 
 
Great problems are experienced with collecting the exit microdata questionnaires. They 
proposed that as long as OAED has the data, OAED should be responsible for the microdata.  
 
A member of municipality of Drama (34) asked whether the beneficiaries could participate in 
the next phase of Kinofelis, as the municipalities would be unable to find the same specialties 
again in order to continue their projects. It was noted that at this stage, there is no option for 
the same participants to be selected again in the next phase.  
 
After the ILO presented the profiles of the unemployed, a member from the municipality of 
Drama said that they have asked OAED to provide the profile of the unemployed but the local 
KPA replied that they cannot send it to the municipality because they have no written 
instruction to do so, they are not obliged to do so and so they declined to do so. 
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There was a query about the coding system they must use in ERGANI and concerns that they 
would require a proper guide of administrative procedures. 
 
A member of a municipality said that Kinofelis involves a great burden in terms of management 
and e administrative tasks.  
 
The members of the municipalities said that they want Kinofelis as a steady programme, they 
want the programme and they want to continue to provide work to beneficiaries.  
 
Municipalities proposed a different way of uploading projects as the start day of the projects is 
months later than project registration, and this causes problems because some projects are 
seasonal or have time requirements. 
 
Municipalities reported that the greatest problem they face is budgets: they have financial 
constraints and limits to the extent to which they can funs such programs. 
 
Municipality of Mikis noted that OAED had not been invited; they said that they had 
communicated with the KPA of Xanthi and that they were not aware of the training. They 
emphasized that they have good communication with OAED.  
 

Successful and unsuccessful projects 
 
Successful examples: 

 Green projects;  

 Projects for stray dogs and cats  

 cleaning services  

 services for protection of the elderly 

 The projects with electricians. 

 Positive impacts for the beneficiaries for projects with psychologists, archaeologist, 
social workers, IT. 

 Positive social impact from maintenance of building and infrastructure. 

 Positive social impacts from the maintenance of pavements and signposts,  

 Support for social services – social workers and psychologists especially for vulnerable 
groups.  

 Digitisation 

 Musicians in a children’s center 
 

Negative experiences: 
 Poor implementation was associated with projects that did not have the right 

beneficiaries, so the project could not even start. (E.g. a project that needed a 
photographer). 
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 The example was given of a request for guards for schools, but according to ASEP’s 
criteria, in order to be a guard you must have 2 years of service or you need to have a 
degree from a technical lyceum for guarding, so they had to change the specialty and 
classify it under general duties.  

 Another municipality had wanted nurses and because of the criteria and after 
communication with the ministry, the ministry changed this specialty to secondary 
education for social curators, because recently they said there had recently been a call 
for permanent staff for nursing sector so they decide to help another specialty.  

 Another project that did not work was for management of forest areas. They did get the 
beneficiaries required but had difficulties implementing the project. 

 

 Administrative work: although they get work experience in municipality they cannot 
find work anywhere else in private sector.  
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