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 The Chief Internal Auditor submitted his report on significant findings resulting from 
internal audit and investigation assignments undertaken in 2019 for consideration at the 
338th Session (March 2020) of the Governing Body. 1 Owing to the cancellation of that 
session, the report was resubmitted to the Governing Body for decision by 
correspondence at the 340th Session (October–November 2020), 2  and subsequently 
adopted by consensus. 

 This document provides information on follow-up action taken by the Office on the Chief 
Internal Auditor’s recommendations for 2019. 

 The Chief Internal Auditor’s recommendations for improvements in the areas covered by 
the report are set out in Appendix I, together with the Office’s responses and details of 
follow-up action taken. Appendix II contains a list of internal audit reports issued in 2019 
and the status of the Office’s follow-up. 

 ILO management is continuing to work in close liaison with the Office of Internal Audit 
and Oversight (IAO) in order to derive full benefit from its recommendations, and to 
ensure that follow-up action is taken and that the recommendations are effectively 
implemented. 

 
1 GB.338/PFA/7. 
2 GB.340/PFA/9(Rev.1). 

https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_737347.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_755812.pdf
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 Appendix I 

Follow-up action taken by the Office in response to the Chief Internal Auditor’s recommendations for 2019 

Recommendation 
title 

Recommendation Office response Implementation 
status 

Completion date 

Risk management In the IAO’s view, there is an 
opportunity to document explicitly, 
on a consistent basis, risk 
assessments undertaken in the 
early stages of project formulation, 
to inform decisions on project 
design and before implementation 
begins. 

Risk management is one of the building blocks of 
results-based planning, monitoring and reporting in 
the ILO. During the project design stage, the 
requirement is that, for projects over US$1 million, 
risk assessment should be done in the form of a risk 
register; for projects under US$1 million, the project 
document should include a short narrative of 
expected risks. Any inadequacies in risk assessment 
in the design phase are noted in the final appraisal 
report and an adequate risk assessment is expected 
to be carried out by the project management during 
the project’s inception phase.  
During the biennium 2018–19, templates and 
guidelines were developed and updated to assist 
development cooperation project designers in 
carrying out a risk analysis. In the third update of the 
Development Cooperation Internal Governance Manual, 
the risk section was revised in line with the current 
guidance.  
Going forward, the Office will continue to improve 
compliance with the requirement in respect of 
conducting risk assessments in the early stages of 
project formulation. 

Fully implemented Ongoing activity 
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Recommendation 
title 

Recommendation Office response Implementation 
status 

Completion date 

Audit of Information 
Technology Project 
Office Operations 

The IAO encourages the Office to 
implement this recommendation 
as soon as is practical to secure 
remaining applications managed 
outside of the Information and 
Technology Management 
Department (INFOTEC) and avoid 
potential security and maintenance 
problems in the future. 

The majority of critical in-house ILO information 
systems are now managed by INFOTEC. In 2020, 
INFOTEC took responsibility for managing systems 
supporting the International Labour Standards 
Department (NORMES) and the Official Meetings, 
Documentation and Relations Department 
(RELMEETINGS). Further reviews are under way with 
regard to remaining systems that are currently 
decentralized, in particular those managed by the 
Internal Services and Administration Department 
(INTSERV) in relation to facilities and inventories. 

Partially implemented August 2020 
(applications 
previously managed 
by NORMES and 
RELMEETINGS) 
In progress 
(applications 
managed by 
INTSERV) 

Audit of the Building 
Renovation Project 
for ILO headquarters 
in Geneva 

The IAO recommends that, for 
future projects, the Office should 
establish with the selected 
contractor the type of bank 
guarantee that would provide the 
best protection for the ILO. 

As stated by the Chief Internal Auditor, this 
recommendation, i.e. establishing an abstract 
guarantee instead of a joint guarantee with the 
selected contractor in order to provide the best 
protection for the ILO, is a forward-looking one. The 
Office has taken note of it and will consider its 
applicability when establishing contracts related to 
future renovation works. 

Fully implemented Noted for future 
contracts 
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Recommendation 
title 

Recommendation Office response Implementation 
status 

Completion date 

Cash advances to 
staff 

While seeking technology-based 
alternatives to cash advances is the 
desired option, in some countries 
cash advances may be the only 
practical means to distribute cash 
to vendors and/or beneficiaries 
due to poor infrastructure. 
Nevertheless, poor control over 
cash advances increases the 
Office’s risk to fraud and the Office 
should take further steps to 
improve internal control and 
ensure prompt reconciliation as is 
required by the Office’s rules. 

The Office agrees with the Chief Internal Auditor that 
cash advances may be the only practical means to 
distribute cash in some countries. Therefore, the 
responsible units should provide approval for cash 
advance requests only where it is deemed required 
due to shortcomings in the banking and business 
environment, and where there is no efficient or 
economic alternative available.  
Where cash amounts are significant, arrangements 
have been made where feasible with financial 
institutions or with the venues hosting events for a 
cash disbursement facility to manage the safety risk 
for both staff and beneficiaries. In addition to the 
existing procedures, the Office is making an ongoing 
effort to improve the current processes in order to 
ensure prompt reconciliations. 

Fully implemented Ongoing activity 

Accounting for grants The IAO believes that the Office 
should reinforce the requirements 
and applicability of the grants 
mechanism to ensure procedures 
are correctly followed. 

The two offices referred to in the Chief Internal 
Auditor’s report where the specific cases of misuse of 
the grant account code were found have reported full 
implementation of the audit recommendations.  
As a general rule, individual grants and grant 
schemes of over US$50,000 are approved by 
headquarters, which not only provides the financial 
approval but also reviews the appropriateness of 
choosing a grant as contractual modality.  
To improve operational responsiveness and flexibility, 
the approval authority for grants below US$50,000 
has been delegated to each external office director. 
The regional offices also conduct reviews in order to 
further strengthen the controls. The Office will 
continue to provide clarification and guidance to 
individual field offices with regard to the 
requirements and applicability of grant agreements. 

Fully implemented Ongoing activity 
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Recommendation 
title 

Recommendation Office response Implementation 
status 

Completion date 

Governance and the 
capacity to handle 
development 
cooperation projects 

The Office should weigh the risks 
associated with further 
development cooperation project 
expansion, and if necessary take 
appropriate action to ensure that 
the country offices concerned 
adequately maintain internal 
controls over project governance, 
risk management, operational and 
financial management, 
administration and human 
resources. Such reviews should 
form part of the ongoing risk 
management process. 

As stated by the Chief Internal Auditor, in the two 
offices audited during 2019 where there was 
significant development cooperation project 
expansion, the IAO found that internal control was 
functioning adequately. The Office has taken note of 
the recommendation and will continue to monitor the 
development cooperation portfolio in field offices, 
taking into consideration any potential risks of 
further expansion that might arise.  
The review of risks associated with further 
development cooperation project expansion in the 
field offices concerned is part of the ongoing quality 
assurance process. The appraisal mechanism now 
includes the regional finance and administrative units 
in order to assess the operational, financial and 
administrative capacity of field offices for the 
implementation of development cooperation 
projects. Subsequently, mitigation measures, 
provisions in budgets andmanagement 
arrangements are considered during the appraisal. 
The adequacy of internal controls is monitored and 
adjusted beyond individual project cycles and 
considered as part of overall internal governance and 
office management procedures and practices. 

Fully implemented Ongoing activity 

IT security awareness The Office should define the grace 
period and thereafter follow up 
with those officials who use ILO IT 
equipment and have not 
completed the course, prompting 
them to do so. This would help 
improve security and reduce the 
risk of cyberattacks through 
individuals. 

The Office’s IT Security Awareness Programme was 
made mandatory starting January 2020. Staff are not 
able to receive an ILO smartphone, tablet or laptop 
without completing this course. As at January 2021, 
nearly 90 per cent of all staff had completed the 
course. The Office has a process in place to ensure 
full compliance by the end of February 2021. 

Partially implemented  Completion of 
programme by all 
remaining staff in 
2021  
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Recommendation 
title 

Recommendation Office response Implementation 
status 

Completion date 

Access to the ILO’s 
Integrated Resource 
Information System 
(IRIS) 

When projects are being designed, 
the Office should assess if it is 
feasible and cost effective to grant 
IRIS access. If the assessment is 
positive, the project proposal 
should include resource estimates 
to establish IRIS. 

All development cooperation projects are now 
requested to include associated IT infrastructure 
costs at the planning stage. This includes 
infrastructure and licence costs as well as the costs of 
standard ILO PCs, which are required in order to 
access IRIS securely, where cost effective. The 
instructions have been included since mid-2020 in the 
results-based budgeting guide for development 
cooperation projects, which is available on the 
websites of the Financial Management Department 
(FINANCE) and the Partnerships and Field Support 
Department (PARDEV), and a new Office Procedure 
has been issued for Office-wide application as of 
January 2021. 

Fully implemented  Instructions issued in 
2020 and ongoing 
activity 
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 Appendix II 

List of internal audit reports issued in 2019 

Title IAO reference Date Implementation 
status * 

Completion 
date 

Report on the Internal Audit of the ILO Country Office for Viet Nam in Hanoi, Viet Nam IAO/1/2019 29.01.2019 Complete 24.01.2020 

Report on the Internal Audit of the ILO Office for Turkey in Ankara, Turkey IAO/2/2019 13.02.2019 Complete 15.05.2019 

Report on the Internal Audit of Information Technology Project Office Operations IAO/3/2019 08.03.2019 Complete 28.05.2019 

Report on the Internal Audit of the ILO Amman Project Office, Jordan IAO/4/2019 27.06.2019 Complete 23.01.2020 

Report on the Audit of the Building Renovation Project for ILO headquarters in Geneva IAO/5/2019 18.07.2019 Complete 16.09.2019 

Report on the Internal Audit of the Information Security Management System IAO/6/2019 24.09.2019 Complete 16.12.2019 

Report on the Internal Audit of the ILO Country Offices for Ethiopia, Djibouti, Somalia, Sudan 
and South Sudan, and for the Special Representative to the AU and the ECA 

IAO/7/2019 01.11.2019 Complete 22.09.2020 

Follow-up to the Report on the Internal Audit of the ILO Projects Office for Haiti in  
Port-au-Prince, Haiti 

IAO/8/2019 06.11.2019 Complete 28.01.2020 

Report on the Internal Audit of Regional Information Technology for Asia and the Pacific IAO/9/2019 06.11.2019 Complete 15.02.2021 

Report on the Internal Audit of the Sustaining Competitive and Responsible Enterprises 
(SCORE) Programme, Phase III 

IAO/10/2019 21.11.2019 Complete 29.01.2021 

Report on the Internal Audit of Data Centre Operations IAO/11/2019 25.11.2019 Complete 26.01.2021 

Pre-Implementation Review of Better Work’s Systems IAO/12/2019 20.12.2019 Complete 08.09.2020 

* Complete = Implementation report submitted to the Chief Internal Auditor. 

 


