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Programme, Financial and Administrative Section PFA 
Programme, Financial and Administrative Segment  

Date: 22 February 2022 
Original: English  

Fourth item on the agenda 

Matters relating to ILO premises 

Update on the headquarters building renovation project 

 
This report provides the Governing Body with a progress update on phase 2 of the renovation works and provides 
the proposed budget and schedule for the headquarters security perimeter project. The Governing Body is invited 
to approve the budget for the headquarters security perimeter project (see the draft decision in paragraph 13). 

Relevant strategic objective: None. 

Main relevant outcome: None. 

Policy implications: None. 

Legal implications: None. 

Financial implications: Yes. 

Follow-up action required: Further reports at future sessions of the Governing Body. 

Author unit: Office of the Deputy Director-General, Management and Reform (DDG/MR); Office of the 
Treasurer and Financial Comptroller (TR/CF). 

Related documents: GB.343/PFA/1; GB.341/PFA/3(Rev.1); GB.341/PFA/3(Add.1); GB.340/PFA/PV; GB.340/PFA/3; 
GB.337/PV; GB.337/PFA/2; GB.337/PFA/2(Add.1); GB.335/PFA/3; GB.335/PFA/3(Add.); GB.334/PFA/PV; 
GB.334/PFA/2; GB.332/PFA/3; GB.326/PFA/3. 

Purpose of the document 

http://www.ilo.org/gb
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 Introduction 

1. At its 341st Session (March 2021), the Governing Body approved the final scope of phase 2 of 
the headquarters building renovation project and requested the Office to present the final 
budget of phase 2 at a later session. It also authorized the Director-General to finalize an 
agreement with a main contractor for the phase 2 works within the funds available. 1 

2. At its 343rd Session (November 2021), the Office provided the Governing Body with the 
proposed budget for phase 2 of the headquarters building renovation project and informed it 
that the Office had concluded an agreement with a contractor. It also provided additional 
information on the headquarters security perimeter project, taking into account the progress 
of consultations with the United Nations Department of Safety and Security (UNDSS), architects 
and engineers. 2 At that session, the Governing Body: 

(a) approved the proposed budget for phase 2 of the headquarters building renovation 
project set out in document GB.343/PFA/1, in line with the resources available from the 
sale of the land; and 

(b) requested the Office to present the budget for the headquarters security perimeter 
project to the Governing Body at its 344th Session (March 2022). 3 

3. This document provides the Governing Body with an update on the progress in the phase 2 
renovation works, and the proposed schedule and estimated budget for the headquarters 
security perimeter project. 

 Phase 2 of the headquarters building renovation project 

4. The renovation of the conference rooms commenced in late 2021. Worksite areas have been 
walled off to ensure clean and safe working conditions. These walls provide fire 
compartmentation and acoustic dampening to adjacent rooms. This initial stage of works, 
involving half of the conference rooms, the library and surrounding spaces, is due to be 
completed in late 2022. The following phase, comprising the renovation of the remaining 
conference rooms and adjoining spaces and offices, is due to start shortly thereafter. 

5. Work on the installation and fit-out of the temporary building has now been completed. It will 
act as the temporary location for the Governing Body room, room I, room II and the library, 
until late 2022. This 2,100 m2 temporary structure will act as swing space throughout the 
renovation works, and will house conference rooms, offices and storage areas. 

6. Work on the facades of the Colonnades are being finalized to provide a more insulated and 
energy-efficient space, in keeping with the ILO’s environmental goals. 

 
1 GB.341/PFA/PV, para. 94. 
2 GB.343/PFA/1. 
3 GB.343/PFA/PV, para. 3. 

https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_781509.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_822072.pdf
https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_829931.pdf
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 Headquarters security perimeter project 

7. At its 341st Session (March 2021), the Governing Body endorsed the revised comprehensive 
security plan, which consists of layered security protection that will allow the Office to address 
current and emerging security and safety issues. Since the last report to the Governing Body, 
meetings have been held with representatives of the host country and the cantonal authorities 
with a view to accommodating the host country’s land management and environmental plans, 
while maintaining the essential security considerations. 

8. The Office is finalizing the detailed design of the security perimeter project and expects to file 
for a building permit in March 2022. The design is in full compliance with UNDSS regulations, 
meeting occupational safety and health and United Nations Disability Inclusion Strategy 
requirements. Particular measures have been taken to limit the impact of the design on the 
surrounding flora and on pedestrians. The security measures will to the maximum extent 
possible be set back from the boundary perimeter and be woven in with the vegetation. 

9. The Office estimates the duration of the perimeter works to be some 18 months, with work on 
the pavilion and guard house commencing by the end of 2022 and the procurement process 
starting in mid-2022. Work on the perimeter fencing would begin in late 2023. It is envisaged 
that the new security centre will be operational before the renovation of the current security 
control area begins (in late 2024), so as to ensure a smooth transition and continuity of security 
operations. 

10. It is proposed that an accessible pathway will be installed to provide ease of access for mobility-
impaired visitors from the reception pavilion to the main building. This will ensure appropriate 
security of access while allowing improved access for all visitors. The Office will incorporate the 
costs for this pathway within the existing resources. 

11. The Office has worked closely with the phase 2 contractor, architects and engineers to define 
the cost estimate and works schedule for the security project, ensuring its effective integration 
with the programme of work for the renovation project. Currently this results in an estimated 
cost of some CHF22.9 million, plus or minus 10 per cent. A breakdown of the major elements 
of the cost estimates are shown in the appendix. In line with established procedures, the Office 
and the main contractor will undertake competitive bidding processes for this work and, as in 
phase 1 of the renovation, all opportunities for reducing the final costs will be explored. 

12. This estimated cost is in line with the resources currently available from the sale of ILO land 
and a financial contribution from the host country. 4 Further discussions will be held with the 
Government of the host country regarding its proposed contribution. The contract for the sale 
of plot 4057 included a provision for additional funds to be paid to the ILO depending on the 
development density approved for the use of the land. The availability and magnitude of these 
additional funds will likely be determined within the next two years. 

 
4 The Government of the host country had proposed a potential contribution of CHF4 million for the initial security project; 
see GB.335/PFA/3, para. 32. 

https://www.ilo.org/wcmsp5/groups/public/---ed_norm/---relconf/documents/meetingdocument/wcms_674014.pdf
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 Draft decision 

13. The Governing Body: 

(a) approved the proposed budget for the perimeter security project of the 
headquarters building, in line with the resources available from the sale of ILO land; 
and 

(b) requested the Director-General to continue to engage with the Government of the 
host country regarding a potential financial contribution and coordination of the 
implementation of the security perimeter project. 
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 Appendix  

Proposed budget for the headquarters security perimeter project  

(in thousands CHF) 

Item Description Preparatory 
works 

Building and 
infrastructure 

External 
works 

Total 

Welcome pavilion and 
guard house  

Fully functional buildings with all heating, ventilation and the 
necessary safety and security features; includes secondary security 
control centre, demolition works, disposal and waste treatment. 1 002 11 309 1 798 14 109 

Accessibility pathway  Horizontal pathway from the welcome pavilion to the main building 
for easy wheelchair access. Entrance to the main building will be 
through door 2 on the northern end of the Colonnades on level R3. 6 500 255 761 

Cover for pathway  Cover over the main section of the accessibility pathway. 0 1 704 0 1 704 

Perimeter protection In addition to the fencing, it includes the earthworks, the foundations 
and the rehabilitation of local flora. 91 0 4 263 4 354 

Security systems  Includes active road blocks, installation of identification and detection 
devices, video surveillance equipment, improved access control 
systems and their integration into the functions of the control centre. 0 866 1 105 1 971 

Total  1 099 14 379 7 421 22 899 

 




